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I. BACKGROUND 

A. The United States of America ("United States"), on behalf of the Administrator of 

the United States Environmental Protection Agency ("EPA"), filed a complaint in this matter 

pursuant to Sections 106 and 107 of the Comprehensive Environmental Response, 

Compensation, and Liability Act ("CERCLA"), 42 U.S.C. §§ 9606, 9607. 

B. Consistent with the National Contingency Plan, 40 C.F.R. Part 300 ("NCP"), the 

United States seeks to implement a remedial action to address releases and threatened releases of 

hazardous substances at the Tucson Internationa] Airport Area ("TIAA") Superfund Site ("Site"). 

C. In accordance with the NCP and Section 121(f)(1)(F) of CERCLA, 42 U.S.C. 

§ 9621 (f)( 1 )(F), EPA notified the State of Arizona (the "State") of negotiations with the 

potentially responsible party ("PRP") regarding the implementation of the remedial design and 

remedial action for the Project Area, as defined below, which is located within the Site, and EPA 

has provided the State with an opportunity to participate in such negotiations and be a party to 

this Consent Decree. 

D. The State has also filed a complaint against the Settling Defendant in this Court 

alleging that the Settling Defendant is liable to the State under Section 107 of CERCLA, 

42 U.S.C. § 9607, and under supplemental State law the Water Quality Assurance Revolving 

Fund, A.R.S. § 49-281 et. seq. 

E. This Consent Decree implements the April 20,2012 Record of Decision 

Amendment ("2012 ROD Amendment") for Area B of the Site and supersedes a 1990 Consent 

Decree between the United States and Settling Defendant's corporate predecessor-in-interest, 

Burr-Brown Corporation ("1990 Consent Decree"). The 1990 Consent Decree implemented the 
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original Record of Decision that was signed by EPA on August 22,1988 ("1988 ROD"). The 

Settling Defendant that has entered into this Consent Decree ("Settling Defendant") does not 

admit any liability to Plaintiffs arising out of the transactions or occurrences alleged in the 

complaints, nor does it acknowledge that the release or threatened release of hazardous 

substance(s) at or from the Project Area constitutes an imminent and substantial endangerment to 

the public health or welfare or the environment. 

F. In 1982, EPA began investigating groundwater contamination at various 

geographic locations within the Site. For the purpose of investigating and remediating 

groundwater contamination, EPA divided the Site into two geographic areas: (1) TIAA 

Superfund Site Area A, which comprises the main groundwater contamination plume located to 

the west of the airport, and (2) TIAA Superfund Site Area B, which includes the West Plume B, 

Arizona Air National Guard, Texas Instruments ("Project Area"), and the former West-Cap 

project areas, located to the north and west of the airport. 

G. Pursuant to Section 105 of CERCLA, 42 U.S.C. § 9605, EPA placed the Site on 

the National Priorities List ("NPL"), set forth at 40 C.F.R. Part 300, by publication in the Federal 

Register on September 8,1983,48 Fed. Reg. 40,658. 

H. The 1988 ROD addresses groundwater contamination north of Los Reales Road 

in "Area A" and all of the contamination in "Area B." The original response action included the 

pumping and treating of contaminated groundwater and was successful in containing the 

groundwater and inhibiting the migration of contaminated groundwater to other areas. Between 

1992 and 2009, the Settling Defendant operated the pump and treat system at the Project Area. 

However, the original response action was not effective in treating the source areas of 

contamination in a timely manner, by no fault of Settling Defendant. 
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L EPA completed a Final Focused Feasibility ("FFS") Study in October 2011 which 

reevaluated remedial alternatives for Area B. 
v 

J. Pursuant to Section 117 of CERCLA, 42 U.S.C. § 9617, EPA published notice of 

the completion of the FFS and of the proposed plan for remedial action on October 18,2011, in a 

major local newspaper of general circulation. EPA provided an opportunity for written and oral 

comments from the public on the proposed plan for remedial action. A copy of the transcript of 

the public meeting is available to the public as part of the administrative record upon which the 

EPA Region 9 Regional delegatee based the selection of the response action. 

K. The decision by EPA on the remedial action to be implemented in the Project 

Area is embodied in the 2012 ROD Amendment, on which the State has given its concurrence. 

The 2012 ROD Amendment replaces EPA's selected remedy for the Area B portion of the Site 

with in-situ chemical oxidation using potassium permanganate injected in source areas of 

contamination. The 2012 ROD Amendment includes EPA's explanation for its remedy selection 

over other alternatives as well as a responsiveness summary to the public comments. Notice of 

the final plan was published in accordance with Section 117(b) of CERCLA, 42 U.S.C. 

§ 9617(b). 

L. Based on the information presently available to EPA and the State, EPA and,the 

State believe that the Work will be properly and promptly conducted by the Settling Defendant if 

conducted in accordance with the requirements of this Consent Decree and its appendices. 

M. Solely for the purposes of Section 1130) of CERCLA, 42 U.S.C. § 96130), the 

remedy set forth in the 2012 ROD Amendment and the Work to be performed by the Settling 

Defendant shall constitute a response action taken or ordered by the President for which judicial 

review shall be limited to the administrative record. 

4 
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N. The Parties recognize, and the Court by entering this Consent Decree finds, that 

this Consent Decree has been negotiated by the Parties in good faith and implementation of this 

Consent Decree will expedite the cleanup of the Project Area and will avoid prolonged and 

complicated litigation between the Parties, and that this Consent Decree is fair, reasonable, and 

in the public interest. 

NOW, THEREFORE, it is hereby Ordered, Adjudged, and Decreed: 

x, ' . 
II. JURISDICTION 

1. This Court has jurisdiction over the subject matter of this action pursuant to 

28 U.S.C. §§ 1331,1367, and 1345, and 42 U.S.C. §§ 9606,9607, and 9613(b). This Court also 

has personal jurisdiction over the Settling Defendant. Solely for the purposes of this Consent 

Decree and the underlying complaints, the Settling Defendant waives all objections and defenses 

that it may have to jurisdiction of the Court or to venue in this District. The Settling Defendant 

shall not challenge the terms of this Consent Decree or this Court's jurisdiction to enter and 

enforce this Consent Decree. 

III. PARTIES BOUND 

2. This Consent Decree applies to and is binding upon the United States and the 

State and upon the Settling Defendant and its successors, and assigns. Any change in ownership 

or corporate status of the Settling Defendant including, but not limited to, any transfer of assets 

or real or personal property, shall in no way alter the Settling Defendant's responsibilities under 

this Consent Decree. 

3. The Settling Defendant shall provide a copy of this Consent Decree to each 

contractor hired to perform the Work required by this Consent Decree and to each person 

5 
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representing the Settling Defendant with respect to the Project Area or the Work, and shall 

condition all contracts entered into hereunder upon performance of the Work in conformity with 

the terms of this Consent Decree. The Settling Defendant or its contractors shall provide written 

notice of the Consent Decree to all subcontractors hired to perform any portion of the Work 

required by this Consent Decree. The Settling Defendant shall nonetheless be responsible for 

ensuring that its contractors and subcontractors perform the Work in accordance with the terms 

of this Consent Decree. With regard to the activities undertaken pursuant to this Consent 

Decree, each contractor and subcontractor shall be deemed to be in a contractual relationship 

with the Settling Defendant within the meaning of Section 107(b)(3) of CERCLA, 42 U.S.C. 

§ 9607(b)(3). 

IV. DEFINITIONS 

4. Unless otherwise expressly provided in this Consent Decree, terms used in this 

Consent Decree that are defined in CERCLA or in regulations promulgated under CERCLA 

shall have the meaning assigned to them in CERCLA or in such regulations. Whenever terms 

listed below are used in this Consent Decree or its appendices, the following definitions shall 

apply solely for purposes of this Consent Decree: 

"1988 Record of Decision" or "1988 ROD" shall mean the EPA Record of Decision 

relating to the TIAA Site signed on August 22,1988, by the Regional Administrator, EPA 

Region 9, and all attachments thereto. 

"1990 Consent Decree" means the consent decree in this action between the United 

States and Settling Defendant's corporate predecessor-in-interest, Burr-Brown Corporation. 

6 
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"2012 Record of Decision Amendment" or "2012 ROD Amendment" shall mean the 

EPA Record of Decision Amendment relating to Area B of the TIAA Site signed on April 20, 

2012 by the Assistant Director or designee, Superfund Division, EPA Region 9, and all 

attachments thereto. The 2012 ROD Amendment is attached as Appendix A. 

"ADEQ" shall mean the Arizona Department of Environmental Quality and any 

successor departments or agencies of the State. 

"CERCLA" shall mean the Comprehensive Environmental Response, Compensation, 

and Liability Act, 42 U.S.C. §§ 9601-9675. 

"Consent Decree" shall mean this Consent Decree and all appendices attached hereto 

(listed in Section XXVIII). In the event of conflict between this Consent Decree and any 

appendix, this Consent Decree shall control. 

"Day" or "day" shall mean a calendar day unless expressly stated to be a working day. 

The term "working day" shall mean a day other than a Saturday, Sunday, or federal or State of 

Arizona holiday. In computing any period of time under this Consent Decree, where the last day 

would fall on a Saturday, Sunday, or federal or State of Arizona holiday, the period shall run 

until the close of business of the next working day. 

"DOJ" shall mean the United States Department of Justice and its successor departments, 

agencies, or instrumentalities. 

"Effective Date" shall mean the date upon which this Consent Decree is entered by the 

Court as recorded on the Court docket, or, if the Court instead issues an order approving the 

Consent Decree, the date such order is recorded on the Court docket. 

7 
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"EPA" shall mean the United States Environmental Protection Agency and its successor 

departments, agencies, or instrumentalities. 

"EPA Hazardous Substance Superfund" shall mean the Hazardous Substance Superfund 

established by die Internal Revenue Code, 26 U.S.C. § 9507. 

"Interest" shall mean: 

1) for payments to be made to the EPA, interest at the rate specified for interest on 

investments of the EPA Hazardous Substance Superfund established by 26 U.S.C. 

§ 9507, compounded annually on October 1 of each year, in accordance with 

42 U.S.C. § 9607(a). The applicable rate of interest shall be the rate in effect at the 

time the interest accrues. The rate of interest is subject to change on October 1 of 

each year. Rates are available online at 

http://www.eDa.gov/ocfopage/finstatement/superfund/int rate.htm. 

2) for payments to be made to the State, interest at a rate specified for interest pursuant 

to A.R.S.§ 49-113. 

"National Contingency Plan" or "NCP" shall mean the National Oil and Hazardous 

Substances Pollution Contingency Plan promulgated pursuant to Section 105 ofCERCLA, 

42 U.S.C. § 9605, codified at 40 C.F.R. Part 300, and any amendments thereto. 

"Operation and Maintenance" or "O&M" shall mean all activities required to maintain 

the effectiveness of the Remedial Action as required under the Operation and Maintenance Plan 

approved or developed by EPA pursuant to Section VI (Performance of the Work by Settling 

Defendant) and the SO W. 

i 

8 
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"Paragraph" shal l mean a portion of this Consent Decree identified by an Arabic numeral 

or an upper or lower case letter. 

"Parties" shall mean the United States, the State of Arizona, and the Settling Defendant. 

"Performance Standards" shall mean the cleanup levels and other measures of 

achievement of the remedial action objectives, set forth in the 2012 ROD Amendment and the 

SOW and any modified standards established pursuant to this Consent Decree. 

"Plaintiffs" shall mean the United States and the State of Arizona. 

"Project Area" shall mean the same area that was previously known as the "Burr-Brown 

Corporation Site" located in Tucson, Arizona and is generally identified as "Texas Instruments" 

T 
in Figure 2 of the 2012 ROD and any other areas where a hazardous substance, hazardous waste, 

hazardous constituent, pollutant or contaminant from the Project Area has been deposited, stored, 

disposed of, or placed, or has migrated or otherwise come to be located. The "Burr-Brown 

Corporation Site" was described in the 1990 Consent Decree as follows: 

The Site is located in Township 15, South, Range 14, East, and Section 17 in Pima 

County, Arizona. The Site Encompasses property owned by Burr-Brown, property 

immediately contiguous to the Burr-Brown property and the area between the northern 

boundary of the plant site and Valencia Road. For Purposes of this Consent Decree, the 

[Burr-Brown Corporation Site] is defined as the areal extent of groundwater 

contamination that is the easternmost of the two plumes which EPA has designated as 

"Area "B" in its Feasibility Study of the Tucson International Airport Area Superfund 

Site (the "Superfund Site"") and in the [1988] Record of Decision. The Superfund Site 

was listed on the "Expanded Eligibility List," a preliminary National Priorities List 
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(NPL) on July 23,1982. It was proposed for inclusion on the original NPL on December 

30,1982, and was included on the NPL on September 8,1983. 

"Response Costs" shall mean all costs, not previously paid by Settling Defendant, 

including, but not limited to, direct and indirect costs that the.United States incurred or incurs in 

reviewing or developing plans, reports, and other deliverables submitted pursuant to this Consent 

Decree or the 1990 Consent Decree, in overseeing implementation of the Work, of in otherwise 

implementing, overseeing, or enforcing this Consent Decree or the 1990 Consent Decree, 

including, but not limited to, payroll costs, contractor costs, travel costs, laboratory costs and the 

costs incurred pursuant to Paragraph 9 (Notice to Successors-in-Title and Transfers of Real 

Property), Sections VII (Remedy Review), IX (Access and Institutional Controls) (including, but 

not limited to, the cost of attorney time and any monies paid to secure access and/or to secure, 

implement, monitor, maintain, or enforce Institutional Controls including, but not limited to, the 

amount of just compensation), XV (Emergency Response), Paragraph 45 (Funding for Work 

Takeover), Section XIX (Dispute Resolution), Section XXIX (Community Involvement), and all 

litigation costs. 

"RCRA" shall mean the Solid Waste Disposal Act, 42 U.S.C. §§ 6901-6992 (also known 

as the Resource Conservation and Recovery Act). 

"Remedial Action" shall mean all activities Settling Defendant is required to perform 

under the Consent Decree to implement the 2012 ROD Amendment related to the Project Area, 

in accordance with the SOW, the final Remedial Design and Remedial Action Work Plans, and 

other plans approved by EPA, until the Performance Standards are met, and excluding 

performance of the Remedial Design, O&M, and the activities required under Section XXV 

(Retention of Records). 

') 

10 



Case 4:89-cv-00594-RM Document 16 Filed 08/10/15 Page 12 of 40 

"Remedial Design" shall mean those activities to be undertaken by Settling Defendant to 

develop the final plans and specifications for the Remedial Action pursuant to the SOW. 

"Section" shall mean a portion of this Consent Decree identified by a Roman numeral. 

"Settling Defendant" shall mean Texas Instruments Tucson Corporation. 

"Site" shall mean the TIAA Site, in Tucson, Pima County, Arizona, and is depicted 

generally on the map attached as Appendix B. 

"State" shall mean the State of Arizona. 

"State Future Response Costs" shall mean the reasonable and necessary costs incurred by 

the State, including ADEQ, after the Effective Date, including the costs in reviewing and 

overseeing the Work including the costs associated with collecting and analyzing split samples, 

reviewing any deliverables submitted and consulting with EPA. Such costs shall include salaries 

and benefits paid to the state employees and other direct and indirect costs. 

"Statement of Work" or "SOW" shall mean the statement of work for implementation of 

the Remedial Design, Remedial Action, and O&M at the Project Area, as set forth in Appendix 

C to this Consent Decree and any modifications made in accordance with this Consent Decree. 

"Supervising Contractor" shall mean the principal contractor retained by Settling 

Defendant to supervise and direct the implementation of the Work under this Consent Decree. 

"TIAA Burr Brown Special Account" shall mean the special account, within the EPA 

Hazardous Substance Superfund, established for the Site by EPA pursuant to Section 122(b)(3) 

of CERCLA, 42 U.S.C. § 9622(b)(3). 

11 
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"Transfer" shall mean to sell, assign, convey, lease, mortgage, or grant a security interest 

in, or where used as a noun, a sale, assignment, conveyance, or other disposition of any interest 

by operation of law or otherwise. 

"United States" shall mean the United States of America and each department, agency, 

and instrumentality of the United States, including EPA, and any federal natural resource trustee. 

"Waste Material" shall mean (1) any "hazardous substance" under Section 101(14) of 

CERCLA, 42 U.S.C. § 9601(14); (2) any pollutant or contaminant under Section 101(33) of 

CERCLA, 42 U.S.C, § 9601(33); (3) any "solid waste" under Section 1004(27) of RCRA, 

42 U.S.C. § 6903(27); and (4) any "hazardous material" or "hazardous substance" under Arizona 

law. 

"Work" shall mean all activities and obligations the Settling Defendant is required to 

perform under this Consent Decree, except the activities required under Section XXV (Retention 

of Records). 

V. GENERAL PROVISIONS 

5. Objectives of the Parties. The objectives of the Parties in entering into this 

Consent Decree are to protect public health or welfare or the environment by the design and 

implementation of response actions at the Project Area by the Settling Defendant, to pay 

response costs of the Plaintiffs, and to resolve the claims of Plaintiffs against the Settling 

Defendant as provided in this Consent Decree. This Consent Decree replaces and supersedes the 

1990 Consent Decree. 

6. Commitments bv the Settling Defendant. The Settling Defendant shall finance 

and perform the Work in accordance with this Consent Decree, the 2012 ROD Amendment, the 

12 
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SOW, and all work plans and other plans, standards, specifications, and schedules set forth in 
l 

this Consent Decree or developed by the Settling Defendant and approved by EPA pursuant to 

this Consent Decree. The Settling Defendant shall pay the United States for its Response Costs 

and shall pay the State for State Future Response Costs as provided in this Consent Decree. 

7. Compliance with Applicable Law. All activities undertaken by the Settling 

Defendant pursuant to this Consent Decree shall be performed in accordance with the 

requirements of all applicable federal and state laws and regulations. The Settling Defendant 

must also comply with all applicable or relevant and appropriate requirements of all federal and 

state environmental laws as set forth in the 2012 ROD Amendment and the SOW. The activities 

conducted pursuant to this Consent Decree, if approved by EPA, shall be deemed to be 

consistent with the NCP as provided in Section 300.700(c)(3)(ii) of the NCP. 

8- Permits 

a. As provided in Section 121(e) of CERCLA, 42 U.S.C. § 9621(e), and 

Section 300.400(e) of the NCP, no permit shall be required for any portion of the Work 

conducted entirely on-site (i.e., within the areal extent of contamination or in very close 

proximity to the contamination and necessary for implementation of the Work). Where any 

portion of the Work that is not on-site requires a federal or state permit or approval, the Settling 

Defendant shall submit timely and complete applications and take all other actions necessary to 

obtain all such permits or approvals. 

b. The Settling Defendant may seek relief under the provisions of 

Section XVIII (Force Majeure) for any delay in the performance of the Work resulting from a 

failure to obtain, or a delay in obtaining, any permit or approval referenced in Paragraph 8.a. and 
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required for the Work, provided that it has submitted timely and complete applications and taken 

all other actions necessary to obtain all such permits or approvals. 

c. This Consent Decree is not, and shall not be construed to be, a permit 

issued pursuant to any federal or state statute or regulation. 

9. Notice to Successor-in-Title and Transfers of Real Property 

a. As of the Effective Date of this Consent Decree, Settling Defendant 

represents that it does not, at present, own any property within the Project Area. For any real 

property owned or controlled by the Settling Defendant located at the Project Area after the 

Effective Date, the Settling Defendant shall, within fifteen (15) days after the closing date of the 

acquisition of the real property or control, submit to EPA for review and approval a proposed 

notice to be filed with the appropriate land records office that provides a description of the real 

property and provides notice to all successors in title that the real property is part of the Project 

Area, that EPA has selected a remedy for Area B of the Site, and that the potentially responsible 

party has entered into a Consent Decree requiring implementation of the remedy. The notice 

also shall identify the United States District Court in which the Consent Decree was filed, the 

name and civil action number of this case, and the date the Consent Decree was entered by the 

Court. The Settling Defendant shall record the notice within ten (10) days after EPA's written 

approval of the notice. The Settling Defendant shall provide EPA with a certified copy of the 

recorded notice within ten (10) days after recording such notice. 

b. The Settling Defendant shall, at least sixty (60) days prior to any Transfer 

of any real property located at the Project Area, give written notice: (1) to the transferee 

regarding the Consent Decree; and (2) to EPA and the State regarding the proposed Transfer, 

14 
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including the name and address of the transferee and the date on which the transferee was 

notified of the Consent Decree. 

c. Considering the transfer of real property located at the Project Area prior 

to the Effective Date, unless the United States otherwise consents in writing, the Settling 

Defendant shall continue to comply with its obligations under the Consent Decree, including, but 

not limited to, its obligation to provide and/or secure access. 

VI. PERFORMANCE OF THE WORK BY THE SETTLING DEFENDANT 

10- Selection of Supervising Contractor. 

a. All aspects of the Work to be performed by the Settling Defendant 

pursuant to Sections VI (Performance of the Work by The Settling Defendant), VII (Remedy 

Review), VIII (Quality Assurance, Sampling, and Data Analysis), IX (Access and Institutional 

Controls), and XV (Emergency Response) shall be under the direction and supervision of the 

Supervising Contractor, the selection of which shall be subject to disapproval by EPA after a 

reasonable opportunity for review and comment by the State. Within ten (10) days after the 

lodging of this Consent Decree, the Settling Defendant shall notify EPA and the State in writing 

of the name, title, and qualifications of any contractor proposed to be the Supervising Contractor. 

With respect to any contractor proposed to be Supervising Contractor, the Settling Defendant 

shall demonstrate that the proposed contractor has a quality assurance system that complies with 

ANS1/ASQC E4-2004, "Quality Systems for Environmental Data and Technology Programs: 

Requirements with Guidance for Use" (American National Standard), by submitting a copy of 

the proposed contractor's Quality Management Plan ("QMP"). The QMP should be prepared in 

accordance with "EPA Requirements for Quality Management Plans (QA/R-2)" (EPA/24G/B-

01/002, March 2001, reissued May 2006) or equivalent documentation as determined by EPA. 

15 
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i 

EPA will issue a notice of disapproval or an authorization to proceed regarding hiring of the 

proposed contractor. If at any time thereafter, the Settling Defendant proposes to change a 

Supervising Contractor, the Settling Defendant shall give such notice to EPA and the State and 

must obtain a notice of authorization to proceed from EPA, after a reasonable opportunity for 

review and comment by the State, before the new Supervising Contractor performs, directs, or 

supervises any Work under this Consent Decree. 

b. IfEPA disapproves a proposed Supervising Contractor, EPA will notify 

the Settling Defendant in writing. The Settling Defendant shall submit to EPA and the State a 

list of contractors, including the qualifications of each contractor that would be acceptable to 

them within thirty (30) days after receipt of EPA's disapproval of the contractor previously 

proposed. EPA will provide written notice of the names of any contractors) that it disapproves 

and an authorization to proceed with respect to any of the other contractors. The Settling 

Defendant may select any contractor from that list that is not disapproved and shall notify EPA 

and the State of the name of the contractor selected within twenty-one (21) days after EPA's 

notice of authorization to proceed. 

c. If EPA fails to provide written notice of its authorization to proceed or 

disapproval as provided in this Paragraph and this failure prevents the Settling Defendant from 

meeting one or more deadlines in a plan approved by EPA pursuant to. this Consent Decree, the 

Settling Defendant may seek relief under Section XVIII (Force Majeure). 

11. Performance of Work in Accordance with SOW. The Settling Defendant shall 

conduct all Work in accordance with the SOW, including: (a) develop the Remedial Design, as 

appropriate; (b) perform the Remedial Action; and (c) operate, maintain, and monitor the 

effectiveness of the Remedial Action; all in accordance with the SOW and all EPA-approved, 

16 
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conditionally-approved, or modified deliverables as required by the SOW. All deliverables 

required to be submitted for approval under the CD or SOW shall be subject to approval by EPA. 

12- Modification of SOW or Related Work Plans. 

a. If EPA determines that it is necessary to modify the Work specified in the 

SOW and/or in work plans developed pursuant to the SOW to achieve and maintain the 

Performance Standards or to carry out and maintain the effectiveness of the remedy set forth in 

the 2012 ROD Amendment, and such modification is consistent with the scope of the remedy set 

forth in the 2012 ROD Amendment, then EPA may issue such modification in writing and shall 

notify the Settling Defendant of such modification. For the purposes of this Paragraph and 

Paragraphs 47 (Completion of the Remedial Action) and 48 (Completion of the Work) only, the 

"scope of the remedy set forth in the 2012 ROD Amendment" for the Project Area is In-Situ 

Chemical Oxidation (ISCO) using potassium permanganate injected into the volatile organic 

compound (VOC) source and residual areas in the groundwater plume, groundwater monitoring 

(i.e., attenuation parameters outside of the treatment zones would be monitored to ensure the 

effectiveness of the remedy), and institutional controls to limit or prevent public access to areas 

where treatment of residual VOCs will be ongoing. This remedy is designed to meet the 

following Remedial Action Objectives: (1) reduce the risk of exposure to contaminants; (2) 

restore contaminated groundwater to support existing and future uses, i.e., drinking water; and 

(3) prevent or reduce migration of ground water contamination above maximum contaminant 

levels. If the Settling Defendant objects to the modification it may, within thirty (30) days after 

EPA's notification, seek dispute resolution under Paragraph 66.b (Record Review). 

b. The SOW and/or related work plans shall be modified: (1) in accordance 

with the modification issued by EPA; or (2) if the Settling Defendant invokes dispute resolution, 
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in accordance with the final resolution of the dispute. The modification shall be incorporated 

into and enforceable under this Consent Decree, and the Settling Defendant shall implement all 

Work required by such modification. The Settling Defendant shall incorporate the modification 

into the work plans required by the SOW, as appropriate. 

c. Nothing in this Paragraph shall be construed to limit EPA's authority to 

require performance of further response actions as otherwise provided in this Consent Decree. 

13. Nothing in this Consent Decree, the SOW, or the work plans constitutes a 

warranty or representation of any kind by Plaintiff that compliance wi th the Work requirements 

set forth in the SOW and the work plans will achieve the Performance Standards. 

14. Off-Site Shipment of Waste Material. 

a. The Settling Defendant may ship hazardous substances, pollutants, and 

contaminants from the Site to an off-Site facility only if Settling Defendant complies with 

Section 121(d)(3) of CERCLA, 42 U.S.C. § 9621(d)(3), and 40 C.F.R. § 300.440. Settling 

Defendant will be deemed to be in compliance with CERCLA Section 121(d)(3) and 40 C.F.R. § 

300.440 regarding a shipment if Settling Defendant obtains a prior determination from EPA that 

the proposed receiving facility for such shipment is acceptable under the criteria of 40 C.F.R. 

§ 300.440. The Settling Defendant may ship Investigation Derived Waste (IDW) from the Site to 

an off-Site facility only if it complies with EPA's "Guide to Management of Investigation 

Derived Waste," OSWER 9345.3-03FS (Jan. 1992). 

b. The Settling Defendant may ship Waste Material from the Site to an 

out-of-state waste management facility only if, prior to any shipment, it provides written notice 

to the appropriate state environmental official in the receiving facility's state and to the EPA 
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Project Coordinator. This notice requirement shall not apply to any off-Site shipments when the 

total quantity of all such shipments will not exceed ten (10) cubic yards. The written notice shall 

include the following information, if available: (1) the name and location of the receiving 

facility; (2) the type and quantity of Waste Material to be shipped; (3) the schedule for the 

shipment; and (4) the method of transportation. The Settling Defendant also shall notify the state 

environmental official referenced above and the EPA Project Coordinator of any major changes 

in the shipment plan, such as a decision to ship the Waste Material to a different out-of-state 

facility. The Settling Defendant shall provide the written notice after the award of the contract 

for Remedial Action construction and before the Waste Material is shipped. 

VH. REMEDY REVIEW 

15. Periodic Review. The Settling Defendant shall conduct any studies and 

investigations that EPA requests in order to permit EPA to conduct reviews of whether the 

Remedial Action is protective of human health and the environment at least every five (5) years 

as required by Section 121(c) of CERCLA, 42 U.S.C. § 9621(c), and any applicable regulations. 

16- EPA Selection of Further Response Actions. If EPA determines, at any time, that 

the Remedial Action is not protective of human health and the environment, EPA may select 

further response actions for the Site in accordance with the requirements of CERCLA and the 

NCP. 

17. Opportunity to Comment. The Settling Defendant and, if required by 

Sections 113(k)(2) or 117 of CERCLA, 42 U.S.C. §§ 9613(k)(2) or 9617, the public, will be 

provided with an opportunity to comment on any further response actions proposed by EPA as a 

result of the review conducted pursuant to Section 121(c) of CERCLA and to submit written 

comments for the record during the comment period. 
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18. The Settling Defendant's Obligation to Perform Further Response Actions. If 

EPA selects further response actions relating to the Project Area, EPA may require the Settling 

Defendant to perform such further response actions, but only to the extent that the reopener 

conditions in Paragraphs 82 or 83 (United States' Pre- or Post-Certification Reservations) are 

satisfied. The Settling Defendant may invoke the procedures set forth in Section XIX (Dispute 

Resolution) to dispute (a) EPA's determination that the reopener conditions of Paragraphs 82 or 

83 are satisfied, (b) EPA's determination that the Remedial Action is not protective of human 

health and the environment, or (c) EPA's selection of the further response actions. Disputes 

pertaining to whether the Remedial Action is protective or to EPA's selection of further response 

actions shall be resolved pursuant to Paragraph 66.b (Record Review). 

19. Submission of Plans. If the Settling Defendant is required to perform further 

response actions pursuant to Paragraph 16, it shall submit a plan for such response action to EPA 

for approval in accordance with the procedures of Section VI (Performance of the Work by The 

Settling Defendant). The Settling Defendant shall implement the approved plan in accordance 

with this Consent Decree. 

VIII. QUALITY ASSURANCE, SAMPLING, AND DATA ANALYSIS 

20. Quality Assurance. 

a. The Settling Defendant shall use quality assurance, quality control, and 

chain of custody procedures for all treatability, design, compliance, and monitoring samples in 

accordance with "EPA Requirements for Quality Assurance Project Plans (QA/R5)" 

(EPA/240/B-01/003, March 2001, reissued May 2006), "Guidance for Quality Assurance Project 

Plans (QA/G-5)" (EPA/240/R-02/009, December 2002), and "Uniform Federal Policy for 

Quality Assurance Project Plans," Parts 1 3, EPA/505/B-04/900A though 900C (March 2005), 
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and subsequent amendments to such guidelines upon notification by EPA to the Settling 

Defendant of such amendment. Amended guidelines shall apply only to procedures conducted 

after such notification. 

b. Prior to the commencement of any monitoring project under this Consent 

Decree, the Settling Defendant shall submit to EPA for approval, after a reasonable opportunity 

for review and comment by the State, a Quality Assurance Project Plan ("QAPP") that is 

consistent with the SOW, the NCP, and applicable guidance documents. If relevant to the 

proceeding, the Parties agree that validated sampling data generated in accordance with the 

QAPP(s) and reviewed and approved by EPA shall be admissible as evidence, without objection, 

in any proceeding under this Consent Decree. The Settling Defendant shall ensure that EPA and 

State personnel and their authorized representatives are allowed access at reasonable times to all 

laboratories utilized by the Settling Defendant in implementing this Consent Decree, to the 

extent possible considering the rules, guidelines, and any contractual provisions relevant to the 

laboratory(ies) used. In addition, the Settling Defendant shall ensure that such laboratories shall 

analyze all samples submitted by EPA pursuant to the QAPP for quality assurance monitoring. 

The Settling Defendant shall ensure that the laboratories it utilizes for the analysis of samples 

taken pursuant to this Consent Decree perform all analyses according to accepted EPA methods 

that are documented in the "USEPA Contract Laboratory Program Statement of Work for 

Inorganic Analysis, ILM05.4" (December 2006), and the "USEPA Contract Laboratory Program 

Statement of Work for Organic Analysis, SOM01.2 (amended April 2007)," "USEPA Contract 

Laboratory Program Statement of Work for Inorganic Superfund Methods (Multi-Media, Multi-

Concentration)," ISM01.2 (Jan. 2010), or other methods acceptable to EPA, and is a laboratory 

that is certified by the State. The Settling Defendant shall ensure that all laboratories it uses for 
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analysis of samples taken pursuant to this Consent Decree participate in an EPA or EPA-

equivalent quality assurance/quality control ("QA/QC") program. The Settling Defendant shall 

use only laboratories that participate in an EPA-Accepted QA/QC program or other program 

acceptable to EPA. The Settling Defendant shall ensure that all field methodologies utilized in 

collecting samples for subsequent analysis pursuant to this Consent Decree are conducted in 

accordance with the procedures set forth in the QAPP approved by EPA. 

21. Upon request, the Settling Defendant shall allow split or duplicate samples to be 

taken by EPA and the State or their authorized representatives. The Settling Defendant shall 

notify EPA and the State not less than thirty (30) days in advance of any sample collection 

activity unless shorter notice is agreed to by EPA. In addition, EPA and the State shall have the 

right to take any additional samples that EPA or the State deems necessary. Upon request, EPA 

and the State shall provide to the Settling Defendant split and/or duplicate samples of any 

samples they take as part of Plaintiffs' oversight of the Settling Defendant's implementation of 

the Work. 

22. The Settl ing Defendant shall submit to EPA and the State electronic copies of the 

results of all sampling and/or tests or other data obtained or generated by or on behalf of the 

Settling Defendant related to the Project Area and/or the implementation of this Consent Decree 

unless EPA agrees otherwise. 

23. Notwithstanding any provision of this Consent Decree, the United States and the 

State retain all of their information gathering and inspection authorities and rights, including 

enforcement actions related thereto, under CERCLA, R.CRA, and any other applicable statutes or 

regulations. 

IX. ACCESS AND INSTITUTIONAL CONTROLS 
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24. If the Project Area is owned or controlled by the Settling Defendant: 

a. the Settling Defendant shall, provide the United States, the State, and their 

representatives, contractors, and subcontractors, with access at all reasonable times to the Project 

Area, to conduct any activity regarding the Consent Decree including, but not limited to, the 

following activities: 

\ 

i. Monitoring the Work; 

ii. Verifying any data or information submitted to the United States or 

iii. Conducting investigations regarding contamination at or near the 

iv. Obtaining samples; 

v. Assessing the need for, planning, or implementing additional 

response actions at or near the Project Area; 

vi. Assessing implementation of quality assurance and quality control 

practices as defined in the approved CQAPP; 

vii. Implementing the Work pursuant to the conditions set forth in 

Paragraph 86 (Work Takeover); 

viii. Inspecting and copying records, operating logs, contracts, or other 

documents maintained or generated by the Settling Defendant or its agents, consistent with 

Section XXIV (Access to Information); 

the State; 

Project Area; 
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ix. Assessing the Settling Defendant's compliance with the Consent 

Decree; 

x. Determining whether the Project Area or other real property is 

being used in a manner that is prohibited or restricted, or that may need to be prohibited or 

restricted under the Consent Decree; and 

xi. Implementing, monitoring, maintaining, reporting on, and 

enforcing any Institutional Controls. 

b. The Settling Defendant shall not use the Project Area, or such other real 

property, in any manner that EPA determines will pose an unacceptable risk to human health or 

to the environment due to exposure to Waste Material or interfere with or adversely affect the 

implementation, integrity, or protectiveness of the Remedial Action or O&M. 

25. If the Project Area, or any portion of the Project Area is owned or controlled by 

persons other than the Settling Defendant, the Settling Defendant shall use best efforts to secure 

from such persons an agreement to provide access thereto for the United States, the State, and the 

Settling Defendant, and their representatives, contractors, and subcontractors, to conduct any 

activity regarding the Consent Decree including, but not limited to, the activities listed in 

Paragraph 24. 

26. For purposes of Paragraph 25, "best efforts" includes the payment of reasonable 

sums of money to obtain access. If, within ninety (90) days after the Effective Date, the Settling 

Defendant has not obtained agreements to provide access as required by Paragraph 25, the 

Settling Defendant shall promptly notify the United States in writing, and shall include in that 

notification a summary of the steps that the Settling Defendant has taken to attempt to comply 
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with Paragraph 25. The United States and the State may, as they deem appropriate, assist the 

Settling Defendant in obtaining access. The Settling Defendant shall reimburse the United States 

and the State under Section XVI (Payments for Response Costs) for all costs incurred, direct or 

indirect, by the United States and the State in obtaining such access, including, but not limited to, 

the cost of attorney time and the amount of monetary consideration paid or just compensation. 

27. If EPA determines that Institutional Controls in the form of state or local laws, 

regulations, ordinances, zoning restrictions, or other governmental controls are needed at or in 

connection with the Project Area, the Settling Defendant shall cooperate with EPA's and the 

State's efforts to secure and ensure compliance with such governmental controls. 

28. Notwithstanding any provision of the Consent Decree, the United States and the 

State retain all of their access authorities and rights, as well as all of their rights to require 

Institutional Controls, including enforcement authorities related thereto, under CERCLA, RCRA, 

and any other applicable statute or regulations. 

X. REPORTING REQUIREMENTS 

29. The Settling Defendant shall submit to EPA and the State electronic copies of 

written monthly progress reports that meet the requirements of the SOW. The Settling 

Defendant shall submit these progress reports to EPA and the State by the tenth (10th) day of 

every month following the lodging of this Consent Decree until EPA notifies the Settling 

Defendant pursuant to Paragraph 49.b of Section XIV (Certification of Completion). If 

requested by EPA or the State, the Settling Defendant shall also provide briefings for EPA and 

the State to discuss the progress of the Work. The Settling Defendant shall notify EPA of any 

change in the schedule described in the monthly progress report for the performance of any 

25 



Case 4:89-cv-00594-RM Document 16 Filed 08/10/15 Page 27 of 40 

activity, including, but not limited to, data collection and implementation of work plans, no later 

than seven (7) days prior to the performance of the activity. 

30. Every six (6) months, commencing one (1) year after the notice of authorization 
/ 

to proceed under Paragraph 10 (Selection of Supervisory Contractor), Settling Defendant shall 

submit to EPA and the State electronic copies of a Semi-Annual Report that meets the 

requirements of the SOW. 

31. Upon the occurrence of any event during performance of the Work that the 

Settling Defendant is required to report pursuant to Section 103 of CERCLA, 42 U.S.C. § 9603, 

or Section 304 of the Emergency Planning and Community Right-to-know Act ("EPCRA"), 

42 U.S.C. § 11004, the Settling Defendant shall immediately orally notify the EPA Project 

Coordinator or the Alternate EPA Project Coordinator (in the event of the una vailability of the 

EPA Project Coordinator), or, in the event that neither the EPA Project Coordinator nor the 

Alternate EPA Project Coordinator is available, the Emergency Response Section, Region 9, 

United States Environmental Protection Agency. These reporting requirements are in addition to 

the reporting required by CERCLA Section 103 or EPCRA Section 304. 

32. Within twenty (20) days after the onset of such an event, the Settling Defendant 

shall furnish to EPA and the State a written report, signed by the Settling Defendant's Project 
C 

Coordinator, setting forth the events that occurred and the measures taken, and to be taken, in 

response thereto. Within thirty (30) days after the conclusion of such an event, the Settling 

Defendant shall submit a report setting forth all actions taken in response thereto. 

33. The Settling Defendant shall submit electronic copies of all plans, reports, data, 

and other deliverables required by the SOW, or any other approved plans to EPA in accordance, 

with the schedules set forth in such plans. The Settling Defendant shall simultaneously submit 
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electronic copies of all such plans, reports, data, and other deliverables to the State. If any 

deliverable includes maps, drawings, or other exhibits that are larger than 8.5" by 11", the 

Settling Defendant shall also provide EPA with paper copies of such exhibits. 

34. All deliverables submitted by the Settling Defendant to EPA or the State that 

purport to document the Settling Defendant's compliance with the terms of this Consent Decree 

shall be signed by an authorized representative of the Settling Defendant. 

XI. EPA APPROVAL OF PLANS, REPORTS, AND OTHER DELIVERABLES 

35. Initial Submissions. 

a. After review of any plan, report, or other deliverable that is required to be 

Submitted for approval pursuant to this Consent Decree, EPA, after reasonable opportunity for 

review and comment by the State, shall: (i) approve, in whole or in part, the submission; 

(ii) approve the submission upon specified conditions; (iii) disapprove, in whole or in part, the 

submission; or (iv) any combination of the foregoing. 

b. EPA also may modify the initial submission to cure deficiencies in the 

submission if: (i) EPA determines that disapproving the submission and awaiting a resubmission 

would cause substantial disruption to the Work; or (ii) previous submission(s) have been 

disapproved due to material defects and the deficiencies in the initial submission under 

consideration indicate a bad faith lack of effort to submit an acceptable plan, report, or 

deliverable. 

36. Resubmissions. Upon receipt of a notice of disapproval under Paragraph 35.a(iii) 

or (iv), or if required by a notice of approval upon specified conditions under Paragraph 35.a(ii), 

the Settling Defendant shall, within thirty (30) days or such longer time as specified by EPA in 
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such notice, correct the deficiencies and resubmit the plan, report, or other deliverable for 

approval. After review of the resubmitted plan, report, or other deliverable, EPA may: 

(a) approve, in whole or in part, the resubmission; (b) approve the resubmission upon specified 

conditions; (c) modify the resubmission; (d) disapprove, in whole or in part, the resubmission, 

requiring the Settling Defendant to correct the deficiencies; or (e) any combination of the 

foregoing. 

37. Material Defects. If an initially submitted or resubmitted plan, report, or other 

deliverable contains a material defect, and the plan, report, or other deliverable is disapproved or 

modified by EPA under 35.b(ii) or 36 (Resubmissions) due to such material defect, then the 

material defect shall constitute a lack of compliance for purposes of Paragraph 70. The 

provisions of Section XIX (Dispute Resolution) and Section XX (Stipulated Penalties) shall 

govern the accrual and payment of any stipulated penalties regarding the Settling Defendant's 

submissions under this Section. 

38. Implementation. Upon approval, approval upon conditions, or modification by 

EPA under Paragraph 35 (Initial Submissions) or Paragraph 36 (Resubmissions), of any plan, 

report, or other deliverable, or any portion thereof: (a) such plan, report, or other deliverable, or 

portion thereof, shall be incorporated into and enforceable under this Consent Decree; and (b) the 

Settling Defendant shall take any action required by such plan, report, or other deliverable, or 

portion thereof, subject only to its right to invoke the Dispute Resolution procedures set forth 

in Section XIX (Dispute Resolution) with respect to the modifications or conditions made by 

EPA. The implementation of any non-deficient portion of a plan, report, or other deliverable 

submitted or resubmitted under Paragraph 35 (Initial Submissions) or 36 (Resubmissions) shall 
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not relieve the Settling Defendant of any liability for stipulated penalties under Section XX 

(Stipulated Penalties). 

xn. PROJECT COORDINATORS 

39. Within twenty (20) days after lodging this Consent Decree, the Settling 

Defendant, the State and EPA will notify each other, in writing, of the name, address, telephone 

number, and email address of their respective designated Project Coordinators and Alternate 

Pro ject Coordinators. If a Project Coordinator or Alternate Project Coordinator initially 

designated is changed, the identity of the successor will be given to the other Parties at least five 

(5) working days before the change occurs, unless impracticable, but in no event later than the 

actual day the change is made. The Settling Defendant's Project Coordinator shall be subject to 

disapproval by EPA and shall have the technical expertise sufficient to adequately oversee all 

aspects of the Work. The Settling Defendant's Project Coordinator shall not be an attorney for 

any Settling Defendant in this matter. He or she may assign other representatives, including 

other contractors, to serve as a Site representative for oversight of performance of daily 

operations during remedial activities. 

40. Plaintiffs may designate other representatives, including, but not limited to, EPA 

and State employees, and federal and State contractors and consultants, to observe and monitor 

the progress of any activity undertaken pursuant to this Consent Decree. EPA's Project 

Coordinator and Alternate Project Coordinator shall have the authority lawfully vested in a 

Remedial Project Manager ("RPM") and an On-Scene Coordinator ("OSC") by the NCP, 

40 C.F.R, Part 300. EPA's Project Coordinator or Alternate Project Coordinator shall have 

authority, consistent with the NCP, to halt any Work required by this Consent Decree and to take 

any necessary response action when he or she determines that conditions at the Project Area 
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constitute an emergency situation or may present an immediate threat to public health or welfare 

or the environment due to release or threatened release of Waste Material. 

XIII. PERFORMANCE GUARANTEE 

41. In order to ensure the full and final completion of the Work, the Settling 

Defendant shall establish and maintain a performance guarantee, initially in the amount of 

$971,700, for the benefit of EPA (hereinafter "Estimated Cost of the Work"). The performance 
\ 

guarantee, must be one or more of the mechanisms listed below, in a form substantially identical 

to the relevant sample documents available from the "Financial Assurance" category on the 

Cleanup Enforcement Model Language and Sample Documents Database at 

http://cfpub.eDa.gov/comDliance/models/. and satisfactory to EPA. If the Settling Defendant 

intends tp use multiple mechanisms, such multiple mechanisms shall be limited to surety bonds 

guaranteeing payment, letters of credit, trust funds, and insurance policies. 

a. A surety bond unconditionally guaranteeing payment and/or performance 

of the Work that is issued by a surety company among those listed as acceptable sureties on 

federal bonds as set forth in Circular 570 of the U.S. Department of the Treasury; 

b. One or more irrevocable letters of credit, payable to or at the direction of 

EPA, that is issued by one or more financial institution(s) (1) that has the authority to issue 

letters of credit and (2) whose letter-of-credit operations are regulated and examined by a federal 

or state agency; 

c. A trust fund established for the benefit of EPA that is administered by a 

trustee (1) that has the authority to act as a trustee and (2) whose trust operations are regulated 

and examined by a federal or state agency; 
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d. A policy of insurance that (1) provides EPA with acceptable rights as a 

beneficiary thereof; and (2) is issued by an insurance carrier (i) that has the authority to issue 

insurance policies in the applicable jurisdiction(s) and (ii) whose insurance operations are 

regulated and examined by a federal or state agency; 

e. A demonstration by the Settling Defendant that it meets the relevant 

financial test criteria of 40 C.F.R. § 264.143(f) and reporting requirements of this Section with 

respect to the Estimated Cost of the Work (plus the amount(s) of any other federal or any state 

environmental obligations financially assured through the use of a financial test or guarantee); or 

f. A written guarantee to fund or perform the Work executed in favor of 

EPA by one or more of the following: (1) a direct or indirect parent company of the Settling 

Defendant; or (2) a company that has a "substantial business relationship" (as defined in 

40 C.F.R. § 264.141(h)) with the Settling Defendant; provided, however, that any company 

providing such a guarantee must demonstrate to the satisfaction of EPA that it satisfies the 

relevant financial test criteria of 40 C.F.R. § 264.143(f) and reporting requirements of this 

Section with respect to the Estimated Cost of the Work (plus the amount(s) of any other federal 

or any state environmental obligations financially assured through the use of a financial test or 

guarantee) that it proposes to guarantee hereunder. 

42. The Settling Defendant has selected, and EPA has found satisfactory, as an initial 

performance guarantee, the letter of credit pursuant to Paragraph 41 .b, in the form attached 

hereto as Appendix D. Within thirty (30) days after the Effective Date, the Settling Defendant 

shall secure all executed and/or otherwise finalized mechanisms or other documents consistent 

with the form of performance guarantee attached as Appendix D to the EPA Regional Financial 

Management Officer in accordance with Section XXVI (Notices and Submissions), with a copy 
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to the United States iand EPA and the State as specified in Section XXVI (Notices and 

Submissions). 

43. If, at any time after the Effective Date and before issuance of the Certification of 

Completion of the Work pursuant to Paragraph 48, the Settling Defendant provides a 

performance guarantee for completion of the Work by means of a demonstration or guarantee 

pursuant to Paragraph 41(e) or 41(f), the Settling Defendant shall also comply with the other 

relevant criteria and requirements of 40 C.F.R. § 264.143(f) and this Section, including but not 

limited to: (a) the initial submission to EPA of required financial reports and statements from the 

relevant entity's chief financial officer ("CFO") and independent certified public accountant 

("CPA") no later than thirty (30) days after the effective date, in the form prescribed by EPA in 

its financial test sample CFO letters and CPA reports available at: 

http://cfpub.epa.gov/compliance/models/view.cfm7model ID=573: (b) the annual resubmission 

of such reports and statements within ninety (90) days after the close of each such entity's fiscal 

year; and (c) the prompt notification of EPA after each such entity determines that it no longer 

satisfies the financial test criteria and requirements set forth at 40 C.F.R. § 264.143(f)(1) and in 

any event within ninety (90) days after the close of any fiscal year in which such entity no longer 

satisfies such financial test requirements. For purposes of the performance guarantee 

mechanisms specified in this Section XIII, references in 40 C.F.R. Part 264, Subpart H, to 

"closure," "post-closure," and "plugging and abandonment" shall be deemed to include the 

Work; the terms "current closure cost estimate," "current post-closure cost estimate," and 

"current plugging and abandonment cost estimate" shall be deemed to include the Estimated 

Cost of the Work; the terms "owner" and "operator" shall be deemed to refer the Settling 
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Defendant making a demonstration under Paragraph 41(e); and the terms "facility" and 

"hazardous waste facility" shall be deemed to include the Project Area. 

44. In the event that EPA determines at any time that a performance guarantee 

provided by the Settling Defendant pursuant to this Section is inadequate or otherwise no longer 

satisfies the requirements set forth in this Section, whether due to an increase in the estimated 

cost of completing the Work or for any other reason, or in the event that the Settling Defendant 

becomes aware of information indicating that a performance guarantee provided pursuant to this 

Section is inadequate or otherwise no longer satisfies the requirements set forth in this Section, 

whether due to an increase in the estimated cost of completing the Work or for any other reason, 

the Settling Defendant, within thirty (30) days after receipt of notice of EPA's determination or, 

as the case may be, within thirty (30) days of the Settling Defendant becoming aware of such 

information, shall obtain and present to EPA for approval a proposal for a revised or alternative 

form of performance guarantee listed in Paragraph 41 that satisfies all requirements set forth in 

this Section; provided, however, that if the Settling Defendant cannot obtain such revised or 

alternative form of performance guarantee within such thirty (30)-day period, and provided 

further that the Settling Defendant shall have commenced to obtain such revised or alternative 

form of performance guarantee within such thirty (30)-day period, and thereafter diligently 

proceeds to obtain the same, EPA shall extend such period for such time as is reasonably 

necessary for the Settling Defendant in the exercise of due diligence to obtain such revised or 

alternative form of performance guarantee, such additional period not to exceed thirty (30) days. 

In seeking approval for a revised or alternative form of performance guarantee, the Settling 

Defendant shall follow the procedures set forth in Paragraph 46.b. The Settling Defendant's 

inability to post a performance guarantee for completion of the Work shall in no way excuse 
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\ 

performance of any other requirements of this Consent Decree, including, without limitation, the 

obligation of the Settling Defendant to complete the Work in strict accordance with the terms of 

this Consent Decree. , 

45. Funding for Work Takeover. The commencement of any Work Takeover 

pursuant to Paragraph 85 shall trigger EPA's right to receive the benefit of any performance 

guarantee(s) provided pursuant to Paragraphs 41.a, 41,b, 4l.c, 41.d, or 4l.f, and at such time 

EPA shall have immediate access to resources guaranteed under any such performance 

guarantee(s), whether in cash or in kind, as needed to continue and complete the Work assumed 

by EPA under the Work Takeover. Upon the commencement of any Work Takeover, if (a) for 

any reason EPA is unable to promptly secure the resources guaranteed under any such 

performance guarantee(s), whether in cash or in kind, necessary to continue and complete the 

Work assumed by,EPA under the Work Takeover, or (b) in the event that the performance 

guarantee involves a demonstration of satisfaction of the financial test criteria pursuant to 

Paragraph 41 .e or Paragraph 41 ,f(2), the Settling Defendant (or in the case of Paragraph 41 ,f(2), 

the guarantor) shall immediately upon written demand from EPA deposit into a special account 

within the EPA Hazardous Substance Superfund or such other account as EPA may specify, in 

immediately available funds and without setoff, counterclaim, or condition of any kind, a cash 
' ( 

amount up to but not exceeding the estimated cost of completing the Work as of such date, as . 

determined by EPA. In addition, if at any time EPA is notified by the issuer of a performance 

guarantee that such issuer intends to cancel the performance guarantee mechanism it has issued, 

then, unless the Settling Defendant provides a substitute performance guarantee mechanism in 

accordance with this Section no later than thirty (30) days prior to the impending cancellation 

date, EPA shall be entitled (as of and after the date that is thirty (30) days prior to the impending 
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cancellation) to draw fully on the funds guaranteed under the then-existing performance 

guarantee. All EPA Work Takeover costs not reimbursed under this Paragraph shall be 

reimbursed under Section XVI (Payments for Response Costs). 

46. Modification of Amount and/or Form of Performance Guarantee. 

a- Reduction of Amount of Performance Guarantee. If the Settling 

Defendant believes that the estimated cost of completing the Work has diminished below the 

amount set forth in Paragraph 4.1, the Settling Defendant may, on any anniversary of the 

Effective Date, or at any other time agreed to by the Parties, petition EPA in writing to request a 

reduction in the amount of the performance guarantee provided pursuant to this Section so that 

the amount of the performance guarantee is equal to the estimated cost of completing the Work. 

The Settling Defendant shall submit a written proposal for such reduction to EPA that shall 

specify, at a minimum, the estimated cost of completing the Work and the basis upon which such 

cost was calculated. In seeking approval for a reduction in the amount of the performance 

guarantee, the Settling Defendant shall follow the procedures set forth in Paragraph 46.b(ii) for 

requesting a revised or alternative form of performance guarantee, except as specifically 

provided in this Paragraph 46.a. If EPA decides to accept the Settling Defendant's proposal for a 

reduction in the amount of the performance guarantee, either to the amount set forth in the 

Settling Defendant's written proposal or to some other amount as selected by EPA, EPA will 

notify the petitioning Settling Defendant of such decision in writing. Upon EPA's acceptance of 

a reduction in the amount of the performance guarantee, the Estimated Cost of the Work shall be 

deemed to be the estimated cost of completing the Work set forth in EPA's written decision. 

After receiving EPA's written decision, the Settling Defendant may reduce the amount of the 

performance guarantee in accordance with and to the extent permitted by such written 

35 



Case 4:89-cv-00594-RM Document 16 Filed 08/10/15 Page 37 of 40 

acceptance and shall submit copies of all executed and/or otherwise finalized instruments or 

other documents required in order to make the selected performance guarantee^) legally binding 

in accordance with Paragraph 46.b(ii). In the event of a dispute, the Settling Defendant may 

reduce the amount of the performance guarantee required hereunder only in accordance with a 

final administrative or judicial decision resolving such dispute pursuant to Section XIX (Dispute 

Resolution). No change to the form or terms of any performance guarantee provided under this 

Section, other than a reduction in amount, is authorized except as provided in Paragraphs 44 or 

46 b. 

b. Change of Form of Performance Guarantee. 

i. If, after the Effective Date, the Settling Defendant desires to 

change the form or terms of any performance guarantee(s) provided pursuant to this Section, the 

Settling Defendant may, on any anniversary of the Effective Date, or at any other time agreed to 

by the Parties, petition EPA in writing to request a change in the form or terms of the 

performance guarantee provided hereunder. The submission of such proposed revised or 

alternative performance guarantee shall be as provided in Paragraph 46.b(ii). Any decision made 

by EPA on a petition submitted under this Paragraph shall be made in EPA's sole and 

unreviewable discretion and such decision shall not be subject to challenge by the Settling 

Defendant pursuant to the dispute resolution provisions of this Consent Decree or in any other 

forum. 

ii. The Settling Defendant shall submit a written proposal for a 

revised or alternative performance guarantee to EPA that shall specify, at a minimum, the 

estimated cost of completing the Work, the basis upon which such cost was calculated, and the 

proposed revised performance guarantee, including all proposed instruments or other documents 
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required in order to make the proposed performance guarantee legally binding. The proposed 

revised or alternative performance guarantee must satisfy all requirements set forth or 

incorporated by reference in this Section. The Settling Defendant shall submit such proposed 

revised or alternative performance guarantee to the EPA Regional Financial Management Officer 

in accordance with Section XXVI (Notices and Submissions). EPA will notify the Settling 

Defendant in writing of its decision to accept or reject a revised or alternative performance 

guarantee submitted pursuant to this Paragraph. Within ten (10) days after receiving a written 

decision approving the proposed revised or alternative performance guarantee, the Settling 

Defendant shall execute and/or otherwise finalize all instruments or other documents required in 

order to make the selected performance guarantee(s) legally binding in a form substantially 

identical to the documents submitted to EPA as part of the proposal, and such performance 

guarantee(s) shall thereupon be fully effective. The Settling Defendant shall submit copies of all 

executed and/or otherwise finalized instruments or other documents required in order to make 

the selected performance guarantee(s) legally binding to the EPA Regional Financial 

Management Officer within thirty (30) days after receiving a written decision approving the 

proposed revised or alternative performance guarantee in accordance with Section XXVI 

(Notices and Submissions) and to the United States and EPA and the State as specified in Section 

XXVI. 

c. Release of Performance Guarantee. The Settling Defendant shall not 

release, cancel, or discontinue any performance guarantee provided pursuant to this Section 

except as provided in this Paragraph. If the Settling Defendant receives written notice from EPA 

in accordance with Paragraph 48 that the Work has been fully and finally completed in 

accordance with the terms of this Consent Decree, or if EPA otherwise so notifies the Settling 
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Defendant in writing, the Settling Defendant may thereafter release, cancel, or discontinue the 

performance guarantee(s) provided pursuant to this Section. In the event of a dispute, the 

Settling Defendant may release, cancel, or discontinue the performance guarantee(s) required 

hereunder only in accordance with a final administrative or judicial decision resolving such 

dispute pursuant to Section XIX (Dispute Resolution). 

XIV. CERTIFICATION OF COMPLETION 

47* Completion of the Remedial Action. 

a. Within sixty (60) days after the Settling Defendant concludes that the 

Remedial Action has been fully performed and the Performance Standards have been achieved, 

the Settling Defendant shall schedule and conduct a pre-certification inspection to be attended by 

the Settling Defendant, EPA, and the State. If, after the pre-certification inspection, the Settling 

Defendant still believes that the Remedial Action has been fully performed and the Performance 

Standards have been achieved, it shall submit a written report requesting certification to EPA for 

approval, with a copy to the State, pursuant to Section XI (EPA Approval of Plans, Reports, and 

Other Deliverables) within thirty (30) days after the inspection. In lire report, a registered 

professional engineer and the Settling Defendant's Project Coordinator shall state that the 
) 

Remedial Action has been completed in full satisfaction of the requirements of this Consent 

Decree. The written report shall include as-built drawings signed and stamped by a professional 

engineer. The report shall contain the following statement, signed by a responsible corporate 

official of the Settling Defendant or the Settling Defendant's Project Coordinator: 

I certify under penalty of law that this document and all attachments were prepared under 

my direction or supervision in accordance with a system designed to assure that qualified 

personnel properly gather and evaluate the information submitted. Based on my inquiry . 
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of the person or persons who manage the system, or those persons directly responsible for 

gathering the information, the information submitted is, to the best of my knowledge and 

belief, true, accurate, and complete. I am aware that there are significant penalties for 

submitting false information, including the possibility of fine and imprisonment for 

knowing violations. 

If, after completion of the pre-certification inspection and receipt and review of the written 

report, EPA, after reasonable opportunity for review and comment by the State, determines that 

the Remedial Action or any portion thereof has not been completed in accordance with this 

Consent Decree or that the Performance Standards have not been achieved, EPA will notify the 

Settling Defendant in writing of the activities that must be undertaken by the Settling Defendant 

pursuant to this Consent Decree to complete the Remedial Action and achieve the Performance 

Standards, provided, however, that EPA may only require the Settling Defendant to perform such 

activities pursuant to this Paragraph to the extent that such activities are consistent with the 

"scope of the remedy set forth in the 2012 ROD Amendment," as that term is defined in 

Paragraph 12.'a. EPA will set forth in the notice a schedule for performance of such activities 

consistent with the Consent Decree and the SOW or require the Settling Defendant to submit a 

schedule to EPA for approval pursuant to Section XI (EPA Approval of Plans, Reports, and 

Other Deliverables). The Settling Defendant shall perform all activities described in the notice 

in accordance with the specifications and schedules established pursuant to this Paragraph, 

subject to its right to invoke the dispute resolution procedures set forth in Section XIX (Dispute 

Resolution). 

b. If EPA concludes, based on the initial or any subsequent report requesting 

Certification of Completion of the Remedial Action and after a reasonable opportunity for 
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review and comment by the State, that the Remedial Action has been performed in accordance 

with this Consent Decree and that the Performance Standards have been achieved, EPA will so 

certify in writing to the Settling Defendant. This certification shall constitute the Certification of ' 

Completion of the Remedial Action for purposes of this Consent Decree, including, but not 

limited to, Section XXI (Covenants by Plaintiffs). Certification of Completion of the Remedial 

Action shall not affect the Settling Defendant's remaining obligations under this Consent Decree. 

48. Completion of the Work. 

a. Within sixty (60) days after the Settling Defendant concludes that all 

phases of the Work, other than any remaining activities required under Section VII (Remedy 

Review), have been fully performed, the Settling Defendant shall schedule and conduct a pre-

certification inspection to be attended by the Settling Defendant, EPA, and the State. If, after the 

pre-certification inspection, the Settling Defendant still believes that the Work has been fully 

performed, within thirty (30) days of the Pre-Certification Inspection, the Settling Defendant 

shall submit a Pre-Certification Written Report by a registered professional engineer stating that 

the Work has been completed in full satisfaction of the requirements of this Consent Decree. 

The report shall contain the statement set forth in Paragraph 47.a, signed by a responsible 

corporate official of the Settling Defendant or the Settling Defendant's Project Coordinator. If, 

after review of the written report, EPA, after reasonable opportunity for review and comment by 

the State, determines that any portion of the Work has not been completed in accordance with 

this Consent Decree, EPA will notify the Settling Defendant in writing of the activities that must 

be undertaken by the Settling Defendant pursuant to this Consent Decree to complete the Work, 

provided, however, that EPA may only require the Settling Defendant to perform such activities 

pursuant to this Paragraph to the extent that such activities are consistent with the "scope of the 
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remedy set forth in the 2012 ROD Amendment," as that term is defined in Paragraph 12:a. EPA 

will set forth in the notice a schedule for performance of such activities consistent with the 

Consent Decree and the SOW or require the Settling Defendant to submit a schedule to EPA for 

approval pursuant to Section XI (EPA Approval of Plans, Reports, and Other Deliverables). The 

Settling Defendant shall perform all activities described in the notice in accordance with the 

specifications and schedules established therein, subject to its right to invoke the dispute 

resolution procedures set forth in Section XIX (Dispute Resolution). 

49. b. If EPA concludes, based on the initial or any subsequent request for 

Certification of Completion of the Work by the Settling Defendant and after a reasonable 

opportunity for review and comment by the State, that the Work has been performed in 

accordance with this Consent Decree, EPA will so notify the Settling Defendant in writing. 

Issuance of Certification of Completion of the Work does not affect the following continuing 

obligations: (1) activities under the Section VII (Remedy Review); (2) obligations under 

Paragraph c (Notice to Successors-in-Title and Transfers of Real Property) and Sections IX 

(Access and Institutional Controls), XXV (Retention of Records), and XXIV (Access to 

Information); and (3) reimbursement of EPA's Response Costs or State Future Response Costs 

under Section XVI (Payments for Response Costs). 

XV. EMERGENCY RESPONSE 

50. If any action or occurrence during the performance of the Work causes or 

threatens a release of Waste Material on, at, or from the Project Area and that either constitutes 

an emergency situation or that may present an immediate threat to public health or welfare or the 

environment, the Settling Defendant shall, subject to Paragraph 51, immediately take all 

appropriate action to prevent, abate, or minimize such release or threat of release, and shall 
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immediately notify the EPA's Project Coordinator, or, if the Project Coordinator is unavailable, 

the EPA Emergency Response Unit, Region 9 and, after notifying EPA, shall immediately notify 

the State. The Settling Defendant shall take such actions in consultation with EPA's Project 

Coordinator or other available authorized EPA officer and in accordance with all applicable 

provisions of the Health and Safety Plan/ Contingency Plan, and any other applicable plans or 

documents developed pursuant to the SOW. In the event that the Settling Defendant fails to take, 

appropriate response action as required by this Section, and EPA or, as appropriate, the State 

take such action instead, the Settling Defendant shall reimburse EPA and the State all costs of 

the response action under Section XVI (Payments for Response Costs). 

51. Subject to Section XXI (Covenants by Plaintiffs), nothing in the preceding 

Paragraph or in this Consent Decree shall be deemed to limit any authority of the United States, 

or the State, (a) to take all appropriate action to protect human health and the environment or to 

prevent, abate, respond to, or minimize an actual or threatened release of Waste Material on, at, 

or from the Project Area, or (b) to direct or order such action, or seek an order from the Court, to 

protect human health and the environment or to prevent, abate, respond to, or minimize an actual 

or threatened release of Waste Material on, at, or from the Project Area. 

XVI. PAYMENTS FOR RESPONSE COSTS 

52. Payments to EPA bv the Settling Defendant of Response Costs. The Settling 

Defendant shall pay to EPA all Response Costs, as defined in Section IV (Definitions) of this 

Consent Decree, not inconsistent with the NCP. 

a. On a periodic basis, EPA will send the Settling Defendant a bill requiring 

payment that includes an EPA Region 9 Cost Summary Report, which sets forth the direct and 

indirect costs incurred by EPA its contractors, and DOJ. The Settling Defendant shall make all 
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payments within thirty (30) days after the Settling Defendant's receipt of each bill requiring 

payment, except as otherwise provided in Paragraph 52, in accordance with Paragraphs 52.b 

(Payment Instructions for the Settling Defendant). Any payments collected shall be deposited by 

EPA in the TIAA Burr Brown Special Account to be retained and used to conduct or finance 

response actions at or in connection with the Site, or to be transferred by EPA to the EPA 

Hazardous Substance Superfund, provided however that EPA may deposit a Response Cost 

payment directly into the EPA Hazardous Substance Superfund if, at the time the payment is 

received, EPA estimates that the TIAA Burr Brown Special Account balance is sufficient to 

address currently anticipated future response actions to be conducted or financed by EPA at or in 

connection with the Site. 

b. Payment Instructions for the Settling Defendant. Unless otherwise directed 

by EPA, all payments to EPA required in this Consent Decree shall be made by automated 

clearinghouse ("ACH") to: 

PNC Bank 

808 17th Street, NW 

Washington, DC 20074 

Contact: Jesse White 301-887-6548 

ABA = 051036706 

Transaction Code 22 - checking 

Environmental Protection Agency 

Account 310006 CTX Format 

c. Payment References and Notices. All payments to EPA made under this 

Consent Decree shall reference the Site/Spill ID Number 09L8, and DOJ Case Number 90-11-3-
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369. At the time of any payment required to be made under this Consent Decree, the Settling 

Defendant shall send notice that payment has been made to the United States, and to EPA, in 

accordance with Section XXVI (Notices and Submissions), and to the EPA Cincinnati Finance 

Office by email at cinwd_acctsreceivable.@epa.gov, or by mail at 26 W. Martin Luther King 

Drive, Cincinnati, Ohio 45268. Such notice shall also reference the Site/Spill ID Number, and 

DOJ Case Number. 

53. Payments bv the Settling Defendant of State Future Response Costs. 

a. Within sixty (60) calendar days after the Effective Date, Settling Defendant shall 

pay to the State five-thousand dollars ($5,000.00) toward the State Future Response Costs that 

are expected to be incurred after the Effective Date. All payments under this Section must be 

made payable to the Arizona Department of Environmental Quality and forwarded to: 

Nareej Deshpande 

Attn: Accounts Receivable 

Arizona Department of Environmental Quality 

1110 West Washington Street 

Phoenix, Arizona 85007 

The payment must include the case name and number, Site Code # 420000-05 and that payment 

is for the "Texas Instruments, Tucson Corporation Oversight Account." A copy of the payment 

must be sent to the ADEQ Project Manager. The State shall deposit payments under this Section 

in a Water Quality Assurance Revolving Fund ("WQARF") account referred to as the "Texas 

Instruments, Tucson Corporation Oversight Account." The State may thereafter draw down on 

this account from time to time to fund its State Future Response Costs. The Texas Instruments, 

Tucson Corporation Oversight Account is for the exclusive use of the State for its State Future 
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Response Costs under this Consent Decree. Settling Defendant is not liable for reimbursing the 

account for any other use of the funds. 

c. Beginning on a quarterly basis after the Effective Date, the State shall 

provide to Settling Defendant a cost accounting summary consisting of invoices and summaries 

of direct and indirect costs incurred, including costs paid to its contractors in that quarter, and a 

summary of the State draw-downs made from the Texas Instruments, Tucson Corporation 

Oversight Account. The State shall also provide a report on the balance of the Texas 

Instruments, Tucson Corporation Oversight Account. 

d. Subject to Paragraph "e" of this Section, for as long as this Consent 

Decree remains in effect, the State may notify Settling Defendant if the balance of the Texas 

Instruments, Tucson Corporation Oversight Account is five-hundred dollars ($500.00) or less. 

Within thirty (30) calendar days after receipt of the above notice, Settling Defendant shall 

deposit an amount sufficient to bring the balance of that account up to five-thousand dollars 

($5,000.00). 

e. The State reserves the right to incur State Future Response Costs and to 

bill Settling Defendant for reimbursement of the State Future Response Costs incurred if at any 

time the balance of the funds available in the Texas Instruments, Tucson Corporation Oversight 

Account is insufficient to cover the State Future Response Costs. Any State billing under this 

Paragraph must be made in accordance with the procedures established in this Section. Settling 

Defendant shall pay as provided in Paragraph "a" of this Section. The State may deposit the 

Settling Defendant's payments to the WQARF Fund only to the extent that the State has incurred 

and paid State Future Response Costs from the WQARF Fund; otherwise, the State shall deposit 
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f 

the Settling Defendant's payments to the Texas Instruments, Tucson Corporation Oversight 

Account. 

f. If, at any time, the Texas Instruments, Tucson Corporation Oversight 

Account funds have been used for any purpose other than payment of State Future Response 

Costs, the State shall give Settling Defendant a credit for the amount of those funds. Settling 

Defendant's obligations under paragraphs "d" and "e" of this Section are then suspended until 

the State has billed against the total amount of the credit. 

54. The Settling Defendant may contest any Response Costs and State Future 

Response Costs billed under Paragraphs 52 (Payments by the Settling Defendant of Response 

Costs) and 53 (Payments by the Settling Defendant of State Future Response Costs) if it 

determines that EPA or the State has made a mathematical error or included a cost item that is 

not within the definition of Response Costs or State Future Response Costs, or if it believes EPA 

or the State incurred excess costs as a direct result of an EPA or State action that was 

inconsistent with a specific provision or provisions of the NCP. Such objection shall be made in 

writing within thirty (30) days after receipt of the bill and must be sent to the United States (if 

the United States' accounting is being disputed) or the State (if the State's accounting is being 

disputed) pursuant to Section XXVI (Notices and Submissions). Any such objection shall 

specifically identify the contested Response Costs or State Future Response Costs and the basis 

for objection. In the event of an objection, the Settling Defendant shall pay all uncontested 

Response Costs or State Future Response Costs to the United States or the State within thirty 

(30) days after the Settling Defendant's receipt of the bill.requiring payment. Simultaneously, 

the Settling Defendant shall establish, in a duly chartered bank or trust company, an interest-

bearing escrow account that is insured by the Federal Deposit Insurance Corporation ("FDIC"), 

46 



Case 4:89-cv-00594-RM Document 16-1 Filed 08/10/15 Page 8 of 47 

and remit to that escrow account funds equivalent to the amount of the contested Response Costs 

or State Future Response Costs. The Settling Defendant shall send to the United States, as 

provided in Section XXVI (Notices and Submissions), and the State a copy of the transmittal 

letter and check paying the uncontested Response Costs or State Future Response Costs, and a 

copy of the correspondence that establishes and funds the escrow account, including, but not 

limited to, information containing the identity of the bank and bank account under which the 

escrow account is established as well as a bank statement showing the initial balance of the 

escrow account. Simultaneously with establishment of the escrow account, the Settling 

Defendant shall initiate the Dispute Resolution procedures in Section XIX (Dispute Resolution). 

If the United States or the State prevails in the dispute, the Settling Defendant shall pay the sums 

due (with accrued interest) to the United States or the State within five (5) days after the 

resolution of the dispute. If the Settling Defendant prevails concerning any aspect of the 

contested costs, the Settling Defendant shall pay that portion of the costs (plus associated 

accrued interest) for which it did not prevail to the United States or the State within five (5) days 

after the resolution of the dispute. The Settling Defendant shall be disbursed any balance of the 

escrow account. All payments to the United States under this Paragraph shall be made in 

accordance with Paragraph 52,b. (Payment Instructions for the Settling Defendant). All 

payments to the State under this Paragraph shall be made in accordance with Paragraph 53 

(Payments by the Settling Defendant of State Future Response Costs). The dispute resolution 

procedures set forth in this Paragraph in conjunction with the procedures set forth in Section XIX 

(Dispute Resolution) shall be the exclusive mechanisms for resolving disputes regarding the 

Settling Defendant's obligation to reimburse the United States and the State for their Response 

Costs and State Future Response Costs. 
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55. Interest. In the event that any payment for Response Costs or State Future 

Response Costs required under this Section is not made by the date required, the Settling 

Defendant shall pay Interest on the unpaid balance. The Interest on Response Costs or State 

Future Response Costs shall begin to accrue on the date of the bill. The Interest shall accrue 

through the date of the Settling Defendant's payment. Payments of Interest made under this 

Paragraph shall be in addition to other remedies and sanctions available to Plaintiffs by virtue of 

the Settling Defendant's failure to make timely payments under this Section including, but not 

limited to, payment of stipulated penalties pursuant to Paragraph 71. 

XVII. INDEMNIFICATION AND INSURANCE 

56. The Settling Defendant's Indemnification of the United States and the State. 

a. The United States and the State do not assume any liability by entering 

into this Consent Decree or by virtue of any designation of the Settling Defendant as EPA's 

authorized representative under Section 104(e) of CERCLA, 42 U.S.C. § 9604(e). The Settling 

Defendant shall indemnify, save and hold harmless the United States, the State, and their 

officials, agents, employees, contractors, subcontractors, and representatives for or from any and 

all claims or causes of action arising from, or on account of, negligent or other wrongful acts or 

omissions of the Settling Defendant, its officers, directors, employees, agents, contractors, 

subcontractors, and any persons acting on its behalf or under its control, in carrying out activities 

pursuant to this Consent Decree, including, but not limited to, any claims arising from any 
I 

J , * 

designation of the Settling Defendant as EPA's authorized representative under Section 104(e) of 

CERCLA, 42 U.S.C. § 9604(e). Further, the Settling Defendant agrees to pay the United States 

and the State all costs they incur including, but not limited to, attorneys' fees and other expenses 

of litigation and settlement arising from, or on account of, claims made against the United States 
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or the State based on negligent or other wrongful acts or omissions of the Settling Defendant, its 

officers, directors, employees, agents, contractors, subcontractors, and any persons acting on its 

behalf or under its control, in carrying out activities pursuant to this Consent Decree. Neither the 

United States nor the State shall be held out as a party to any contract entered into by or on 

behalf of the Settling Defendant in carrying out activities pursuant to this Consent Decree. 

Neither the Settling Defendant nor any such contractor shall be considered an agent of the United 

States or the State. 

b. The United States and the State shall give the Settling Defendant notice of 

any claim for which the United States or the State plans to seek indemnification pursuant to this 

Paragraph 56, and shall consult with the Settling Defendant prior to settling such claim. 

57. The Settling Defendant covenants not to sue and agrees not to assert any claims or 

causes of action against the United States and the State for damages or reimbursement or for set­

off of any payments made or to be made to the United States or the State, arising from or on 

account of any contract, agreement, or arrangement between the Settling Defendant and any 

person for performance of Work on or relating to the Project Area, including, but not limited to, 

claims on account of construction delays. In addition, the Settling Defendant shall indemnify 

and hold harmless the United States and the State with respect to any and all claims for damages 

or reimbursement arising from or on account of any contract, agreement, or arrangement 

between the Settling Defendant and any person for performance of Work on or relating to the 

Project Area, including, but not limited to, claims on account of construction delays. 

58. No later than fifteen (15) days before commencing any Work in the Project Area, 

the Settling Defendant shall secure, and shall maintain until the first anniversary after issuance of 

EPA's Certification of Completion of the Remedial Action pursuant to Paragraph 47 of Section 
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XIV (Certification of Completion), commercial general liability insurance with limits of one 

million dollars ($1,000,000.00), for any one occurrence, and automobile liability insurance with 

limits of one million dollars ($1,000,000.00), combined single limit, naming the United States 

and the State as additional insureds with respect to all liability arising out of the activities 

performed by or on behalf of the Settling Defendant pursuant to this Consent Decree. In 

addition, for the duration of this Consent Decree, the Settling Defendant shall satisfy, or shall 

ensure that its contractors or subcontractors satisfy, all applicable laws and regulations regarding 

the provision of worker's compensation insurance for all persons performing the Work on behalf 

of the Settling Defendant in furtherance of this Consent Decree. Prior to commencement of the 

Work under this Consent Decree, the Settling Defendant shall provide to EPA and the State 

certificates of such insurance and a copy of each insurance policy. The Settling Defendant shall 

resubmit such certificates and copies of policies each year on the anniversary of the Effective 

Date. If the Settling Defendant demonstrates by evidence satisfactory to EPA and the State that 

any contractor or subcontractor maintains insurance equivalent to that described above, or 

insurance covering the same risks but in a lesser amount, then, with respect to that contractor or 

subcontractor, the Settling Defendant need provide only that portion of the insurance described 

above that is not maintained by the contractor or subcontractor. 

XVIII. FORCE MAJEURE 

59. "Force majeure," for purposes of this Consent Decree, is defined as any event 

arising from causes beyond the control of the Settling Defendant, of any entity controlled by the 

Settling Defendant, or of the Settling Defendant's contractors that delays or prevents the 

performance of any obligation under this Consent Decree despite the Settl ing Defendant's best 

efforts to fulfill the obligation. The requirement that the Settling Defendant exercise "best 
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efforts to fulfill the obligation" includes using best efforts to anticipate any potential force 

majeure and best efforts to address the effects of any potential force majeure (a) as it is occurring 

and (b) following the potential force majeure such that the delay and any adverse effects of the 

delay are minimized to the greatest extent possible. "Force majeure" does not include financial 

inability to complete the Work or a failure to achieve the Performance Standards. 

60. If any event occurs or has occurred that may delay the performance of any 

obligation under this Consent Decree for which the Settling Defendant intends or may intend to 

assert a claim of force majeure, the Settling Defendant shall notify EPA's Project Coordinator 

orally or, in his or her absence, EPA's Alternate Project Coordinator or, in the event both of 

EPA's designated representatives are unavailable; the Director of the Superfund Division, EPA 

Region 9, within seventy-two (72) hours of when the Settling Defendant first knew that the event 

might cause a delay. Within ten (10) days thereafter, the Settling Defendant shall provide in 

writing to EPA and the State an explanation and description of the reasons for the delay; the 

anticipated duration of the delay; all actions taken or to be taken to prevent or minimize the 

delay; a schedule for implementation of any measures to be taken to prevent or mitigate the delay 

or the effect of the delay; the Settling Defendant's rationale for attributing such delay to a force 

majeure; and a statement as to whether, in the opinion of the Settling Defendant, such event may 

cause or contribute to an endangerment to public health or welfare, or the environment. The 

Settling Defendant shall include with any notice all available documentation supporting its claim 

that the delay was attributable to a force majeure. The Settling Defendant shall be deemed to 

know of any circumstance of which the Settling Defendant, any entity controlled by the Settling 

Defendant, or the Settling Defendant's contractors knew or should have known. Failure to 

comply with the above requirements regarding an event shall preclude the Settling Defendant 
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from asserting any claim of force majeure regarding that event, provided, however, that if EPA, 

despite the late or incomplete notice, is able to assess to its satisfaction whether the event is a 

force majeure under Paragraph 59 and whether the Settling Defendant has exercised its best 

efforts under Paragraph 59, EPA may, in its unreviewable discretion, excuse in writing the 

Settling Defendant's failure to submit timely or complete notices under this Paragraph. 

61. If EPA, after a reasonable opportunity for review and comment by the State, 

agrees that the delay or anticipated delay is attributable to a force majeure, the time for 

performance of the obligations under this Consent Decree that are affected by the force majeure 

will be extended by EPA, after a reasonable opportunity for review and comment by the State, 

for such time as is necessary to complete those obligations. An extension of the time for 

performance of the obligations affected by the force majeure shall not, of itself, extend the time 

for performance of any other obligation. If EPA, after a reasonable opportunity for review and 

comment by the State, does not agree that the delay or anticipated delay has been or will be 

caused by a force majeure, EPA will notify the Settling Defendant in writing of its decision. If 

EPA, after a reasonable opportunity for review and comment by the State, agrees that the delay is 

attributable to a force majeure, EPA will notify the Settling Defendant in writing of the length of 

the extension, if any, for performance of the obligations affected by the force majeure. 

62. If the Settling Defendant elects to invoke the dispute resolution procedures set 

forth in Section XIX (Dispute Resolution), it shall do so no later than fifteen (15) days after 

receipt of EPA's notice. In any such proceeding, the Settling Defendant shall have the burden of 

demonstrating by a preponderance of the evidence that the delay or anticipated delay has been or 

will be caused by a force majeure, that the duration of the delay or the extension sought was or 

will be warranted under the circumstances, that best efforts were exercised to avoid and mitigate 
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the effects of the delay, and that the Settling Defendant complied with the requirements of 

Paragraphs 58 and 59. If the Settling Defendant carries this burden, the delay at issue shall be 

deemed not to be a violation by the Settling Defendant of the affected obligation of this Consent 

Decree identified to EPA and the Court. 

63. The failure by EPA to timely complete any obligation under the Consent Decree, 

or any plan, report, or other deliverable approved by EPA under the Consent Decree, is not a 

violation of the Consent Decree, provided, however, that if such failure prevents the Settling 

Defendant from meeting one or more deadlines established by or approved under the Consent 

Decree, Settling Defendant may seek relief under this Section. 

XIX. DISPUTE RESOLUTION 

64. Unless otherwise expressly provided for in this Consent Decree, the dispute 

} 

resolution procedures of this Section shall be the exclusive mechanism to resolve disputes 

regarding this Consent Decree. However, the procedures set forth in this Section shall not apply 

to actions by the United States to enforce obligations of the Settling Defendant that have not 

been disputed in accordance with this Section. 

65. Any dispute regarding this Consent Decree shall in the first instance be the 

subject of informal negotiations between the parties to the dispute. The period for informal 

negotiations shall not exceed thirty (30) days from the time the dispute arises, unless it is 

modified by written agreement of the parties to the dispute. The dispute shall be considered to 

have arisen when one party sends the other parties a written Notice of Dispute. 

66. Dispute Resolution between EPA and the Settling Defendant. 

a. Statements of Position. 
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i. In the event that the parties cannot resolve a dispute by informal 

negotiations under the preceding Paragraph, then the position advanced by EPA shall be 

considered binding unless, within thirty (30) days after the conclusion of the informal negotiation 

period, the Settling Defendant invokes the formal dispute resolution procedures of this Section 

by serving on the United States and the State a written Statement of Position on the matter in 

dispute, including, but not limited to, any factual data, analysis, or opinion supporting that 

position and any supporting documentation relied upon by the Settling Defendant. The 

Statement of Position shall specify the Settling Defendant's position as to whether formal dispute 

resolution should proceed under Paragraph 66.b (Record Review) or 67. 

ii. Within thirty (30) days after receipt of the Settling Defendant's 

Statement of Position, EPA will serve on the Settling Defendant its Statement of Position, 

including, but not limited to, any factual data, analysis, or opinion supporting that position and 

ail supporting documentation relied upon by EPA. EPA's Statement of Position shall include a 

statement as to whether formal dispute resolution should proceed under Paragraph 66.b (Record 

Review) or Paragraph 67. Within twenty (20) days after receipt of EPA's Statement of Position, 

the Settling Defendant may submit a Reply. 

iii. If there is disagreement between EPA and the Settling Defendant 

as to whether dispute resolution should proceed under Paragraph 66.b (Record Review) or 67, 

the parties to the dispute shall follow the procedures set forth in the paragraph determined by 

EPA to be applicable. However, if the Settling Defendant ultimately appeals to the Court to 

resolve the dispute, the Court shall determine which paragraph is applicable in accordance with 

the standards of applicability set forth in Paragraphs 66.b (Record Review) and 67. 
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b. Record Review. Formal dispute resolution for disputes pertaining to the 

selection or adequacy of any response action and all other disputes that are accorded review on 

the administrative record under applicable principles of administrative law shall be conducted 

pursuant to the procedures set forth in this Paragraph. For purposes of this Paragraph, the 

adequacy of any response action includes, without limitation, the adequacy or appropriateness of 

plans, procedures to implement plans, or any other items requiring approval by EPA under this 

Consent Decree, and the adequacy of the performance of response actions taken pursuant to this 

Consent Decree. Nothing in this Consent Decree shall be construed to allow any dispute by the 

Settling Defendant regarding the validity of the 2012 ROD Amendment's provisions. 

i. An administrative record of the dispute shall be maintained by 

EPA and shall contain all statements of position, including supporting documentation, submitted 

pursuant to this Section. Where appropriate, EPA may allow submission of supplemental 

statements of position by the parties to the dispute. 

ii. The Director of the Superfund Division, EPA Region 9, will issue 

a final administrative decision resolving the dispute based on the administrative record described 

in Paragraph 66.b(i). This decision shall be binding upon the Settling Defendant, subject only to 

the right to seek judicial review pursuant to Paragraphs 66.b(iii) and 66.b(iv). 

iii. Any administrative decision made by EPA pursuant to 

Paragraph 66,b(ii) shall be reviewable by this Court, provided that a motion for judicial review 

of the decision is filed by the Settling Defendant with the Court and served on all Parties within 

thirty (30) days after receipt of EPA's decision. The motion shall include a description of the 

matter in dispute, the efforts made by the parties to resolve it, the relief requested, and the 
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schedule, if any, within which the dispute must be resolved to ensure orderly implementation of 

this Consent Decree. The United States may file a response to the Settling Defendant's motion. 

iv. In proceedings on any dispute governed by this Paragraph, the 

Settling Defendant shall have the burden of demonstrating that the decision of the Superfund 

Division Director is arbitrary and capricious or otherwise not in accordance with law. Judicial 

review of EPA's decision shall be on the administrative record compiled pursuant to 

Paragraph 66.b(i). 

67. Formal dispute resolution for disputes that neither pertain to the selection or 

adequacy of any response action nor are otherwise accorded review on the administrative record 

under applicable principles of administrative law, shall be governed by this Paragraph. 

a. The Director of the Superfund Division, EPA Region 9, will issue a final 

decision resolving the dispute based on the statements of position and reply, if any, served under 

Paragraph 66. The Superfund Division Director's decision shall be binding on the Settling 

Defendant unless, within thirty (30) days after receipt of the decision, the Settling Defendant 

files with the Court and serves on the parties a motion for judicial review of the decision setting 

forth the matter in dispute, the efforts made by the parties to resolve it, the relief requested, and 

the schedule, if any, within which the dispute must be resolved to ensure orderly implementation 

of the Consent Decree. The United States may file a response to the Settling Defendant's 

motion. 

b. Notwithstanding Paragraph M (CERCLA Section 113(j) Record Review 

of 2012 ROD Amendment and Work) of Section I (Background), judicial review of any dispute 

governed by this Paragraph shall be governed by applicable principles of law. 
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68. Dispute Resolution between the State and Settling Defendant. If the Settling 

Defendant objects to any bill from the State pursuant to this Consent Decree, the State and the 

Settling Defendant shall attempt to resolve, expeditiously and informally, any such objection. 

a. The Settling Defendant shall notify the State in writing of its objection(s) 

to any bills from the State within twenty (20) days of receipt of the bill, unless the objection(s) 

has been informally resolved. Such notice shall set forth the specific points of the objection(s), 

the position the Settling Defendant maintains should be adopted as consistent with the 

requirements of this Consent Decree, the factual and legal basis for this position, and all matters 

Settling Defendant considers necessary for the determination by the State. The State and the 

Settling Defendant shall have thirty (30) working days from the receipt of the written 

objection(s) to attempt to resolve the dispute. If agreement is reached, the resolution shall be 

reduced to writing and signed by the Settling Defendant and the State. 

b. If the Settling Defendant and the State are unable to reach agreement 

within this thirty (30) working day period, the matter shall be referred to the Director of the 

ADEQ Waste Programs Division (Division Director). The State shall provide notice in writing 

of its position, including the position the State maintains should be adopted as consistent with the 

requirements of this Consent Decree, the factual and legal basis for this position, and all matters 

the State considers necessary for the determination by the Division Director. The Settling 

Defendant may reply to the State's notice of its position within ten (10) days of receipt. The 

Division Director shall then decide the matter on the basis of those written material and any 

meeting held between the State and the Settling Defendant. 

69. The invocation of formal dispute resolution procedures under this Section shall 

not extend, postpone, or affect in any way any obligation of the Settling Defendant under this 
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Consent Decree, except as provided in this Paragraph, as agreed by EPA, or determined by the 

Court. Stipulated penalties with respect to the disputed matter shall continue to accrue but 

payment shall be stayed pending resolution of the dispute as provided in Paragraph 74. 

Notwithstanding the stay of payment, stipulated penalties shall accrue from the first day of 

noncompliance with any applicable provision of this Consent Decree. In the event that the 

Settling Defendant does not prevail on the disputed issue, stipulated penalties shall be assessed 

and paid as provided in Section XX (Stipulated Penalties). 

XX. STIPULATED PENALTIES 

70. The Settling Defendant shall be liable for stipulated penalties in the amounts set 

forth in Paragraphs 71 and 72 to the United States for failure to comply with the requirements of 

this Consent Decree specified below, unless excused under Section XVIII (Force Majeure). 

"Compliance" by the Settling Defendant shall include completion of all payments and activities 

required under this Consent Decree, or any plan, report, or other deliverable approved under this 

Consent Decree, in accordance with all applicable requirements of law, this Consent Decree, the 

SOW, and any plans, reports, or other deliverables approved under this Consent Decree and 

within the specified time schedules established by and approved under this Consent Decree. 

Settling Defendant shall be liable for stipulated penalties to the State for failure to timely pay the 

State's Future Response Costs. 

71. Stipulated Penalty Amounts - Work (Excluding Payments. Plans. Reports, and 

Other Deliverables!. 

a. The following stipulated penalties shall accrue per violation per day for 

any noncompliance identified in Paragraph 71.b: 
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Penalty Per Violation Per Day Period of Noncompliance 

$3,000 1st through 14th day 

$6,000 15th through 30th day 

$15,000 31st day and beyond 

b. Compliance Milestones. 

i. Failure to timely and adequately select a contractor as required by 

Paragraph 10; 

ii. Failure to perform the Work timely and adequately as set forth in 

any and all EPA approved plans; 

iii. Failure to perform further response actions as required by 

Paragraph 18; 

iv. Failure to provide access as required by Paragraph 24; 

v. Failure to secure an access agreement pursuant to Paragraph 25; 

vi. Failure to establish or maintain the performance guarantee required 

by Paragraph 41; 

vii. Failure to perform emergency response as required by Paragraph 

50;and 

viii. Failure to indemnify, save and hold harmless the United States and 

the State from certain claims as required by Paragraph 57. 
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72. Stipulated Penalty Amounts - Payments. Plans. Reports, and other Deliverables. 

The following stipulated penalties shall accrue per violation per day for failure to submit timely 

or adequate reports or other plans and deliverables, including failure to pay Response Costs or 

State Future Response Costs, pursuant to the Consent Decree: 

Penalty Per Violation Per Day Period of Noncompliance 

$1,500 1st through 14th day 

$3,000 15th through 30th day 

$8,000 31st day and beyond 

73. In the event that EPA assumes performance of a portion or all of the Work 

pursuant to Paragraph 86 (Work Takeover), the Settling Defendant shall be liable for a stipulated 

penalty in the amount of $250,000. Stipulated penalties under this Paragraph are in addition to 

the remedies available under Paragraphs 45 (Funding for Work Takeover) and 86 (Work 

Takeover). 

74. All penalties shall begin to accrue on the day after the complete performance is 

due or the day a v iolation occurs and shall continue to accrue through the final day of the 

correction of the noncompliance or completion of the activity. However, stipulated penalties 

shall not accrue: (a) with respect to a deficient submission under Section XI (EPA Approval of 

Plans, Reports, and Other Deliverables), during the period, if any, beginning on the thirty-first 

(31st) day after EPA's receipt of such submission until the date that EPA notifies the Settling 

Defendant of any deficiency; (b) with respect to a decision by the Director of the Superfund 

Division, EPA Region 9, under Paragraph 66.b or 67.a of Section XIX (Dispute Resolution), 

during the period, if any, beginning on the twenty-first (21st) day after the date that the Settling 

Defendant's reply to EPA's Statement of Position is received until the date that the Director 
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issues a final decision regarding such dispute; or (c) with respect to judicial review by this Court 

of any dispute under Section XIX (Dispute Resolution), during the period, if any, beginning on 

the thirty-first (31st) day after the Court's receipt of the final submission regarding the dispute 

until the date that the Court issues a final decision regarding such dispute. Nothing in this 

Consent Decree shall prevent the simultaneous accrual of separate penalties for separate 

violations of this Consent Decree. 

75. Following a determination that the Settling Defendant has failed to comply with a 

requirement of this Consent Decree, EPA or the State may give the Settling Defendant written 

notification of the same and describe the noncompliance. EPA and the State may send the 

Settling Defendant a written demand for the payment of the penalties. However, penalties shall 

accrue as provided in the preceding Paragraph regardless of whether EPA or the State has 

notified the Settling Defendant of a violation. 

76. All penalties accruing under this Section shall be due and payable to the United 

States or the State within thirty (30) days after the Settling Defendant's receipt from EPA or the 

State of a demand for payment of the penalties, unless the Settling Defendant invokes the 

Dispute Resolution procedures under Section XIX (Dispute Resolution) within the thirty (30)-

day period. All payments to the United States or the State under this Section shall indicate that 

the payment is for stipulated penalties and shall be made in accordance with Paragraph 52 

(Payments by the Settling Defendant of Response Costs) or 53 (Payments by the Settling 

Defendant of State Future Response Costs). Penalties shall continue to accrue as provided in 

Paragraph 74 during any dispute resolution period, but need not be paid until the following: 

a. If the dispute is resolved by agreement of the Parties or by a decision of 

EPA that is not appealed to this Court, accrued penalties determined to be owed shall be paid to 
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EPA and the State within fifteen (15) days after the agreement or the receipt of EPA's decision 

or order; 
i -

b. If the dispute is appealed to this Court and the United States prevails in 

whole or in part, the Settling Defendant shall pay all accrued penalties determined by the Court 

to be owed to EPA and the State within sixty (60) days after receipt of the Court's decision or 

order, except as provided in Paragraph 76.c; 

c. If the District Court's decision is appealed by any Party, the Settling 

Defendant shall pay all accrued penalties determined by the District Court to be owed to the 

United States and the State into an interest-bearing escrow account, established at a duly 

chartered bank or trust company that is insured by the FDIC, within sixty (60) days after receipt 

of the Court's decision or order. Penalties shall be paid into this account as they continue to 

accrue, at least every sixty (60) days. Within fifteen (15) days after receipt of the final appellate 

court decision, the escrow agent shall pay the balance of the account to EPA and the State or to 

the Settling Defendant to the extent that it prevails. 

77. If the Settling Defendant fails to pay stipulated penalties when due, the Settling 

Defendant shall pay Interest on the unpaid stipulated penalties as follows: (a) if the Settling 

Defendant has timely invoked dispute resolution such that the obligation to pay stipulated 

penalties has been stayed pending the outcome of dispute resolution, Interest shall accrue from 

the date stipulated penalties are due pursuant to Paragraph 76 until the date of payment; and (b) 

if the Settling Defendant fails to timely invoke dispute resolution, Interest shall accrue from the 

date of demand under Paragraph 75 until the date of payment. If the Settling Defendant fails to 

pay stipulated penalties and Interest when due, the United States or the State may institute 

proceedings to collect the penalties and Interest. 
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78. The payment of penalties and Interest, if any, shall not alter in any way the 

Settling Defendant's obligation to complete the performance of the Work required under this 

Consent Decree. , 

79. Nothing in this Consent Decree shall be construed as prohibiting, altering, or in 

any way limiting the ability of the United States or the State to seek any other remedies or 

sanctions available by virtue of the Settling Defendant's violation of this Consent Decree or of 

the statutes and regulations upon which it is based, including, but not limited to, penalties 

pursuant to Section 122(1) of CERCLA, 42 U.S.C. § 9622(1), provided, however, that the United 

States shall not seek civil penalties pursuant to Section 122(1) of CERCLA for any violation for 

which a stipulated penalty is provided in this Consent Decree, except in the case of a willful 

violation of this Consent Decree. 

80. Notwithstanding any other provision of this Section, the United States and the 

State may, in their unreviewable discretion, waive any portion of stipulated penalties that have 

accrued pursuant to this Consent Decree. 

XXL COVENANTS BY PLAINTIFFS 

81. Covenants for the Settling Defendant bv the United States. In consideration of the 

actions that will be performed and the payments that will be made by the Settling Defendant 

under this Consent Decree, and except as specifically provided in Paragraphs 82 and 83 (United 

States' Pre- and Post-Certification Reservations), and 85 (General Reservations of Rights), the 

United States covenants not to sue or to take administrative action against the Settling Defendant 

pursuant to Sections 106 and 107(a) of CERCLA relating to performance of the Work and 

payment of Response Costs. Except with respect to future liability, these covenants shall take 

effect upon the Effective Date. With respect to future liability, these covenants shall take effect 
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upon Certification of Completion of Remedial Action by EPA pursuant to Paragraph 47 of 

Section XIV (Certification of Completion). These covenants are conditioned upon the 

satisfactory performance by the Settling Defendant of its obligations under this Consent Decree. 

These covenants extend only to the Settling Defendant and do not extend to any other person. 

82. United1 States' Pre-Certification Reservations. Notwithstanding any other 

provision of this Consent Decree, the United States reserves, and this Consent Decree is without 

prejudice to, the right to institute proceedings in this action or in a new action, and/or to issue an 

administrative order, seeking to compel the Settling Defendant to perform further response 

actions relating to the Project Area and/or to pay the United States for additional costs of 

response if, (a) prior to Certification of Completion of the Remedial Action, (1) conditions at the 

Project Area, previously unknown to EPA, are discovered, or (2) information, previously 

unknown to EPA, is received, in whole or in part, and (b) EPA determines that these previously 

unknown conditions or information together with any other relevant information indicates that 

the Remedial Action is not protective of human health or the environment. 

83. United States' Post-Certification Reservations. Notwithstanding any other 

provision of this Consent Decree, the United States reserves, and this Consent Decree is without 

prejudice to, the right to institute proceedings in this action or in a new action, and/or to issue an 

administrative order, seeking to compel the Settling Defendant to perform further response 

actions relating to the Project Area and/or to pay the United States for additional costs of 

response if, (a) subsequent to Certification of Completion of the Remedial Action, (1) conditions 

at the Project Area, previously unknown to EPA, are discovered, or (2) information, previously 

unknown to EPA, is received, in whole or in part, and (b) EPA determines that these previously 
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unknown conditions or this information together with other relevant information indicates that 

the Remedial Action is not protective of human health or the environment. 

84. For purposes of Paragraph 82 (United States' Pre-Certification Reservations), the 

information and the conditions known to EPA will include only that-information and those 

conditions known to EPA as of the date the 2012 ROD Amendment was signed and set forth in 

the 2012 ROD Amendment and the administrative record supporting the 2012 ROD 

Amendment. For purposes of Paragraph 83 (United States' Post-Certification Reservations), the 

information and the conditions known to EPA shall include only that information and those 

conditions known to EPA as of the date of Certification of Completion of the Remedial Action 

and set forth in the 2012 ROD Amendment, the administrative record supporting the 2012 ROD 

Amendment, the post-2012 ROD Amendment administrative record, or in any information 

received by EPA pursuant to the requirements of this Consent Decree prior to Certification of 

Completion of the Remedial Action. 

85. General Reservations of Rights. The United States reserves, and this Consent 

Decree is without prejudice to, all rights against the Settling Defendant with respect to all matters 

not expressly included within the United States' covenants. Notwithstanding any other provision 

of this Consent Decree, the United States reserves all rights against the Settling Defendant with 

respect to: 

a. liability for failure by the Settling Defendant to meet a requirement of this 

Consent Decree; 

b. liability arising from the past, present, or future disposal, release, or threat 

of release Of Waste Material outside of the Project Area; 
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c. « liability based on any future ownership of the Project Area by the Settling 

Defendant when such ownership commences after signature of this Consent Decree by the 

Settling Defendant. 

d. liability based on the Settling Defendant's transportation, treatment, 

storage, or disposal, or arrangement for transportation, treatment, storage, or disposal of Waste 

Material at or in connection with the Site, other than as provided in the 2012 ROD Amendment, 

the Work, or otherwise ordered by EPA, after signature of this Consent Decree by the Settling 

Defendant; 

e. liability for damages for injury to, destruction of, or loss of natural 

resources, and for the costs of any natural resource damage assessments; 

f. criminal liability; 

g. liability for violations of federal or state law that occur during or after 

implementation of the Work; 

h. liability for additional response actions that EPA determines are necessary 

to achieve and maintain Performance Standards or to carry out and maintain the effectiveness of 

the remedy set forth in the 2012 ROD Amendment, but that cannot be required pursuant to 

Paragraph 12 (Modification of SOW or Related Work Plans); and 

i. liability for costs that the United States will incur regarding the Project 

Area that are not within the definition of Response Costs. 

86. Work Takeover. 

a. In the event EPA determines that the Settling Defendant has (1) ceased 

implementation of any portion of the Work, (2) is seriously or repeatedly deficient or late in its 

66 



Case 4:89-cv-00594-RM Document 16-1 Filed 08/10/15 Page 28 of 47 

performance of the Work, or (3) is implementing the Work in a manner that may cause an 

endangerment to human health or the environment, EPA may issue a written notice ("Work 

Takeover Notice") to the Settling Defendant. Any Work Takeover Notice issued by EPA will 

specify the grounds upon which such Notice was issued and will provide Settling Defendant a 

period of twenty (20) days within which to remedy the circumstances giving rise to EPA's 

issuance of such Notice. 

b. If, after expiration of the twenty (20)-day notice period specified in 

Paragraph 86.a, the Settling Defendant has not remedied to EPA's satisfaction the circumstances 

giving rise to EPA's issuance of the relevant Work Takeover Notice, EPA may at any time 

thereafter assume the performance of all or any portion(s) of the Work as EPA deems necessary 

("Work Takeover"). EPA will notify the Settling Defendant in writing (which writing may be 

electronic) if EPA determines that implementation of a Work Takeover is warranted under this 

Paragraph. Funding of Work Takeover costs is addressed under Paragraph 45. 

c. The Settling Defendant may invoke the procedures set forth in 

Paragraph 66.b (Record Review), to dispute EPA's implementation of a Work Takeover under 

Paragraph 86.b. However, notwithstanding the Settling Defendant's invocation of such dispute 

resolution procedures, and during the pendency of any such dispute, EPA may in its sole 

discretion commence and continue a Work Takeover under Paragraph 86.b. until the earlier of 

(1) the date that the Settling Defendant remedies, to EPA's satisfaction, the circumstances giving 

rise to EPA's issuance of the relevant Work Takeover Notice, or (2) the date that a final decision 

is rendered in accordance with Paragraph 66.b (Record Review) requiring EPA to terminate such 

Work Takeover. Notwithstanding any other provision of this Consent Decree, the United States 
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and the State retain all authority and reserve all rights to take any and all response actions 

authorized by law. 

87. Covenant Not To Sue bv the State. In consideration of the actions that will be 

performed and the payments that will be made by Settling Defendant under the terms of this 

Consent Decree and except as otherwise specifically provided in this Consent Decree or by 

A.R.S. § 49-292(B), the State, including ADEQ, covenants not to sue or to take administrative 

action against Settling Defendant pursuant to Section 107(a) of CERCLA, 42 U.S.C. §§ 9607(a) 

or A .R.S. § 49-285 for performance of the Work and for recovery of State Future Response 

Costs. This covenant not to sue shall take effect upon the Effective Date and is conditioned upon 

the complete and satisfactory performance by Respondent of all obligations under this Consent 

Decree. This covenant not to sue extends only to Settling Defendant and does not extend to any 

other person. 

88. The covenant not to sue does not pertain to any matters other than those expressly 

identified therein. The State reserves, and this Consent Decree is without prejudice to, all rights 

against Settling Defendant with respect to all other matters, including, but not limited to: 

t a. claims based on conditions at the Site, previously unknown to the State, 

are discovered; 

b. claims based on information, previously unknown to the State, is received, 

in whole or in part, and ADEQ determines that these previously unknown conditions or 

information together with any other relevant information indicates that the Work is not protective 

of public health, welfare or the environment; 
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c. claims based on a failure by the Settling Defendant to meet a requirement 

of this Consent Decree; 

d. criminal liability; 

e. liability under CERCLA, or any other federal or state law arising from the 

acts or omissions of Settling Defendant that are taken after the Effective Date. 

XXII. COVENANTS BY THE SETTLING DEFENDANT 

89. Covenants bv the Settling Defendant. Subject to the reservations in Paragraph 91, 

the Settling Defendant covenants not to sue arid agrees not to assert any claims or causes of 

action against the United States or the State with respect to the Project Area, and this Consent 

Decree, including, but not limited to: 

a. any direct or indirect claim for reimbursement from the EPA Hazardous 

Substance Superfund through CERCLA Sections 106(b)(2), 107,111,112 or 113, or any other 

provision of law; 

b. any claims under CERCLA Sections 107 or 113, RCRA Section 7002(a), 

42 U.S.C. § 6972(a), or state law regarding the Project Area and this Consent Decree; or 

c. any claims arising out of response actions at or in connection with the 

Project Area including any claim under the United States Constitution, the State Constitution, the 

Tucker Act, 28 U.S.C. §1491, the Equal Access to Justice Act, 28 U.S.C. § 2412, or at common 

law. 

90. Except as provided in Paragraph 102 (Res Judicata and Other Defenses), the 

covenants in this Section shall not apply if the United States or the State brings a cause of action 

or issues an order pursuant to any of the reservations in Section XXI (Covenants by Plaintiffs), 
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other than in Paragraphs 88.c (claims based on a failure by the Settling Defendant to meet a 

requirement of this Consent Decree), 88.d (criminal liability), and 88.e (violations of 

federal/state law during or after implementation of the Work), but only to the extent that the 

Settling Defendant's claims arise from the same response action, response costs, or damages that 

the United States or the State is seeking pursuant to the applicable reservation. 

91. The Settling Defendant reserves, and this Consent Decree is without prejudice to, 

claims against the United States, subject to the provisions of Chapter 171 of Title 28 of the 

United States Code, and brought pursuant to any statute other than CERCLA or RCRA and for 

which the waiver of sovereign immunity is found in a statute other than CERCLA or RCRA, for 

money damages for injury or loss of property or personal injury or death caused by the negligent 

or wrongful act or omission of any employee of the United States, as that term is defined in 

28 U.S.C. § 2671, while acting within the scope of his or her office or employment under 

circumstances where the United States, if a private person, would be liable to the claimant in 

accordance with the law of the place where the act or omission occurred. However, the 

foregoing shall not include any claim based on EPA's selection of response actions, or the 

oversight or approval of the Settling Defendant's plans, reports, other deliverables or activities. 

Nothing in this Consent Decree shall be deemed to constitute preauthorization of a claim within 

the meaning of Section 111 of CERCLA, 42 U.S.C. § 9611, or 40 C.F.R. § 300.700(d). 

XXIII. EFFECT OF SETTLEMENT; CONTRIBUTION 

92. Nothing in this Consent Decree shall be construed to create any rights in, or grant 

any cause of action to, any person not a Party to this Consent Decree. Each of the Parties 

expressly reserves any and all rights (including, but not limited to, rights pursuant to Section 113 

of CERCLA, 42 U.S.C. § 9613), defenses, claims, demands, and causes of action that each Party 
i 
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may have with respect to any matter, transaction, or occurrence relating in any way to the Project 

Area against any person not a Party hereto. Nothing in this Consent Decree diminishes the right 

of the United States, or the State, pursuant to Section 113(f)(2) and (3) of CERCLA, 42 U.S.C. 

§ 9613(f)(2)-(3), to pursue any such persons to obtain additional response costs or response 

action and to enter into settlements that give rise to contribution protection pursuant to Section 

113(f)(2). 

93. The Parties agree, and by entering this Consent Decree this Court finds, that this 

Consent Decree constitutes a judicially approved settlement pursuant to which the Settling 

Defendant has, as of the Effective Date, resolved liability to the United States within the 

meaning of Section 113(f)(2) of CERCLA, 42 U.S.C. § 9613(f)(2), and is entitled, as of the 

Effective Date, to protection from contribution actions or claims as provided by 

Section 113(f)(2) of CERCLA, or as may be otherwise provided by law, for "matters addressed" 

in this Consent Decree. The "matters addressed" in this Consent Decree are the Work, Response 

Costs, and State Future Response Costs, provided, however, that if the United States or the State 

exercises rights under the reservations in Section XXI (Covenants by Plaintiffs), other than in 

Paragraphs 88.c (claims based on a failure by the Settling Defendant to meet a requirement of 

this Consent Decree), 88.d (criminal liability), or 88.e (violations of federal/state law during or 

after implementation of the Work), the "matters addressed" in this Consent Decree will no longer 

include those response costs or response actions that are within the scope of the exercised 

reservation. 

94. The Parties agree that as of the Effective Date of this Consent Decree, the 

obligations of the Parties under the 1990 Consent Decree shall terminate. 
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95. The Parties further agree, and by entering this Consent Decree this Court finds, 

that the complaint filed by the United States in this action is a civil action within the meaning of 

Section 113(f)(1) of CERCLA, 42 U.S.C. § 9613(f)(1), and that this Consent Decree constitutes 

a judicially approved settlement pursuant to which the Settling Defendant has, as of the Effective 

Date, resolved liability to the United States within the meaning of Section 113(f)(3)(B) of 

CERCLA, 42 U.S.C. § 9613(f)(3)(B). 

96. The Settling Defendant shall, with respect to any suit or claim brought by it for 

matters related to this Consent Decree, notify the United States and the State in writing no later 

than sixty (60) days prior to the initiation of such suit or claim. 

97. The Settling Defendant shall, with respect to any suit or claim brought against it 

for matters related to this Consent Decree, notify in writing the United States and the State 

within ten (10) days after service of the complaint on such Settling Defendant. In addition, each 

Settling Defendant shall notify the United States and the State within ten (10) days after service 

or receipt of any Motion for Summary Judgment and within ten (10) days after receipt of any 

order from a court setting a case for trial. 

98. Res Judicata and Other Defenses. In any subsequent administrative or judicial 

proceeding initiated by the United States or the State for injunctive relief, recovery of response 

costs, or other appropriate relief relating to the Project Area, the Settling Defendant shall not 

assert, and may not maintain, any defense or claim based upon the principles of waiver, res 

judicata, collateral estoppel, issue preclusion, claim-splitting, or other defenses based upon any 

contention that the claims raised by the United States or the State in the subsequent proceeding 

were or should have been brought in the instant case; provided, however, that nothing in this 
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Paragraph affects the enforceability of the covenants not to sue set forth in Section XXI 

(Covenants by Plaintiffs). 

XXIV. ACCESS TO INFORMATION 

99. The Settling Defendant shall provide to EPA and the State, upon request, copies 

of all records/reports, documents, and other information (including records, reports, documents, 

and other information in electronic form) (hereinafter referred to as "Records") within its 

possession or control or that of their contractors or agents relating to activities at the Site or to 

the implementation of this Consent Decree, including, but not limited to, sampling, analysis, 

chain of custody records, manifests, trucking logs, receipts, reports, sample traffic routing, 

correspondence, or other documents or information regarding the Work. The Settling Defendant 

shall also make available to EPA and the State, for purposes of investigation, information 

gathering, or testimony, their employees, agents, or representatives with knowledge of relevant 

facts concerning the performance of the Work. 

100. Business Confidential and Privileged Documents. 

a. The Settling Defendant may assert business confidentiality claims 

covering part or all of the Records submitted to Plaintiffs under this Consent Decree to the extent 

permitted by and in accordance with Section 104(e)(7) of CERCLA, 42 U.S.C. § 9604(e)(7), and 

40 C.F.R. § 2.203(b). The Settling Defendant shall segregate and clearly identify all Records or 

parts thereof submitted under this Consent Decree for which the Settling Defendant asserts 

business confidentiality claims. Records determined to be confidential by EPA will be afforded 

the protection specified in 40 C.F.R. Part 2, Subpart B. If no claim of confidentiality 

accompanies Records when they are submitted to EPA and ihe State, or if EPA has notified the 

Settling Defendant that the Records are not confidential under the standards of Section 104(e)(7) 
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of CERCLA or 40 C.F.R. Part 2, Subpart B, the public may be given access to such Records 

without further notice to the Settling Defendant. 

b. The Settling Defendant may assert that all or part of a Record is privileged 

or protected as provided by federal law. If the Settling Defendant asserts such a privilege in lieu 

of providing Records, it shall provide Plaintiffs with the following: (I) the title of the Record; 

(2) the date of the Record; (3) the name, title, affiliation (e.g., company or firm), and address of 

the author of the Record; (4) the name and title of each addressee and recipient; (5) a description 

of the contents of the Record; and (6) the privilege asserted by the Settling Defendant, If a claim 

of privilege applies only to a portion of a Record, the Record shall be provided to the United 

States in redacted form to mask the privileged portion only. The Settling Defendant shall retain 

all Records that it claims to be privileged until the United States has had a reasonable 

opportunity to dispute the privilege claim and any such dispute has been resolved in the Settling 

Defendant's favor. 

101. No claim of privilege or protection shall be made with respect to: (a) any data, 

regarding the Site, including, but not limited to, all sampling, analytical, monitoring, 

hydrogeologic, scientific, chemical, radiological or engineering data; or (b) the portion of any 

other the Settling Defendant is required to create or generate pursuant to this Consent Decree. 

XXV. RETENTION OF RECORDS 

102. Until ten (10) years after the Settling Defendant's receipt of EPA's notification 

pursuant to Paragraph 48 (Completion of the Work), the Settling Defendant shall preserve and 

retain all non-identical copies of Records (including Records in electronic form) now in its 

possession or control or that come into its possession or control that relate in any manner to its 

liability under CERCLA with respect to the Site, provided, however, that the Settling Defendant 
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who is potentially liable as an owner or operator of the Site must retain, in addition, all Records 

that relate to the liability of any other person under CERCLA with respect to the Site. The 

Settling Defendant must also retain, and instruct its contractors and agents to preserve, for the 

same period of time specified above all non-identical copies of the last draft or final version of 

any Records (including Records in electronic form) now in its possession or control or that come 

into its possession or control that relate in any manner to the performance of the Work, provided, 

however, that the Settling Defendant (and its contractors and agents) must retain, in addition, 

copies of all data generated during the performance of the Work and not contained in the 

aforementioned Records required to be retained. Each of the above record retention 

requirements shall apply regardless of any corporate retention policy to the contrary. 

103. At the conclusion of this record retention period, the Settling Defendant shall 

notify the United States and the State at least ninety (90) days prior to the destruction of any such 

Records, and, upon request by the United States or the State, the Settling Defendant shall deliver 

any such Records to EPA or the State. The Settling Defendant may assert that certain Records 

are privileged under the attorney-client privilege or any other privilege recognized by federal 

law. If the Settling Defendant asserts such a privilege, it shall provide Plaintiff's with the 

following: (a) the title of the Record; (b) the date of the Record; (c) the name, title, affiliation 

(e.g., company or firm), and address of the author of the Record; (d) the name and title of each 

addressee and recipient; (e) a description of the subject of the Record; and (f) the privilege 

asserted by the Settling Defendant. If a claim of privilege applies only to a portion of a Record, 

the Record shall be provided to the United States in redacted form to mask the privileged portion 

only. The Settling Defendant shall retain all Records that it claims to be privileged until the 

United States has had a reasonable opportunity to dispute the privilege claim and any such 
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/ • . 
dispute has been resolved in the Settling Defendant's favor. However, no Records created or 

generated pursuant to the requirements of this Consent Decree shall be withheld on the grounds 

that they are privileged or confidential. 

104. The Settling Defendant certifies that, to the best of its knowledge and belief, after 

thorough inquiry, it has not altered, mutilated, discarded, destroyed, or otherwise disposed of any 

Records (other than identical copies) relating to its potential liability regarding the Site since the 

earlier of notification of potential liability by the United States or the State or the filing of suit 

against it regarding the Site and that it has fully complied with any and all EPA and State 

requests for information regarding the Site pursuant to Sections 104(e) and 122(e) of CERCLA, 

42 U.S.C. §§ 9604(e) and 9622(e), and Section 3007 of RCRA, 42 U.S.C. § 6927, and state law. 

XXVI. NOTICES AND SUBMISSIONS 

105. Whenever, under the terms of this Consent Decree, written notice is required to be 

given or a report or other document is required to be sent by one Party to another, it shall be 

directed to the individuals at the addresses specified below, unless those individuals or their 

successors give notice of a change to the other Parties in writing. All notices and submissions 

shall be considered effective upon receipt, unless otherwise provided. Notices required to be 

sent to EPA, and not to the United States, under the terms of this Consent Decree should not be 

sent to the U.S. Department of Justice. Except as otherwise provided, notice to a Party by email 

(if that option is provided below) or by regular mail in accordance with this Section satisfies any 

notice requirement of the Consent Decree regarding such Party. 

As to the United States: EES Case Management Unit 
( 

Environment and Natural Resources Division 
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U.S. Department of Justice 

P.O. Box 7611 

Washington, D.C. 20044-7611 

eescdcopy .enrd@usdoj .gov 

Re: DJ# 90-11-3-369 

As to EPA: Mary Aycock, Remedial Project Manager " 

United States Environmental Protection Agency 

Region 9 

75 Hawthorne St. (SFD 6-2) 

San Francisco, CA 94105 

aycock.mary@epa.gov 

As to the Regional Financial 

Management Officer: 

David Wood 

United States Environmental Protection Agency 

Region 9 

75 Hawthorne St. 

San Francisco, CA 94105 

wood.david@epa.gov 

As to the State: William J. Ellet 

Superfund Program Unit Manager 

Arizona Department of Environmental Quality 
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Southern Regional Office 

400 West Congress Street, Ste. 433 

Tucson, Arizona 85701 

As to the Settling Defendant: Joe Bauer, Project Coordinator 

Texas Instruments Tucson Corporation 

13350 TI Boulevard, MS 329 

Dallas, Texas 75243 

XXVII. RETENTION OF JURISDICTION 

106. This Court retains jurisdiction over both the subject matter of this Consent Decree 

and the Settling Defendant for the duration of the performance of the terms and provisions of this 

Consent Decree for the purpose of enabling any of the Parties to apply to the Court at any time 

for such further order, direction, and relief as may be necessary or appropriate for the 

construction or modification of this Consent Decree, or to effectuate or enforce compliance with 
4 

its terms, or to resolve disputes in accordance with Section XIX (Dispute Resolution). 

XXVIII. APPENDICES 

107. The following appendices are attached to and incorporated into this Consent 

Decree: 

"Appendix A" is the 2012 ROD Amendment. 

"Appendix B" is the map of the Texas Instruments Project Area/ TIAA Site-Tucson, 

Arizona. 

"Appendix C" is the SOW. 
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"Appendix D" is the performance guarantee. 

XXIX. COMMUNITY INVOLVEMENT 

108. If requested by EPA or the State, the Settling Defendant shall participate in 

community involvement activities pursuant to the Community Involvement Plan to be developed 

by EPA. EPA will determine the appropriate role for the Settling Defendant under the 

Community Involvement Plan. The Settling Defendant shall also cooperate with EPA and the 

State in providing information regarding the Work to the public (e.g., participate in activities 

associated with the Unified Community Advisory Board and their associated meetings). As 

requested by EPA or the State, the Settling Defendant shall participate in the preparation of such 

information for dissemination to the public and in public meetings that may be held or sponsored 

by EPA or the State to explain activities at or relating to the Site. Costs incurred by the United 

States under this Section, including the costs of any technical assistance grant under 

Section 117(e) of CERCLA, 42 U.S.C. § 9617(e), shall be considered Future Response Costs 

that the Settling Defendant shall pay pursuant to Section XVI (Payments for Response Costs). 

XXX. MODIFICATION 

109. Except as provided in Paragraph 12 (Modification of SOW or Related Work • 

Plans), material modifications to this Consent Decree, including the SOW, shall be in writing, 

signed by the United States and the Settling Defendant, and shall be effective upon approval by 

the Court. Except as provided in Paragraph 12, non-material modifications to this Consent 

Decree, including the SOW, shall be in writing and shall be effective when signed by duly 

authorized representatives of the United States and the Settling Defendant. A modification to the 

SOW shall be considered material if it implements a ROD amendment that fundamentally alters 

the basic features of the selected remedy within the meaning of 40 C.F.R. § 300.435(c)(2)(H). 
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All modifications to the Consent Decree, other than the SOW, also shall be signed by the State, 

or a duly authorized representative of the State, as appropriate. Before providing its approval to 

any modification to the SOW, the United States will provide the State with a reasonable 

opportunity to review and comment on the proposed modification. 

' 110. Nothing in this Consent Decree shall be deemed to alter the Court's power to 

enforce, supervise, or approve modifications to this Consent Decree. 

XXXI. LODGING AND OPPORTUNITY FOR PUBLIC COMMENT 

111. This Consent Decree shall be lodged with the Court for a period of not less than 

thirty (30) days for public notice and comment in accordance with Section 122(d)(2) of 

CERCLA, 42 U.S.C. § 9622(d)(2), and 28 C.F.R. § 50.7. The United States reserves the.right to 

withdraw or withhold its consent if the comments regarding the Consent Decree disclose facts or 

considerations that indicate that the Consent Decree is inappropriate, improper, or inadequate. 

The Settling Defendant consents to the entity of this Consent Decree without further notice. 

112. If for any reason the Court should decline to approve this Consent Decree in the 

form presented, this agreement is voidable at the sole discretion of any Party and the terms of the 

agreement may not be used as evidence in any litigation between the Parties, 

XXXII. SIGNATORIES/SERVICE 

113. Each undersigned representative of the Settling Defendant to this Consent Decree 

and the Assistant Attorney General for the Environment and Natural Resources Division of the 

Department of Justice and the Director of the Waste Programs Division of the Arizona 

Department of Environmental Quality certifies that he or she is fully authorized to enter into the 
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terms and conditions of this Consent Decree and to execute and legally bind such Party to this 

document. 

114. The Settling Defendant agrees not to oppose entry of this Consent Decree by this 

Court or to challenge any provision of this Consent Decree unless the Uni ted States has notified 

the Settling Defendant in writing that it no longer supports entry of the Consent Decree. 

115. The Settling Defendant shall identify, on the attached signature page, the name, 

address, and telephone number of an agent who is authorized to accept service of process by mail 

on behalf of that Party with respect to all matters arising under or relating to this Consent Decree. 

The Settling Defendant agrees to accept service in that manner and to waive the formal service 

requirements set forth in Rule 4 of the Federal Rules of Civil Procedure and any applicable local 

rules of this Court, including, but not limited to, service of a summons. The Settling Defendant 

need not file an answer to the complaint in this action unless or until the Court expressly declines 

to enter this Consent Decree. 

XXXIII. FINAL JUDGMENT 

116. This Consent Decree and its appendices constitute the final, complete, and 

exclusive agreement and understanding among the Parties regarding the settlement embodied in 

the Consent Decree. The Parties acknowledge that there are no representations, agreements, or 

understandings relating to the settlement other than those expressly contained in this Consent 

Decree. 

117. Upon entry of this Consent Decree by the Court, this Consent Decree shall 

constitute a final judgment between and among the United States, the State, and the Settling 

Defendant. The Court enters this judgment as a final judgment under Fed. R. Civ. P. 54 and 58. 
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Signature Page for Consent Decree regarding the Tucson International Airport Area Superfund 

FOR THE UNITED STATES OP AMERICA: 

f• 
Date PATRICIA L. HURST 

Senior Counsel 
Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Washington, D.C. 20044-7611 
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Signature Page for Consent Decree regarding the Tucson International Airport Area Supcrfund 

FOR THE ENVIRONMENTAL PROTECTION AGENCY 

U / t £  Z o f  V" 

^ate Enrique Manzanilla 

Director, Superfund Division, Region 9 

U.S. Environmental Protection Agency 

75 Hawthorne St. 

San Francisco, CA 94105 

Rebekah Reynolds 

Assistant Regional Counsel, Region 9 

U.S. Environmental Protection Agency 

75 Hawthorne St. 

San Francisco, CA 94105 
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Signature Page for Consent Decree regarding the Tucson International Airport Area Superfund 

FOR THE STATE OF ARIZONA: 

WW/5 
Date LAURA MALONE 

Division Director 
Waste Programs Division 
Arizona Department of Environmental Quality 
110 West Washington Street 
Phoenix, AZ 85007 

85 



Case 4:89-cv-00594-RM Document 16-1 Filed 08/10/15 Page 47 of 47 

Signatore Page for Consent Decree regarding the Tucson International Airport Area Superfund 

FORTEXAS INSTRUMENTS TUCSON 
CORPORATION 

Date / m T|,Am»o — Bart T. Thomas 
Secretary 
Texas Instruments Tucson Corporation 

Agent Authorized to Accept Service 
on Behalf of Above-signed Party: CT Corporation 

3800 North Central Ave., Suite 460 
Phoenix, AZ 85012 
(602)248-1145 
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TUCSON INTERNATIONAL AIRPORT AREA - SUPERFUND SITE AREA B 
RECORD OF DECISION AMENDMENT 

PART I. DECLARATION FOR THE RECORD OF DECISION AMENDMENT 

1) Site Name and Location 

• Tucson International Airport Area (TIAA) Superfund Site 

• CERCLIS (Comprehensive Environmental Response, Compensation, and Liability 

Act of 1980) ID: AZD980737530 

• TIAA Superfund Site Area B is the Site Name and it is collectively the groundwater 
project areas known as the West-Cap Site, Texas Instruments Site formerly known as 
Burr Brown, Arizona Air National Guard (AANG) 162nd Fighter Wing Site, and West 

Plume B Site 

• Tucson, Arizona 

2) Statement Basis and Purpose 

This decision document amends the original Record of Decision (ROD) that was signed on 
August 22, 1988, for the TIAA Superfund Site which is a mixture of Federal Facilities, 
private, and Fund lead sites. The original 1988 ROD addresses groundwater contamination 
north of Los Reales Road in Area A and all of the contamination in Area B. This ROD 
.Amendment presents a revised U.S. Environmental Protection Agency (EPA) Remedial 
Action that amends EPA's Selected Remedy for the Area B portion of the TIAA Superfund 

Site in accordance with the Comprehensive Environmental Response Compensation and 
Liability Act of 1980 as amended by the Superfund Amendments and Reauthorization Act 
(SARA) and to the extent practicable the National Contingency Plan (NCP). The decisions 
set forth in this document are based on information contained in the Administrative Record 
for this Site. The State of Arizona concurs with the selected remedy. 

3) Assessment of the Site 
\ 

The original response action for the Site included the pumping and treating of contaminated 
groundwater and was successful in containing the groundwater and inhibiting the migration 

of contaminated groundwater to other areas. However, the response action was not effective 

in treating the source areas of contamination in a timely manner. Source areas with residual 
contamination mass have persisted in the groundwater at the Site and contamination levels in 

groundwater remain above clean-up standards. 

The response actions selected in this ROD Amendment are necessary to protect human health 

from actual or threatened releases of hazardous substances in the environment. 

4) Description of the Revised Remedy ' 

The main components of the original 1988 remedy, which applied to all of Area B, included: 

• Groundwater pumping from extraction wells; 

• Air stripping and Granular Activated Carbon for treatment of contaminated 

groundwater; 

1 
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® Beneficial use of treated groundwater either through use of treated water in industrial 
operations, irrigation, or reinjection into the aquifer; and 

• Groundwater Monitoring. 

The revised remedy replaces the original remedy in TIAA Superfund Site Area B 
(groundwater extraction and treatment) with: 

• In-Situ Chemical Oxidation (ISCO) using potassium permanganate injected in source 
areas of contamination and other strategic locations described in the Decision 
Summary as residual volatile organic compound (VOC) areas at the West-Cap Site, 

Texas Instruments (TI) Site, and Arizona Air National Guard (AANG) Site; 

• Monitored Natural Attenuation (MNA) at the West Plume B; 

° Groundwater Monitoring; and 

• Institutional Controls. 

5) Statutory Determinations 

The revised remedy is protective of human health and the environment, complies with federal 
and state requirements that are applicable or relevant and appropriate to the remedial action, 

is cost-effective, and utilizes permanent solutions and alternative treatment (or resource 
recovery) technologies to the maximum extent practicable. The revised remedy satisfies the 

statutory preference for treatment as a principal element of the remedy as it uses potassium 
permanganate that permanently and significantly reduces the toxicity, mobility, or volume of 

the hazardous substances. 

Because this remedy will result in hazardous substances, pollutants, or contaminants 

remaining on-Site above levels that allow for unlimited use and unrestricted exposure, the 
statutory review cycle triggered by the original remedial action will continue to ensure that 
the remedy is protective of human health and the environment. The next Five-Year Review 
for the Site is required in 2013. 

6) ROD Data Certification Checklist 

The following information is included in the Decision Summary section of this Record of 

Decision. Additional information can be found in the Administrative Record file for this Site. 

• Chemicals of concern and their respective concentrations 

9 Baseline risk represented by the chemicals of concern 

9 Cleanup levels established for chemicals of concern and the basis for these levels 

• How Source materials constituting principal threats are addressed 

9 Current and reasonably anticipated future land use assumptions and current and 

potential future beneficial uses of ground water used in the baseline risk assessment 

and ROD 
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• Potential land and ground-water use that will be available at the Site as a result of the 
Selected Remedy 

• Estimated capital, annual operation and maintenance (O&M), and total present worth 
costs, discount rate, and the number of years over which the remedy cost estimates 
are projected 

•. Key factor(s) that led to selecting the remedy (i.e., describe how the Selected Remedy 
provides the best balance of tradeoffs with respect to the balancing and modifying 
criteria, highlighting criteria key to the decision) 

7) Authorizing Signature 

("3̂ is- /̂cXO ~̂±D(D~ 

Clancy Tenley, Assistant Director 

Superfund Division 

Partnerships, Land Revitalization, and Clean Up Branch 

U.S. Environmental Protection Agency, Region 9 

Date 
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PART II: DECISION SUMMARY 

This Decision Summary provides a description of the TFAA Superfund Site and the analyses that 
led to the amendment of the selected remedy for the Site. It includes background information 

about the Site, the nature and extent of contamination found at the Site, the assessment of human 

health and environmental risks posed by the contaminants at the Site, and the identification and 
evaluation of remedial action alternatives for the Site. 

1) Site Name, Location, and Brief Description 

In 1981, volatile organic compounds (VOCs) were detected in City of Tucson drinking water 
wells in the vicinity of.the Tucson Airport that resulted in the establishment of the Tucson 
International Airport Area (T1AA) Superfund Site (Figure 1). For the purpose of 
investigating and remediating groundwater contamination, EPA divided this Site into two 
geographic areas: (1) TIAA Superfund Site Area A, which comprises the main groundwater 

contamination plume located to the west of the Airport, and (2) TIAA Superfund Site Area 
B, which includes the West Plume B, Arizona Air National Guard, Texas Instruments and 
former West-Cap project areas, located to the north and west of the airport (Figure 2). This 
ROD Amendment is restricted to TIAA Superfund Site Area B. EPA is the lead agency for 
TIAA Superfund Site Area B with the Arizona Department of Environmental Quality 
(ADEQ) in the support role. The CERCLIS ID is AZD980737530. 

2) Site History and Enforcement Activities 

In 1981, VOCs, including trichloroethene (TCE), which had been used as solvents by 
industries at and near the Airport, were detected in the City of Tucson drinking water wells. 
In 1982, EPA began investigating groundwater contamination in the proposed TIAA Site 
area. In September 1983, EPA placed the TIAA Site on the National Priorities List. 

In 1985, the U.S. Air Force adopted a remedy to address the groundwater contamination 

associated with Air Force Plant 44, which is located south of Los Reales Road. Three years 
later, in August 1988, EPA signed a Record of Decision (ROD) identifying groundwater 

extraction and treatment as the remedy to address the groundwater contamination for the 
balance of the TIAA Superfund Site, which includes both Area A and Area B. The 1988 

ROD explained that the assumptions made regarding Area B were preliminary and were 
subject to further investigation (Table 1). The ROD indicated that the ground water 

extraction and treatment remedy for Area B could require some modification as additional 

information was gathered as the same level of protection of human health and the 

environment and the same level of compliance with applicable or relevant and appropriate 

requirements (ARARs) as the remedy selected in the 1988 ROD. Remedial Investigations for 

Area B were not completed. 

The major CERCLA milestones for the Area B portion of the TIAA Superfund Site work are 
summarized below in Table 1. 
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TABLE 1 

Summary of CERCLA Milestones for Area B 
Tucson International Airport Area Superfund Site—Area B 

Year Document or Milestone Key Points 

1988 Record of Decision for the 
TIAA Superfund Site 

Pump-and-treat technology was selected as the remedial action for 
treatment of TCE to 1.5 micrograms per liter (pg/L) at Area B. 

1992 Tl Remedial Action Pump-and-treat system was installed at Tl. 

1994/1995 AANG Remedial 
Investigation 

Investigation of all potential TCE sources at the AANG. Results 
identified an upgradient source for TCE-impacted groundwater, and 
a confirmed source at Site 5. 

1996 ROD for AANG Site 5 Soils Soil vapor extraction (SVE) was selected as the remedy for Site 5 
soils. 

1996/1997 West-Cap Rl and Phase II 
Rl 

Results indicated a TCE source near former Building A on West-Cap 
property. 

1997 AANG Groundwater 
Remedial Action 

Pump-and-treat system was installed at the AANG to prevent offsite 
migration of TCE-impacted groundwater. 

1997 AANG Site 5 Remedial 
Action 

SVE system was installed at Site 5 to remediate TCE-impacted soil. 

1997 Explanation of Significant 
Differences 

Remedial action for the AANG was modified and the federal Safe 
Drinking Water Act MCLs were adopted as the standards for 
groundwater re-injected into the regional aquifer. 

1998 AANG Site 5 Closure 
Report 

Remediation of Site 5 soils was determined to be complete and the 
closure recommendation was approved by EPA and Arizona 
Department of Environment Guality (ADEG). 

1998 West-Cap Groundwater 
Treatment Pilot Test 

Pump-and-treat of TCE-impacted groundwater at West-Cap was 
pilot tested by the installation of a several extraction wells and a 
pipeline to the Tl pump-and-treat system. The pilot test ran 
intermittently for several years. 

1999 West-Cap Soil Vapor 
Extraction Pilot Test 

A pilot-scale SVE system was implemented to address 
TCE-impacted soil. 

2002 West Plume B RI/FS Results identified an upper subunit TCE plume. Source of 
contamination identified south of Los Reales at the AANG. No 
sources were identified within West Plume B. 

2004 ROD Amendment Remedial action for West-Cap was modified, and pump-and-treat 
was selected as the remedial action for West Plume B. RAOs for 
Area B were documented. 

2009-2012 ISCO (in-situ chemical 
oxidation) Pilot Tests at 
162nd Fighter Wing, West-
Cap, and Tl 

ISCO pilot tests that evaluated the effectiveness of potassium 
permanganate at treating TCE were conducted at the AANG, 
West-Cap, and Tl Sites. 

/• 
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FIGURE 1 

Map of Tucson International Airport Area Superfund Site 

Tucson International Airport Area Superfund Site—Area B 
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FIGURE 2 

Map of Area B of the TIAA Superfund Site 
Tucson International Airport Area Superfund Site—Area B 
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The history of the individual Sites within the TIAA Superfund Site Area B are as follows: 

• West Plume B: This site includes elevated levels of VOCs in the groundwater and is 
considered to be the result of past migration of VOCs downgradient from the Arizona 

Air National Guard property. Operation of a groundwater extraction and treatment 
system at the Arizona Air National Guard has stopped this continued migration from 

the property and separated the Arizona Air National Guard and West Plume B 
plumes. No active treatment has taken place at the West-f^lume B Site. Remediation 

of upgradient Sites has removed the input of VOCs to the West Plume B area and 
VOC concentrations have been decreasing for almost 10 years due to natural 
attenuation. In 2004, a ROD Amendment for TIAA Superfund Site Area B was issued 

which recognized that MNA was a potential remedy for West Plume B and required 

more data to be collected. This ROD Amendment identifies MNA as the final remedy 
for the West Plume B Site. 

® Arizona Air National Guard 162nd Fighter Wing: The base became operational in 
1956. The property is currently used to provide aircraft training to fighter pilots from 
around the world. Operations also include aircraft and ground vehicle maintenance. 
Remedial investigations performed in 1987 identified TCE-impacted groundwater at 
the West Base Parking Lot, the Old Wash Rack Area A (also known as Site 5), and 
near the edges of the Aircraft Parking Area. A source of VOC contamination was 
identified at Site 5. These investigations were unable to determine potential historical 

contamination impacts at other locations. An extended soil vapor extraction (SVE) 
- pilot test was conducted at Site 5 between April and November 1997. Results of soil 
gas samples collected after operations of the vapor extraction system indicated that 
VOC levels in soil.gas were reduced to concentrations below the target cleanup goal, 

and Site 5 was closed in October 1998. 

A Federal Facilities Agreement with EPA, the Arizona Department of Environmental 
Quality, and the National Guard Bureau was signed in 1994. The groundwater 

. extraction, treatment, and recharge system (GWETRS) was installed at the Arizona 
Air National Guard (AANG) property in May 1997 to capture and treat elevated 

levels of the TCE in groundwater and to prevent offsite migration. Groundwater is 

removed from up to 11 extraction wells, treated with an air stripping system, and re­
injected into the vadose zone (the soil layer above the saturated groundwater zone). 

The air stripping system transfers the VOCs from the groundwater as a vapor and 
treats the vapor with a carbon adsorption vessel that removes the TCE before 

discharging the vapor into the atmosphere. 

An in-situ chemical oxidation pilot test was initiated in 2009 to evaluate the 
effectiveness of potassium permanganate in mitigating TCE in groundwater. The 
results of the pilot test between 2009 and 2012 indicated that the permanganate 
effectively mitigated TCE in groundwater, as TCE concentrations decreased in both 
the upper and lower subunits of the pilot test area. Continued monitoring will be 

necessary to assess the long-term performance of in-situ chemical oxidation. 
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° Texas Instruments (TI): The TI Site, formerly operated by Burr-Brown Corporation, 
operated a microchip manufacturing facility between 1969 and 2009. The presence of 
VOCs in soil and groundwater beneath the manufacturing facility has been attributed 
to past operational and disposal practices, particularly those related to former 
chemical storage areas. A consent decree between EPA and Burr Brown Corporation 
for the obligations of the response action was entered in 1990. A groundwater 
extraction and treatment system operated at the Texas Instruments (TI) Site between 
1992 and 2009. A pilot test using permanganate was initiated in 2009, and the results 

between 2009 and 2012 indicated the successful delivery and the oxidation of VOCs 
in the target zone. 

• West-Cap: From the early 1960s to the late 1980s the former West-Cap property, 
located adjacent to the Tucson International Airport, was occupied by the West-Cap 

of Arizona Corporation, which used solvents during manufacturing of small film 
capacitors and magnets. It is believed that West-Cap disposed of solvents into floor 
drains, which subsequently leaked into the soil. The West-Cap of Arizona 

Corporation dissolved through bankruptcy. 

In early 1998, EPA initiated a time critical removal action for the remediation of the 

groundwater plume below the West-Cap project area, as the plume was migrating off-
site. Contaminated groundwater was extracted and pumped to the treatment system at 

the Texas Instruments property. Groundwater extraction was discontinued because 
the existing system was not designed to treat the additional volume and increases in 
concentrations of contamination that resulted from the installation of additional 

extraction wells at West-Cap. The use of permanganate to break down TCE in 
groundwater was tested beginning in 2009 and the results between 2009 and 2012 

indicated the successful delivery of potassium permanganate and the oxidation of the 
contaminants of concern (COCs) in the target zone. 

3) Community Participation 

A 30-day public comment period was held from October 26, 2011, to November 30, 2011. At 
an October 19, 2011 public meeting, EPA discussed the proposed changes to the selected 

remedy for portions of TI A A Superfund Site Area B from pump and treat to in-situ chemical 
oxidation with the members of the Unified Community Advisory Board (UCAB) for the 
TIAA Superfund Site on October 19, 2011. A draft of the Proposed Plan document was also 

distributed to the UCAB. An announcement of the Proposed Plan was printed in the Arizona 
Daily Star on October 18, 2011, and a Spanish language version was printed in the La 
Estrella on October 21, 2011. There were 1,251 copies of the Proposed Plan mailed out to the 
community and interested parties of the TIAA Superfund Site. 

Copies of the Focused Feasibility Study for TIAA Superfund Site Area B, as well as the 
Proposed Plan, were made available at the El Pueblo Public Library located at 101 W. 
Irvington Road in Tucson, Arizona and the U.S. EPA Region 9 Records Center located at 
95 Hawthorne Street in San Francisco, California. Electronic copies of the Proposed Plan and 

the Focused Feasibility Study were posted on the EPA website for the TIAA Superfund Site: 
www.epa.gov/region9/tucsonairport. 

10 

http://www.epa.gov/region9/tucsonairport


TUCSON INTERNATIONAL AIRPORT AREA - SUPERFUND SITE AREA B 
RECORD OF DECISION AMENDMENT 

The Public Meeting for the Proposed Plan was held on November 16, 2011, at the office of 

the Arizona Department of Environmental Quality Southern Regional Office at 400 West 
Congress Street, Tucson, Arizona. Four comments were received on the Proposed Plan. The 
comments and EPA's responses are presented in a Responsiveness Summary attached to this 

ROD amendment. 

4) Scope and Role of Response Action 

The response action presented in this ROD amendment is an amendment to the Area B 
portion of the selected remedy described in the 1988 TIAA Superfund Site-Wide ROD and 
also replaces portions of the 2004 TIAA Superfund Site ROD Amendment, which identified 
that more analysis was needed for the determination of an MNA remedy for the West Plume 

B Site. The basis for this action is the existing pump and treat remedy was not effective in 
treating the source areas in groundwater. This proposed action will be the final action for 
Area B. The goals of this action are to address the residual VOC contamination that exists in 
the groundwater and minimize migration of contaminants in groundwater away from 
industrial areas. The selected remedy replaces the existing remedy with in-situ chemical 

oxidation using potassium permanganate to treat VOCs and also selects monitored natural 
attenuation for West Plume B. 

5) Site Characteristics 

A summary of site characteristics is presented below. 

• Physical Characteristics: Based on historical data, the total length of the axis of the 
Area B Site as it is currently understood is over 2 miles long. It is located from West-
Cap Site near the intersection of Plumer Avenue and Elvira Street to just south of 
East Drexel Avenue. The known width of the Area B plume is less than 1,000 feet at 
its widest point and more often interpreted to be 400 feet wide. 

/ 

• Site Hydrogeology: The Tucson Basin is described as saturated alluvial sediments 

that compose a single regional aquifer system and all aquifers are considered to be 

drinking water aquifers in the State of Arizona. In the vicinity of the Site, the regional 
aquifer system is hydrogeologically complex because of lateral and vertical 
stratigraphic changes. The hydrogeology of Area B is divided here into three units 
below the vadose zone—the Upper Zone, the Middle Aquitard, and the Lower Zone. 

The Upper Zone is further divided into the Upper Unit and Lower Unit, which are 
• separated by the Upper Aquitard. It should be emphasized that the designation of 

these subunits and intervening aquitards is made on a relatively local basis (i.e., 

within project areas and between adjacent project areas where sufficient 
hydrogeologic data exist). Because of the heterogeneous nature of the aquifer system, 

subunit correlation is generally difficult between areas where large hydrogeologic 

data gaps exist. 

Within Area B, the Upper Unit occurs between approximately 85 and 145 feet below 
ground surface (bgs) and could contain one or two coarse-grained layers (subunits) in 

some areas, or consist entirely of fine-grained sediments. The coarse-grained subunits 

are termed the Upper Subunit (USU) and the Lower Subunit (LSU) based on their 
relative depths. The fine-grained sediments may be termed Shallow Groundwater 
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Zones (SGZ). SGZs are present within the Upper Unit where uneonfined saturated 
silt- and clay-rich sediments exist above the coarse-grained subunit(s) (the USU 
and/or the LSU). In these areas, continuously saturated conditions exist between the 
water table of the SGZ and the underlying subunit(s). SGZs consist predominately of 
saturated, fine-grained sediment, but may be locally interbedded with very thin (less 
than 1 foot), discontinuous, lenses of coarser-grained material. 

Regional groundwater movement is generally from southeast to northwest across 
Area B. However, the direction and magnitude of the groundwater gradient vary 
significantly, in part because of hydrogeologic heterogeneity and in part because of 
groundwater extraction and reinjection at the AANG property, which began in 1997. 
Groundwater extraction at the TI and West-Cap areas has also influenced 
groundwater flow during the times in which the extraction systems were operational. 

In the northeast part of the AANG property, groundwater extraction and reinjection 

have caused significant localized changes in the magnitude and direction of the 

groundwater gradient in the USU. The most-significant change is a northwest-
trending groundwater divide (i.e., hydraulic pressure ridge) at the eastern boundary of 

the AANG property. Groundwater to the southwest of the divide flows to the west-

northwest, while groundwater to the northeast of the divide flows to the north until it 
is outside the influence of the reinjection wells, where it presumably again flows to 

the northwest in the natural direction of the regional gradient. 

The regional groundwater flow in the LSU, under pumping and non-pumping 
conditions, is also generally to the north-northwest across Area B. In contrast to the 

USU, the groundwater reinjection to the vadose zone on AANG property has not 
hydraulically influenced the potentiometric surface of the LSU to a significant degree. 

® Contaminant Distribution: Various remedial investigations and actions have been 

performed since 1982 to' establish the Contaminants of Concern (COC) for the Site 

(Table 2) and their distribution within Area B. The 2004 ROD Amendment listed 
TCE, tetrachloroethene (PCE), 1,1-dichloroethene (1,1-DCE), cis-l,2-dichloroethene 
(cis-l,2-DCE), and vinyl chloride as the Contaminants of Concern. Only TCE and 
PCE routinely exceed Maximum Contaminant Levels at the Site (Table 3). The 

presence of PCE is generally limited to a small area near the former West-Cap 
facility. TCE and PCE are industrial solvents previously used by entities in the 
vicinity of the TIAA Superfund Site. 

TABLE 2 
Maximum Contaminant Levels are clean up levels for the Primary Contaminants of Concern 
Tucson International Airport Area Superfund Site—Area B 

Parameter 
Primary 

MCL (pg/L) 

1,1,-DCE 

cis-1,2-DCE 

PCE 

TCE 

Vinyl Chloride 

7 

70 

5 

5 

2 

12 



TUCSON INTERNATIONAL AIRPORT AREA - SUPERFUND SITE AREA B 
RECORD OF DECISION AMENDMENT 

TABLE 3 

Summary Statistics for VOCs in Groundwater 
Tucson International Airport Area Superfund Site—Area B 

Compound 
Number of 
Detections 

Number 
of 

Analysis 

Minimum 
Detected 

Value 
(pg/L) 

Maximum 
Detected 

Value 
(pg/L) 

Arithmetic 
Mean (pg/L) 

1,1-DCE 49 279 0.061 8.7 0.83 

1,1,2-T richloroethane 9 279 0.1 2.1 0.49 

1,1,2-T richloro-1,2,2-T rifluoroethane •12 . 279 oil 1 0.62 0.35 

1,2-Dichloropropane 2 279 0.62 ' 0.66 0.64 

1,3-Dichlorobenzene 1 279 0.11 0.11 0.11 

1,4-Dichlorobenzene 1 279 0.1 • 0.1 0.10 

2-Butanone, Methyl Ethyl Ketone 29 ' 279 1.8 29 8.61 

2-Hexanone 2 278 1.2 18 9.60 

4-Methyl-2-Pentanone 2 278 2.2 5 3.60 

Acetone 81 279 0.72 120 16.18 

Important characteristics of contaminant distribution in TIAA Superfund Site Area B are 

summarized as follows. A map showing the distribution of TCE in groundwater in 
February 2009 is shown on Figure 3. 

• West Plume B: The VOC plume at West Plume B is shrinking in area and has no 
further input of VOCs. The plume is approximately 2,000 feet in length, is located to 
.the northwest of the Arizona Air National Guard Site, and is located at a depth of 

approximately 85 to 135 feet below ground surface. Concentrations of TCE have 

been less than 20 pg/L since 2002, and the most recent sampling confirms the 
maximum TCE concentration in West Plume B to be 8 pg/L. In addition, 

concentrations have been steadily decreasing without treatment. The attenuation 
mechanisms observed and confirmed by EPA to be occurring at West Plume B 

include hydrodynamic dispersion, sorption, and biodegradation. Together, these 

mechanisms are decreasing VOC concentrations over time and distance from the 

source area. Dispersion decreases VOC concentrations by moving molecules farther 

apart as groundwater moves through subsurface media. As subsurface soils contain 

low amounts of organic carbon, sorption is not a major attenuation factor. 

Biodegradation of chlorinated solvents can be slow in oxidative conditions, but is 
likely occurring based on collected data. The presence of compounds such as 
1,1-DCE and cis-l,2-DCE, which are products of biological reductive dechlorination, 
indicate that some biological degradation is occurring. A copy of the Technical , 
Memorandum supporting Monitoring Natural Attenuation for West Plume B is , 

included in the Appendix A of this document. 
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• Arizona Air National Guard: The existing groundwater extraction and treatment. 

• has been successful in capturing and containing VOC contamination to the area south 

of Valencia Road. The VOCs in groundwater at this Site are confined to the property 

at a depth of approximately 90 to 120 feet bgs. Concentrations of TCE at the Arizona 

Air National Guard Site are below 10 pg/L but this is under conditions associated 

with the operation of the groundwater extraction system. A rebound test is needed to 

evaluate the effectiveness of the groundwater extraction system in removing 

contaminants. The majority of the Site 5 soil contamination has been treated by the 

SVE system. 

• West-Cap: Residual VOCs that are located in a deep clay layer (about 100 feet bgs) 

at the former West-Cap facility continue to contribute to a groundwater plume that 

extends approximately 500 feet to the north and at least 2,500 feet to the west. The 

depth of this plume is approximately 110 to 140 feet bgs. Prior to the permanganate 

pilot test, the maximum concentrations of TCE were 790 pg/L in the clay layer 

directly underneath the West-Cap property and less than 30 pg/L to the west of the 

property. 

• Texas Instruments: Residual VOCs are found in a deep clay layer at the Site, which 

contributes to a groundwater plume that has remained on-site and was previously 

contained but not effectively treated by the groundwater extraction and treatment 

system. Prior to the permanganate pilot test, the groundwater plume extended less 

than 400 feet from the former chemical storage areas, at a depth of approximately 

110 to 130 feet bgs. Concentrations of TCE have been below 10 pg/L since 2001 in 

all wells except Extraction Well BB-2, which rebounded up to 76 pg/L when the 

groundwater extraction system was turned off. This well currently contains 

permanganate from the permanganate pilot test and is not sampled for VOC analysis 

but surrounding wells are showing trends of decreasing concentrations of 

contaminations. 

6) Current and Future Site and Resource Use 

The land use in Area B is currently commercial/light industrial near West-Cap and Texas 

Instruments, an active military base at the Arizona Air National Guard, and mostly 

residential with some light commercial activity in West Plume B (Figure 4). The Site overlies 

the Tucson groundwater basin, which provides up to 80% of the municipal drinking water for 

over 1 million residents of the City of Tucson and surrounding communities. In addition to 

the municipal supply of drinking water, there are private wells found throughout the area in 

and near the City of Tucson. The anticipated future land us is the same as the current use as 

the location of the Tucson Airport and the Arizona Air National Guard base is not likely to 

be moved. 
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FIGURE 3 

TCE Concentrations in Groundwater, January-March 2009 

Tucson International Airport Area Superfund Site—Area B 
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FIGURE 4 

General Land Use Zoning Classifications 
Tucson International Airport Area Superfund Site—Area B 

Road 
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7) Summary of Site Risks 

The summary of Site risks for soil and groundwater is based on the Baseline Human Health 
Risk Assessment for the Tucson International Airport Area Site (BHHRA; Arizona 

Department of Health Services [ADHS], 1996), but has been updated based on recent 

contaminant concentration data in groundwater. The BHHRA evaluated risks associated with 

soil, groundwater, and soil gas exposures to residential and/or industrial receptors under 

potential current/future land use conditions to chemicals from sources at the Site, the former 

Burr-Brown facility (TI), the former West-Cap property, and off-Site residential properties. 

This risk assessment used validated data from the Airport property RI/FS and focused RI, 

Burr-Brown investigations, and investigations conducted at the former West-Cap property to 

evaluate health risks from potential exposure to contaminants in groundwater and soil gas. 

The exposure area evaluated encompasses the Site bounded by Valencia Road (north), 

Hughes Access Road (east and south), and Nogales Highway (west), including the West-Cap 

property. 

There is no new data that would change the previous studies that evaluated the risk for 

surface soil under current and future residential scenarios. The previous results showed 

excess lifetime cancer risk (ELCR) less than EPA's risk management range of 10"6 (1E-06) -

10"4(lE-04). 

An updated screening-level risk evaluation for groundwater was performed in the 2011 TIAA 

Superfund Site Area B Focused Feasibility Study using the latest groundwater monitoring 

data at West-Cap for current and future residential scenarios (Table 4). All chemicals 

detected in the groundwater were defined as contaminants of potential concern (COPCs). For 

groundwater, the maximum detected concentrations and tap water regional screening levels 

(RSL) (EPA, 2010) were used as exposure point concentrations (EPC) in the calculations. 

The highest TCE (970 pg/L) and PCE (110 pg/L) concentrations were found at the West-Cap 

site in January 2009. The ELCR for groundwater exceeded EPA's risk management range of 

10~6 to 10"4. The potential future ELCR associated with using groundwater from the West-

Cap project area for drinking water is approximately 2E-03 which exceeds EPA's point of 

departure for taking action (1E-04). The primary contributors to the risk are PCE (1E-03), 

and TCE (5E-04). The action level for clean up in these areas are MCLs for drinking water. 

This document relies on the 1996 Risk Assessment for conclusions for inhalation/absorption 

risk. 

TABLE 4 

Groundwater Risk Evaluation 

Tucson International Airport Area Superfund-Site—Area B 

Contaminants of Potential 
Concern 

Maximum 
Concentration 

(M9/L) 

Tap Water 
Cancer 

RSL (pg/L) 

Tap Water 
Noncancer 
RSL (pg/L) 

Cancer 
Risk 

Noncancer 
Hazard 

1,1-DCE 8.7 3.40E+02 NA 2.56E-02 

1,1,2-Trichloroethane 2.1 2.40E-01 1.50E+02 8.75E-06 1.40E-02 

1,1,2-T rich!oro-1,2,2-
Trifluoroethane 

0.62 5.90E+04 NA 1.05E-05 

1,2-Dichloropropane 0.66 3.90E-01 8.30E+00 1.69E-06 7.95E-02 

1,3-Dichlorobenzene 0.11 . NA NA NA NA 
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TABLE 4 

Groundwater Risk Evaluation 
Tucson International Airport Area Superfund Site—Area B 

Contaminants of Potential, 
Concern 

Maximum 
Concentration 

(ug/L) 

Tap Water 
Cancer 

RSL (jjg/L) 

Tap Water 
Noncancer 
RSL (pg/L) 

Cancer 
Risk 

Noncancer 
Hazard 

1,4-Dichlorobenzene 0.1 4.30E-01 1.00E+03 2.33E-07 1.00E-04 

2-Butanone, Methyl Ethyl Ketone 29 7.10E+03 NA 4.08E-03 

2-Hexanone 18 4.70E+01 ' NA 3.83E-01 

4-Methyl.-2-Pentanone 5 2.00E+03 NA 2.50E-03 

Acetone 120 2.20E+04 NA 5.45E-03 

Benzene 1.5 4.10E-01 4.40E+01 3.66E-06 3.41 E-02 

Bromodichloromethane 0.13 1.20E-01 7.30E+02 1.08E-06 1.78E-04 

Bromoform 1.1 8.50E+00 7.30E+02 1.29E-07 1.51E-03 

Carbon Disulfide 1.6 1.00E+03 NA 1.60E-03 

Chlorobenzene 0.82 9.10E+01 NA 9.01E-03 

Chloroform 1.9 1.90E-01 1.30E+02 1.00E-05 1.46 E-02 

Chloromethane 0.77 1.90E+02 NA 4.05E-03 

Cis-1,3-Dichloropropene 0.15 4.30E-01 • 4.00E+01 3.49E-07 3.75E-03 

Cis-1,2-Dichloroethene 7.2 3.70E+02 NA 1.95E-02 

Cyclohexane 0.5 ' 1.30E+04 NA 3.85E-05 

Dichlorodifluoromethane 0.15 3.90E+02 NA 3.85E-04 

Ethylbenzene 0.38 1.50E+00 1.30E+03 2.53E-07 2.92E-04 

• Methyl Acetate 0.71 3.70E+04 NA 1.92E-05 

Methylene Chloride 2.1 4.80E+00 1.10E+03 4.38E-07 1.91E-03 

Methyl Tert-Butyl Ether (MTBE) 0.5 1.20E+01 . 6.30E+03 4.17E-08 . 7.94E-05 • 

Toluene 3.6 2.30E+03 NA 1.57E-03 

Trichlorofluoromethane 0.2 1.30E+03 NA . 1.54E-04 

Vinyl Chloride 0.12 1.60E-02 7.20E+01 7.50E-06 1.67E-03 

Trichloroethylene 970 2.00E+00 4.85E-04 NA 

Tetrachloroethylene 110 1.10E-01 2.20E+02 1.00E-03 5.00E-01 

Total Cancer Risk/Hazard 2.E-03 1  

Note: 

NA = not available 

The cancer risk estimates for the individual COPCs were then summed to provide a 

cumulative cancer risk estimate. The Hazard Quotient (HQ) for individual COPCs was 

calculated taking the EPC and dividing it by the EPA's RSL. The HQs for the individual 

COPCs were summed to provide the hazard index (HI). The cumulative risk is compared 

against a risk management range ofl0"6to 1CT4(EPA, 1989) for carcinogens and HI is 

compared against a threshold HI of 1 for non-carcinogens. The overall HI for drinking water 

is 1, which is equal to the non-cancer threshold of 1. However, individual COPCs have HQs • 
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less than 1. Based on the most recent data, the Site is not within EPA's acceptable risk range 

for Superfund Sites and remedial action is required. 

8) Remedial Action Objectives 

The Remedial Action Objectives in the 2004 ROD Amendment have been combined into the 

following three objectives: 

• Reduce the risk of potential exposure to contaminants. 

° Restore contaminated groundwater to support existing and future uses, i.e. clrinking 

water. 

• Prevent or reduce migration of groundwater contamination above maximum 

contaminant levels. 

9) Description of Alternatives 

Below is a list of alternatives evaluated in this revised remedy with the exception of the 

selection of MNA for West Plume B. In the 2004 ROD Amendment, it was stated that MNA 

could be the selected remedy for West Plume B if the data supported it. The Technical 

Memorandum supporting the selection of MNA for West Plume B is attached as an 

Appendix A to this document. 

EPA evaluated 5 alternatives in this revised remedy: 

Alternative 1: No Further Action 

Alternative 2: Groundwater Extraction and Treatment in West-Cap, Texas Instruments, 

Arizona Air Natural Guard and MNA in West Plume B 

Alternative 3: In-Situ Chemical Oxidation (ISCO) at West-Cap, Texas Instruments, Arizona 

Air National Guard, and MNA in West Plume B (EPA's Preferred Alternative) 

Alternative 4: ISCO at West-Cap, Texas Instruments, Permeable Reactive Barrier in Arizona 

Air National Guard, and MNA in West Plume B 

Alternative 5: ISCO at West-Cap and Texas Instruments and MNA in Arizona Air National 

Guard and West Plume B 

Alternative 1: No Further Action , \ 

EPA is required to consider the no further action alternative. Under this alternative, no 

additional treatment would be implemented, and monitoring would cease. The estimated cost 

for this alternative is $0, and this alternative would never achieve RAOs. 

Alternative 2: Groundwater Extraction and Treatment in West-Cap, Texas 
Instruments, Arizona Air Natural Guard and MNA in West Plume B 

This alternative involves the extraction, treatment, and injection of groundwater at the West-

Cap, Texas Instruments, and Arizona Air National Guard Sites to remove VOCs. 

Groundwater extraction would target the source areas at the West-Cap and Texas Instruments 
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Sites. Groundwater extraction and treatment would prevent migration of contamination north 

of Valencia Road at the Arizona Air National Guard Site. 

Treatment of extracted groundwater at the Arizona Air National Guard and Texas 

Instruments Sites would be accomplished by upgrading the existing air stripping systems 

present at those locations, and a new liquid-phase granular-activated carbon treatment system 

would be constructed at the former West-Cap facility. Treated water would be re-injected 

back into the aquifer. Concentrations of VOCs at the West Plume B Site have been 

decreasing through natural attenuation, and no groundwater extraction is proposed for this 

area. MNA would be used to remediate the groundwater in the West Plume B area. The 

MNA in West Plume B is discussed in further detail in the common elements of the 

alternatives in this section. The estimated cost for this alternative is $19 million and 

estimated time to achieve RAOs is in excess of 30 years: 

Alternative 3: ISCO at West-Cap, Texas Instruments, Arizona Air National Guard, and 
MNA in West Plume B (EPA's Preferred Alternative) 

Alternative 3 involves ISCO through the injection of potassium permanganate solution into 

VOC source areas in the groundwater plume at the West-Cap Site and the Texas Instruments 

Site and injection into the residual VOC areas in the groundwater plume at the Arizona Air 

National Guard Site. Specifics of the residual plume areas at Arizona Air National Guard will 

be better defined through the rebound test that will commence after the cessation of the 

active groundwater extraction system. The groundwater extraction system will be used as a 

contingency during the test for rebound on the Arizona Air National Guard portion of the 

Site but will be discontinued when full scale ISCO implementation is in place. The trigger for 

operating the groundwater extraction system would be the observation of 10 ppb TCE in any 

of the monitoring wells identified in Appendix B of this document during the rebound test. 

At the Area B Sites, potassium permanganate has been successfully tested and is proposed 

for continued use for ISCO. The injected permanganate solution has been shown to break 

down the VOCs in place. The pilot studies of ISCO did result in minor increases in by­

products resulting from the higher oxidation states affecting the minerals in the source areas. 

However, the slight increases in these by-products (chromium, selenium) were reduced to 

normal levels outside of the areas of treatment where normal oxidation levels in the 

subsurface are found. Treatment of the residual VOCs in the source areas and residual VOC 

areas would prevent further contamination of the aquifer and allow for plume reduction 

through an enhanced attenuation processes. 

The use of ISCO with permanganate was considered during development of the 2004 ROD 

Amendment. At the time, it was not considered a cost-effective alternative, as injection 1 

methods had not been developed. The permanganate injection pilot tests conducted in 2009 

demonstrated that permanganate can be effectively delivered to the target treatment zones. 

The estimated cost for this alternative is $7.4 million. The cost estimates for this remedy 

assumes a single injection event after completion of Remedial Design. If multiple injections 

are needed, it is expected that the cost estimates would increase by less than 25%. The 

estimated time to achieve RAOs is 13-20 years. > 
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Monitored natural attenuation would be used to manage the VOCs remaining in the West 

Plume B. 

Alternative 4: ISCO at West-Cap and Texas Instruments, Permeable Reactive Barrier 
at Arizona Air National Guard, and MNA at West Plume B 

Alternative 4.is similar to Alternative 3 with ISCO accomplished by injecting permanganate 

solution into the subsurface at the West-Cap and Texas Instruments areas. However, 

Alternative 4 involves the installation of a subsurface permeable reactive barrier to prevent 

off-Site plume migration at the Arizona Air National Guard property. The permeable reactive 

barrier would be constructed to allow groundwater to flow through, but would contain zero-

valent iron, which destroys TCE and PCE contaminants as contamination flows through the 

barrier. MNA would be used to manage the VOCs present in the West Plume B area as in 

Alternatives 2 and 3. The estimated cost for this alternative is $19 million and estimated time 

to achieve RAOs is 20 years. 

Alternative 5: ISCO at West-Cap and Texas Instruments and MNA at Arizona Air 
National Guard and West Plume B 

Alternative 5 is similar to Alternative 3, as it involves ISCO with injection of potassium 

permanganate solution into the subsurface at the West-Cap and Texas Instruments areas and 

MNA to address VOCs in the West Plume B area. However, under Alternative 5, no active 

treatment would take place at the Arizona Air National Guard Site and groundwater in this 

area would be allowed to remediate through natural attenuation processes. This alternative 

would not prevent migration of the VOC plume from the Arizona Air National Guard 

property north of Valencia Road. The estimated cost for this alternative is $6 million and 

estimate time to achieve RAOs is 13-20 years. 

Common Elements: With the exception of the "No Action" alternative, all of the 

alternatives evaluated at the four different project areas (West-Cap, Texas Instruments, 

Arizona Air National Guard, and West Plume B) include common components combined in 

various ways. All of the alternatives include active treatment of VOCs in source areas and 

residual zones. Attenuation parameters outside of the treatment zones would be monitored to 

ensure the effectiveness of the remedy. All active alternatives are expected to attain the 

Remedial Action Objectives. 

The active alternatives also include institutional controls to limit or prevent public access to 

areas where treatment of residual VOCs will be ongoing, such as industrial property, the 

Tucson International Airport property, or the Arizona Air National Guard property. 

Consistent with expectations set out in the Superfund regulations, none of the remedies rely 

exclusively on institutional controls to achieve protectiveness. 

Finally, other than "No Further Action," all of the alternatives evaluated here contain MNA 

for West Plume B. This is consistent with the 2004 ROD Amendment, which proposed that 

West Plume B be changed to MNA if sufficient data is collected and the analysis supported 

the remedy change. The analysis for MNA for West Plume B is included in an appendix to 

this ROD Amendment. 
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10) Comparative Analysis of Alternatives 

EPA evaluates each of the alternatives based on nine standard criteria. The first two criteria 

are threshold criteria: overall protection of human health and the environment, and 

compliance with federal and state ARARs. The next five criteria are balancing criteria and 

include long-term effectiveness and permanence; reductions in toxicity, mobility, and volume 

through treatment; short-term effectiveness; implementability; and cost. The final two criteria 

art modifying criteria and include state and community acceptance, which were evaluated 

after the close of the public comment period on the proposed remedy. Figure 5 illustrates 

how each alternative compares to the threshold and balancing criteria. 

Threshold Criteria 

• Overall Protection of Human Health and Environment: Each of the five alternatives 

evaluated here are protective of human health and environment with the exception of 

Alternative 1, the "No Further Action" alternative. Without some form of treatment in 

source areas, there would be an unacceptable level of risk remaining at the Site. The 

other four alternatives provide for treatment of the areas of highest concentration of 

TCE. 

® Compliance with ARARs: ARARs can be chemical specific, action specific, or 

location specific. The 5 pg/L MCL for TCE is a relevant and appropriate chemical-

specific requirement. The "No Further Action" Alternative does not comply with 

ARARs because it would leave concentrations of TCE at the Site above the MCL. 

Alternatives 2-5 will reduce the TCE concentrations below the MCL, and will comply 

with ARARs. Alternative 2 is essentially the existing remedy which has air and water 

discharges that result from groundwater extraction and treatment would need to meet 

the additional ARARs associated with these activities. Alternatives 3-5 are all 

remedies are essentially the same remedy with respect to ARARs. In each of these 

remedies, there are no surface discharges so the MCL is the relevant and appropriate 

requirement. 

Balancing Criteria 

® Long-term effectiveness and permanence: Alternative 1 will not be effective in the 

long term for restoring ground water to its-beneficial use. For Alternative 2, there are 

questions about the long-term effectiveness of groundwater extraction. Alternative 2 

is currently being implemented at the AANG, and if groundwater extraction 

continues, will be implemented for an estimated additional 20 years. At the West-Cap 

and TI Sites, because of the limited rate of diffusion of VOCs out of the source areas, 

continued groundwater extraction may be required in excess of 30 years. It is 

probable that substantial rebound of VOC concentrations would be observed upon 

turning off the groundwater extraction systems at the West-Cap and Tl Sites as 

residual VOCs continue to diffuse into the groundwater, and continued operation of 

the systems would be necessary to meet the cleanup goals. Continuing groundwater 

extraction indefinitely would provide protectiveness, but is not sustainable. 
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FIGURE 5 

Nine Criteria Analysis (excluding State and Community Acceptance) 
Tucson Internationa! Airport Area Superfund Site—Area B 

Former West-Cap Facility 

WC1—No Action 
- _ - _ - 9 9 

WC2-Groundwater 
Extraction and Treatment • • o o o 9 -

WC3-ISCO • • • • o 9 9 
Arizona Air National Guard Project Area 

AANG1—Groundwater Ex­
traction and Treatment • o • • 9 9 _ 

AANG2—MNA o - • - 9 9 
AANG3—ISCO • • 9 • 9 O 9 
AANG4—Permeable Reac­
tive Barrier o o • • O O -

Texas Instruments Project Area 

Til—Groundwater Extrac­
tion and Treatment (Sewer-
Discharge) 

o • o 9 9 9 -

Tit—Groundwater Extraction 
and Treatment (Reinjection) o • o 9 9 9 -

TI3—ISCO • • • 9 9 9 O 
West Plume B Project Area 

WPB1—Monitored Natural 
Attenuation o o o O O 9 9 
Notes: 

• = Alternative effectively satisfies the criterion 
O = Alternative moderately satisfies the criterion 
— = Alternative poorly satisfies trie criterion 
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Alternative 3 has been previously implemented and proven effective in pilot tests at 

the AANG, West-Cap, and TI project areas. Alternative 3 has a shorter estimated time 

to achieve cleanup than Alternative 2, with an estimated time of 13 to 20 years. 

Diffusion of permanganate into the source areas is a difficult and time-consuming 

process, and might not be completed through a single injection at each location. 

Additional injection events or recirculation of permanganate within the source areas 

to increase the contact time between the permanganate and the clay might be 

necessary to fully treat the source areas. After treatment, residual risk will continue to 

be posed by the contaminants until enhanced attenuation is complete. 

Alternative 4, which would use a Permeable Reactive Barrier rather than ISCO at the 

AANG, is expected to permanently reduce VOCs at the northern boundary of the 

AANG property. However, there have been no pilot studies using a Permeable ; 

Reactive Barrier at the T1AA Superfund Site and therefore its effectiveness is 

questionable. The rest of the Area B is expected to meet cleanup goals within an 

estimated 20 years through ISCO and MNA.' 

Alternative 5, which would use MNA rather than ISCO at the AANG, will 

permanently reduce VOCs in groundwater through ISCO at West-Cap and Texas 

Instruments Sites. But MNA on AANG property may result in VOCs increasing north 

of Valencia Road, which would decrease the long-term effectiveness. 

0 Reduction in toxicity, mobility, or volume through treatment: Alternative 1 would not 

result in reduction of toxicity as there is no treatment. Alternative 2, Groundwater 

Extraction and Treatment would use carbon adsorption and air stripping treatment 

systems to remove contaminants at an efficiency of 95 percent or greater. The 

migration of VOCs to the northwest would be eliminated by establishing hydraulic 

capture zones through the operation of the extraction wells. Groundwater extraction 

and treatment is currently being implemented at the AANG. Alternative 2 would 

continue to decrease TCE concentrations in groundwater, as well as prevent offsite 

migration. However, Alternative 2 would contain but not treat the source areas at the 

West-Cap and TI Sites due to the slow rate of diffusion of VOCs out of the source 

areas. 

Alternatives 3 and 4 have the potential of reducing the highest VOC concentrations 

much faster than Alternative 2, since the source zones and residual treatment areas 

would be treated more quickly. Because the existing containment system south of 

• Valencia Road would not be in use under either of these alternatives, offsite migration 

of VOCs onto the downgradient West Plume B area would be prevented by the 

injection of permanganate at the leading edge of the TCE plume (Alternative 3) or 

through the use of a permeable reactive barrier (PRB) (Alternative 4). 

Alternative 5 would also treat the source areas at West-Cap and Texas Instruments. 

However, the mobility of VOCs in groundwater north of Valencia would increase 

because the containment system on AANG would be turned off and would not be 

replaced with another treatment or containment system. 

None of the alternatives generate hazardous waste. 
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• Short-Term Effectiveness: Alternate 1 is no further action which is not effective in the 

short term. For Alternatives 2 and 3, treatment has been at least partially implemented 

at the AANG, West-Cap, and T1 Sites. All three Sites have had groundwater 

extraction and treatment systems in place, and all three had permanganate injections 

in 2009. It is anticipated that either of these alternatives could be implemented across 

Area B within 6 to 12 months. Hydraulic containment would be achieved shortly after 

implementation of Alternative 2, and treatment of the source zones at West-Cap and 

TI would be achieved multiple injections over a span often years under Alternatives 

3 and 4. 

Alternative 4 would be effective in the short term if the groundwater extraction and 

treatment system continued to operate during design and construction of the PRB, 

which would take about 1 year. 

Alternative 5 would be effective in the short term at all Sites except the AANG Site 

and West Plume B, because there would be no active treatment or prevention of 

plume migration in these areas. At West-Cap and Texas Instruments, the source zones 

would be treated rapidly by the permanganate. At West Plume B, attenuation of 

VOCs would continue because the plume is not migrating. 

There is a potential for exposure to Site workers by the permanganate during 

implementation of Alternatives 3, 4 and 5. This potential would be of limited duration 

and extent and would not affect the public. The permanganate used in these 

alternatives is anticipated to completely degrade and/or dilute before it reaches 

groundwater underneath residential properties within the West Plume B area. 

In addition to the period of time needed to implement the remedy, short-term 

effectiveness criteria is used to evaluate the risks to workers and community during 

the construction and implementation of the remedy. Short-term risks to workers 

associated with normal construction hazards and potential contact with contaminated 

water in Alternatives 2 through 5 would be eliminated through appropriate controls 

and adherence to proper health and safety protocols. Due to the limited potential for 

exposure to contaminated groundwater, no risk to residents is expected during 

implementation of any of the alternatives. 

• Implementability: Alternative 1 is no further action and there is no implementation. 

Alternatives 2 and 3 are common remediation methods and have been implemented 

previously at Area B as either a remedy or pilot test. Both alternatives are expected to 

be readily constructed and operated using reliable technologies. 

Alternative 2 at West-Cap would require design and construction work for installation 

of conveyance piping and the treatment system. Alternative 2 is currently in operation 

at the AANG, and was used until 2009 at Texas Instruments. All necessary equipment 

and personnel for continued operation is readily available at these Sites. The 

treatment system at the Texas Instruments project area would be moved to a more 

accessible location. ' 

Alternative 3 at West-Cap would require minimal design calculations and would use 

existing wells for the injection system. Construction associated with Alternative 3 at 
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the AANG would require considerable coordination, space, and access permissions 

with AANG personnel, as the Site is an operating facility. Infrastructure for 

implementing Alternative 3 at TI is in place, and minor additions to the pilot test 

currently underway would be the only requirements to implement this alternative as a 

remedy. 

Construction associated with Alternative 4 with the PRB would require considerable 

coordination, space, and access permissions with AANG personnel. The 

implementability of this alternative is uncertain because no pilot tests have been 

performed at the TIAA Superfund Site. 

Construction associated with Alternative 5 at the AANG would involve the 

installation of several monitoring wells, but no other infrastructure. MNA analysis 

procedures for groundwater samples are well developed and widely available. 

• Cost: EPA compares, each alternative based on upfront capital cost, annual operation 

and maintenance cost, and overall present value cost, which is a measure of the total 

future project cost over a 30-year timeframe. There is no cost for Alternative 1. 

Estimated costs for the Area B remedial alternatives are summarized in Table 5. 

Alternatives 3 and 5 are the most cost-effective alternatives as they provide for source 

area treatment and natural attenuation processes. The estimated cost of these 

alternatives is approximately $6.2 million to $7.8 million. Alternatives 2 and 4 are the 

least cost effective, with an estimated cost of $19 million to $20 million. The 

following table summarizes the estimated costs of the remedy alternatives for each 

Site. 

• State Acceptance: The Arizona Department of Environmental Quality submitted 

comments to the EPA on the Proposed Plan in a letter dated November 28, 2011 

supporting EPA's revised remedy for Area B of the TIAA Superfund Site. ADEQ 

also provided concurrence of this Record of Decision Amendment in a letter dated 

April 6, 2012 (Appendix C). 

. ® Community Acceptance: There were two comments from the community submitted 

on the Proposed Plan. One verbal comment supporting EPA's proposed remedy was 

delivered at the Public Meeting for the Proposed Plan. A written comment letter did 

not specifically support it but did not raise any objections or concerns with the revised 

remedy. All of the comments are included in Part 3 Responsiveness Summary of this 

ROD Amendment along with EPA responses to the comments. 

11) Principal Threat Waste 

The NCP establishes an expectation that EPA will use treatment to address the principal 

threats posed by a Site wherever practicable. The principal threat concept is applied to the 

characterization of source materials at a Superfund Site. Contaminated groundwater 

generally is not considered to be a source material, thus no principal threat waste exists in 

Area B of the TIAA Superfund Site. 
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TABLE 5 
Remedy Alternatives and Estimated Cost by Site 

Tucson International Airport Area Superfund Site—Area B 

Arizona Air National 
Alternative Number Guard West-cap Texas Instruments West Plume B Total Cost 

Alternative 2 
Groundwater 

Extraction and 
Treatment 

Groundwater 
Extraction and 

Treatment 

Groundwater 
Extraction and 

Treatment 

Monitored Natural 
Attenuation 

i 

Estimated Capital $350,350 $1,630,000 $522,300 $0 $2,502,650 

Annual Operation and Maintenance $620,150 $322,967 $85,100 $26,370 $1,054,587 

Total Cost (Net Present Value) $8,513,386 $8,445,716 $1,993,400 $546,948 $19,499,450 

Alternative 3. 
In-Situ Chemical 

Oxidation 
In-Situ Chemical 

Oxidation 
In-Situ Chemical 

Oxidation 
Monitored Natural 

Attenuation 

Estimated Capital • $2,074,800 $394,188 $422,500 $0 $2,891,488 

Annual Operation and Maintenance $499,200 $55,452 $55,000 $26,370 $636,022 

Total Cost (Net Present Value) • $4,963,358 $1,486,311 $971,700 $546,948 $7,968,317 

Alternative 4 
Passive Reactive 

Barrier 
In-Situ Chemical 

Oxidation 
In-Situ Chemical 

Oxidation 
Monitored Natural 

Attenuation 

Estimated Capital $11,861,850 . $394,188 $422,500 $0 - $12,678,538 

Annual Operation and Maintenance $406,667 $55,452 - $55,000 $26,370 $543,489 

Total Cost (Net Present Value) $17,232,445 $1,486,311 $971,700 $546,948 $20,237,404 

Alternative 5 
Monitored Natural 

Attenuation 
Monitored Natural 

Attenuation 
Monitored Natural 

Attenuation 
Monitored Natural 

Attenuation 

Estimated Capital $310,310 $394,188 $422,500 $0 $1,126,998 

Annual Operation and Maintenance • $240,000 $55,452 . $55,000 $26,370 $376,822 . . 

Total Cost (Net Present Value) ' $3,469,431- $1,486,311 $971,700 $546,948 $6,474,390 

Note: Alternative 1 (No Action) is not included in this analysis because there is no cost associated with this Alternative'and it does not meet the threshold criteria. 
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12) Selected Remedy 

EPA's selected remedy is Alternative 3, permanganate injection at the AANG, West-Cap, 

and T1 Sites and MNA at West Plume B (Figure 6). Based on information currently 

available, the EPA believes the selected remedy meets the threshold criteria and provides the 

best balance of tradeoffs among the other alternatives with respect to the balancing and 

modifying criteria. The EPA expects the'selected remedy to satisfy the following statutory 

requirements of CERCLA §121 (b): (1) be protective of human health and the environment; 

(2) comply with ARARs; (3) be cost-effective; (4) utilize permanent solutions and alternative 

treatment technologies or resource recovery technologies to the maximum extent practicable; 

and (5) satisfy the preference for treatment as a principal element. 

Alternative 3 was selected because it is expected to achieve substantial environmental and 

human health risk reduction and comply with ARARs. The combination of treating the 

residual VOCs with potassium permanganate at the Site and safe management of remaining 

off-Site material using cost-effective enhanced attenuation reduces environmental and human 

health risk sooner than the other alternatives. Alternative 3 also meets the statutory 

preference for the selection of a remedy that involves treatment as a principal element 

because ISCO, through the use of potassium permanganate, would treat the residual VOCs 

present in the source areas. 

Based on information currently available, EPA also believes the selected remedy provides 

the best balance of tradeoffs among the other alternatives with respect to the balancing and 

modifying criteria. The pilot studies at the Sites have shown that ISCO, through the use of 

potassium permanganate, is effective in reducing the toxicity of the contaminants of concern 

in a timely manner in the Sites in Area B of the TIAA Superfund Site. 

The selected remedy uses ISCO as a permanent solution and alternative treatment 

technologies to the maximum extent practicable. Potassium permanganate will be applied to 

the known source areas of contamination and the residual VOC areas. The residual VOC 

areas will be identified through additional data collection, including the performance of a 

rebound test and the installation of additional wells. A rebound test is performed by turning 

off the existing groundwater extraction treatment system and monitoring the ground water as 

it returns to natural equilibrium. The rebound test is expected to take place over a period of 

six months to a year and will assist in identifying strategic VOC residual areas to be 

considered in Remedial Design to maximize the remediation efforts. The groundwater 

extraction system will remain as a contingency in the event that higher than expected residual 

VOC contamination is encountered during the rebound test.; In Appendix B there is a list of 

wells that will be monitored during the rebound test that will be used to trigger the 

contingency of restarting the GWETRS. If any of the wells listed in Appendix B exceed 

10 pg/L or ppb of TCE, then the GWETRS shall operate until the ISCO remedy is 

operational and functional. After the rebound test on AANG property, the ISCO remedy will 

be designed to ensure the RAOs are met. 
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FIGURE 6 

Conceptual Design of the Selected Remedy 

Tucson International Airport Area Superfund Site—Area B 
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EPA believes the selected remedy is more cost effective than all of the other alternatives 

except the "No Further Action" Alternative, which does not meet the Threshold Criteria and 

Alternative 5, which includes MNA at AANG. EPA is concerned that MNA at the AANG 

will result in plume migration, which then will affect the remediation at West Plume B. This 

alternative may not be effective in the long term and is not cost effective as it is likely to 

create additional work in the future. EPA believes the balance of slight increase in cost of the 

selected remedy over Alternative 5 is needed to assure the remedy is protective. 

13) Statutory Determinations 

This section provides a brief description of how the selected remedy satisfies the CERCLA 

statutory requirements. Under CERGLA § 121 and the NCP § 300.430(f)(5)(ii), the lead 

agency must select remedies that are protective of human health and the environment, 

comply with ARARs (unless a statutory waiver is justified), and are cost-effective. EPA also 

must use permanent solutions and alternative treatment technologies or resource recovery 

technologies to the maximum extent practicable. In addition, CERCLA includes a preference 

for remedies that employ treatment that permanently and significantly reduces the volume, 

toxicity, or mobility of hazardous substances, pollutants, or contaminants as a principal 

element, and a bias against off-Site disposal of untreated wastes. 

Protection of Human Health and Environment 

The exposure of the public to contaminated groundwater through public water supplies or 

private water wells is the potential risk. The Selected Remedy will be protective of human 

health by reducing the COCs in groundwater through ISCO treatment and MNA at West 

Plume B to below drinking water standards. The remedy will not have detrimental cross-

media impacts such as air emissions or surface water discharges. 

Compliance with Applicable or Relevant and Appropriate Requirements 

The NCP § 300.430(f)(5)(ii)(B) and (C) require that a ROD describe the federal and state 

ARARs that the selected remedy will attain, and that any ARARs the remedy will not meet, 

the waiver invoked, and the justification for any waivers. All federal and state ARARs will 

be met upon completion of the Selected Remedy and no ARARs are being waived. 

Section 121 (e) of CERCLA, U.S.C. § 9621(e), states that no federal, state, or local permit is 

required for remedial actions conducted entirely on-Site. Therefore, actions conducted 

entirely on-Site must meet only the substantive, not the administrative, requirements of the 

ARARs. Any action conducted off-Site is subject to the full requirements of federal, state, 

and local regulations. 

The most significant ARARs are discussed below. 

0 Chemical-Specific ARARs 

The major statutes and regulations that contribute to the list of potential chemical-specific 

ARARs are the Clean Water Act (CWA), the Safe Drinking Water Act (SDWA), the Arizona 

Water Quality Standards (A.A.C Title 18, Chapter 11), and the Arizona Soil Remediation 

Levels (A.A.C, Title 18, Chapter 7). If an Arizona Water Quality Standard (AWQS) does not 
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exist for a specific compound, the ADEQ Human Health-Based Guidance Levels for 

Contaminants in Drinking Water (HBGL) are To Be Considered (TBC) standards. The 

chemical-specific ARARs that have been evaluated are those that affect groundwater and 

vadose>zone remedial goals. 

MCLs are applicable to the quality of drinking water at the tap pursuant to the SDWA and 

are ARARs for treated groundwater when the end use is for purposes of human consumption. 

Pursuant to 40 Code of Federal Regulations (CFR) § 300.430(e)(2)(i)(B), MCLs and non­

zero maximum contaminant level goals (MCLG) are relevant and appropriate as in situ 

aquifer standards for groundwater that is-or may be used for drinking water. The MCLs are 

presented in Table 2. The State of Arizona has adopted the federal MCLs by reference as 

stated in A.A.C§§18-4-108 and 109. 

TABLE 6 

Chemical-Specific Groundwater ARARs and TBCs for Area B of the Tucson International Airport Superfund Site 

(Concentrations in pg/L). 

77A4 Superfund Site, Area B Project Area,, Tucson, Arizona 

Applicable or Relevant and Appropriate To Be Considered 

Parameter 
Primary A&WwC A&WwC HBGLd for Water 

MCLa MCLGb Acute Chronic 

Organics 

1,1-Dichloroethene ,7 7 15,000 950 0.06 

cis-1,2-Dichloroethene 70 70 -

Tetrachioroethene (PCE) 5 - 6,500 680 0.7 

Trichloroethene (TCE) 5 - 20,000 1,300 3.2 

Notes: 

The Arizona AWQS for 1,1-dichIoroethene,cis-1,2-dichloroethene, PCEand TCE, are identical to the federal 
MCLs 

a MCL = Maximum Contaminant Level. 

b MCLG = Maximum Contaminant Level Goal 

c A&Ww = Aquatic and Wildlife (warm water fishery). 

d HBGL = Human Health-Based Guidance Levels are only applicable in the absence of an MCL or AWQS 
(March 1991 Update). 

There are four contaminants identified as COCs for this Site. The MCL for the most 

prevalent contaminant in the shallow groundwater zone, TCE, is 5 micrograms per liter 

(pg/L). The MCLs for other contaminants of concern in the shallow groundwater zone are set 

forth in Table 6. 

The Arizona Aquifer Water Quality Standards (AWQS) AAC §R18-11-401 et seq., are 

standards developed to protect groundwater by preventing discharges of pollutants above 

certain concentrations to aquifers that endanger human health, or that impair the uses of the 

aquifer. The AWQS applied to aquifers classified as sources of drinking water for the 

primary contaminants of concern are currently identical to the federal SDWA MCLs. At this 

Site, all aquifers are identified as drinking water aquifers. As is the case with MCLs, the 
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AWQSs are relevant and appropriate as in situ aquifer cleanup standards for groundwater 

that may be used for drinking water at the Site. 

Groundwater from CERCLA actions may be treated as non-Resource Conservation and 

Recovery Act (RCRA) waste if the waste contains chemicals in concentrations below health-

based levels (i.e., MCLs) selected by EPA Region IX as set forth in Table 6 or exhibits no 

hazardous characteristics. 

° Location-Specific ARARs 

The Location-Specific ARARs for the Site are listed in Table 7. Location-specific ARARs 

differ from Chemical-Specific or Action-Specific ARARs in that they are not closely related 

to the characteristics of the wastes at the Site or to the specific remedial alternative under 

consideration. Location-Specific ARARs are concerned with the area in which the Site is 

located. Actions may be required to preserve or protect aspects of the environment or cultural 

resources of the area that could be threatened by the existence of the Site or by the remedial 

actions to be undertaken at the Site. 

° Action-Specific ARARs 

The Action-Specific ARARs for this Site are listed in Table 8. The RCRA is a federal statute 

passed in 1976 to meet three goals: the protection of human health and the environment; the 

•reduction of waste and the conservation of energy and natural resources; and the elimination 

of the generation of hazardous waste as expeditiously as possible. The Hazardous and Solid 

Waste Amendments of 1984 significantly expanded the scope of RCRA by adding new 

corrective action requirements, land disposal restrictions, and technical requirements. 

Substantive RCRA requirements are applicable to response actions at CERCLA Sites if 

contaminants are characterized as hazardous waste. 

Untreated groundwater at the Site containing VOCs is not a listed waste. The groundwater is 

not a characteristic waste because the contaminants in the groundwater are below the levels 

established for the characteristic of toxicity. Consequently, the RCRA requirements triggered 

by the hazardous nature of waste are not applicable and not relevant and appropriate with 

respect to the groundwater. 

Because the untreated groundwater is not a RCRA hazardous waste, the groundwater that has 

been treated to health-based standard (i.e., MCLs) would not be a RCRA hazardous waste, 

and the RCRA requirements again would not be triggered. 
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TABLE 7 

Location-Specific ARARs for VOC-Contaminated Shallow Groundwater 

TIM Superfund Site, Area B Project Area,, Tucson, Arizona 

Source 
Standard, Requirement, 

Criteria, or Limitation 
Applicable or Relevant 

and Appropriate 
Description of Standard, 

Requirement, Criteria, or Limitation 
Manner in Which ARAR Applies to Alternative 

Archaeological 
Discoveries, Historic 
Preservation 

41 Arizona Revised Statutes 
.("A.R.S.") §§ 841, 843 - 845, 
and substantive portions of 865 

Applicable' Preserves archaeological artifacts and 
remains. 

If any archaeological artifacts, human remains, or 
funerary objects are discovered during 
construction, excavation or other onsite activities, 
the activity must cease temporarily to allow for 
investigation and preservation of such artifacts, 
remains, or objects in accordance with these 
procedures. 

National Historic 
Preservation Act 

16CFR Part 470 Applicable Requirements for identification and 
preservation of historic or cultural 
resources. 

If any archaeological artifacts, human remains, or 
funerary objects are discovered during 
construction, excavation or other onsite activities, 
the activity must cease temporarily to allow for 
investigation and preservation of such artifacts, 
remains or objects in accordance with these 
procedures. 
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-SUPERFUNDSITE AREA B 

TABLE 8 

Action-Specific ARARs for VOC-Contaminated Shallow Groundwater 
TIM Superfund Site, Area B Project Area,, Tucson, Arizona • ' 

Source 
Standard, Requirement, 
Criteria, or Limitation 

Applicable or Relevant 
and Appropriate 

Description of Standard, Requirement, 
Criteria, or Limitation 

Manner in Which ARAR Applies to Alternative 

Clean Water Act 
§402, 33 U.S.C. 
§1342 

AZPDES General Permit 
AZG2008-001 (Discharge 
requirements for Discharges 
of Storm Water from with 
Construction Activities) 

Applicable to construction 
activities affecting more than 
1 acre; relevant and 
appropriate to such activities 
affecting less than 1 acre 

Discharges of stormwater associated with 
construction activity from soil disturbance 
of more than five acres is regulated as 
industrial activity. 

The substantive portions of the general permit 
are action-specific ARARs for activities 
associated with construction of the groundwater 
system. 

40 CFR Section 
262.11; (Arizona 
Administrative Code) 
AAC § R18-8-262 

40 CFR Section 262.11 and 
AAC § R18-8-262 

Applicable Regulation of waste from construction & 
operation of remedial action requires 
waste generators to determine whether 
wastes are hazardous wastes and 
establishes procedures for such 
determinations. 

These requirements are applicable to 
management of waste materials generated as a 
result of construction of the selected remedial 
action or operation of any groundwater treatment 
units. 

40 CFR § 144.12-
144.16 

40 C'FR§ 144.12- 144.16 Applicable Criteria and standards for the 
Underground Injection Control (UIC) 
Program. These criteria include current 
and future use, yield and water quality 
characteristics and regulate the reinjection 
of groundwater. 

These criteria are applicable for determining 
exempt aquifers. Injection wells will comply with 
these design, construction, operation and 
maintenance requirements. 

Safe Drinking Water 
Act, 42 U.S.C. §300f 
et sea. 

40 CFR 144.24(a), 146 Applicable Establishes criteria for determining 
exempt aquifers, including current and 
future use, yield and water quality. 

Applies to design, construction, operation and 
maintenance of Class V injection welis, if 

. selected to return treated groundwater to the 
aquifer. 
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The RCRA program is a delegable program: a state may manage the program in lieu of the 

EPA jf the state statutes and regulations are equivalent to or more stringent than the federal 

statutes and regulations. In some cases, the applicable or relevant and appropriate RCRA 

requirement will be cited as state law and in other cases as federal law. The substantive 

requirements of RCRA's regulations found in 40 CFR Part 264, as incorporated into or 

modified by AAC R18-8-264, may be relevant and appropriate to the storage and disposal of 

hazardous wastes generated on-Site, such as waste generated during field operations. This 

includes requirements for container storage, secondary containment, and leak detection. Any 

off-Site storage of hazardous wastes would be subject to administrative requirements as well. 

Any off-Site disposal of hazardous waste must be met, and this includes requirements for 

notification, disposal methods, and transport. x 

Federal regulations that govern underground injection programs are found in 

40 CFR §144.12 and §144.13. According to these regulations, no injection operation can 

allow movement of contaminants into underground sources of drinking water, which may 

result in violations of MCLs or adversely affect health. Injection of oxidants is allowed as 

part of a CERCLA corrective action as its goal is to restore contaminated water to MCLs. 

The substantive requirements of the Arizona Aquifer Protection (APP) Permits 

(ARS §49-241, et seq. and AAC §R 18-9-101 et seq.) will be relevant and appropriate to 

injection onsite. The APP program requires that any discharges to the aquifer must not cause 

or contribute to a violation of AWQS. 

Arizona's state Superfund program, known as the Water Quality Assurance Revolving Fund 

(WQARF), provides for cleanup of hazardous substances in groundwater. (ARS § 49-281 

et seq.) Section 49-282.06 of WQARF, requires groundwater remedial actions to assure the 

protection of public health, welfare, and the environment; to manage and cleanup hazardous 

substances, to the extent practicable, so as to allow for the maximum beneficial uses of the 

waters of the state; and to be reasonable, necessary, cost effective, and technically feasible. 

These criteria are very similar to criteria applicable to response actions under CERCLA and 

the NCP. Those authorities require that remediations be protective of human health and the 

environment, meet ARARs, and consider advancing numerous other factors, including: long-

term permanence; the reduction of toxicity, mobility or volume; implementability; and cost 

effectiveness. In addition, the NCP requires that groundwater remedial actions generally 

attain federal MCLs and non-zero MGCLs where relevant and appropriate; the NCP also 

requires remedial alternatives to take into account the expectation that the remedial action 

will return groundwater to its beneficial uses wherever practicable within a reasonable 

timeframe for the site circumstances. The WQARF provisions do not appear to be more 

stringent than those in the NCP and therefore are not ARARs. Any remedy that EPA selects 

will meet the WQARF statutory criteria by meeting the NCP requirements. 

Cost Effectiveness 

A cost-effective remedy is defined as one in which "costs are proportional to its overall 

effectiveness" (40 C.F.R. § 300.430(f)(l)(ii)(D). Assessing cost-effectiveness involves 

comparing costs to overall effectiveness, which is determined by evaluating the following 

three of the five balancing criteria: 1) longer-term effectiveness and permanence; 2) reduction 

in toxicityi mobility and volume through treatment; and 3) short-term effectiveness. 
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The selected remedy is cost effective. Although Alternative 5 met the threshold criteria and 

was slightly less expensive, the selected remedy suggests higher levels of long term 

effectiveness and permanence, demonstrated higher levels in reduction of toxicity and 

mobility through treatment, and is considered as having higher levels of long-term 

effectiveness that the other Alternatives. 

Utilization of Permanent Solutions and Alternative Treatment Technologies 

EPA has determined that the selected remedy represents the maximum extent to which 

permanent solutions and treatment technologies can be used in a practicable manner in 

Area B of the TIAA Superfund Site. Of those alternatives that are protective of human health 

and the environment and comply with ARARs, EPA has determined that the selected remedy 

provides the best balance in terms of the five criteria, while also considering the statutory 

preference for treatment as a principal element, bias against off-Site treatment and disposal, 

and considering state and community acceptance. All of the I SCO remediation will take 

place at the Site. The selected remedy treats the groundwater contaminants in-situ and will 

result in a permanent cleanup of groundwater. The groundwater will be treated in-situ, 

thereby avoiding the water chemistry issues and complications that arise when groundwater 

is extracted and treated. There will be no ancillary environmental concerns that can be 

associated with the operations or any discharges from a treatment plant. 

Preference for Treatment as a Principal Element 

EPA has determined that the selected remedy meets the statutory preference for treatment as 

a principal element. The contamination is not highly toxic when compared to the EPA 

standard definition of principal threat waste. Furthermore, the selected remedy uses ISCO in 

known source areas which meets the preference for treatment as a principal element. 

Five-Year Review Requirements 

The NCP §300.430(f)(4)(ii) requires a five-year review if a remedial action is selected that 

results in hazardous substances, pollutants, or contaminants remaining on-site above levels 

that allow for unlimited use and unrestricted exposure. Because this remedy will result in 

contaminants remaining on-Site and the future property use will be limited, EPA will conduct 

the required statutory five-year reviews to ensure that the remedy is, and will continue to be, 

protective of human health and the environment. The first Five year Review for Area B of 

TIAA Superfund Site will occur in the year 2013. 

Documentation of Significant Change 

The Proposed Plan for amending the TIAA Superfund Site ROD was released for public 

comment in October 2011. The Proposed Plan identified ISCO at West-Cap, TI, and AANG 

and 1VTNA at West Plume B as the preferred alternative for groundwater remediation. EPA 

reviewed all written and verbal comments submitted during the public comment period. It 

was determined that no significant changes to the remedy, as originally identified in the 

Proposed Plan, were necessary or appropriate. 
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PART III: RESPONSIVENESS SUMMARY 

This Responsiveness Summary provides EPA's response to written and oral comments received 

from the public and governmental agencies on EPA's October 2011 Proposed Plan for the TIAA 

Superfund Site ROD Amendment for Area B. 

On October 15, 2011, the Proposed Plan was mailed to the persons and organizations on the 

TIAA Superfund Site mailing list, including local residents. The Proposed Plan summarized 

EPA's proposed amended remedy for the Site and invited citizens to attend a November 16, 

2011, public meeting in Tucson at which EPA presented the proposed amended remedy and 

received one oral public comment. In addition to the public meeting, there was a 30-day 

comment period on the proposed amended remedy from October 26 to November 30, 2011. 

During the public comment period EPA received one written comment letter from an individual 

member of the public, one comment letter from the contractors representing the Arizona Air 

National Guard, and one comment letter from the Arizona Department of Environmental Quality. 

A transcript of the public meeting and copies of the written comments are included in the 

Administrative Record for this ROD Amendment. 

The comments received during the public comment period show that the public and the State 

supports efforts to clean up groundwater at the Site. 

COMMENTS ON EPA'S PREFERRED ALTERNATIVE 

1. Comment: One commenter suggested that although the community may not fully understand 

the details of the clean up process, there is a cooperative relationship with EPA and the 

r Unified Community Advisory Board (UCAB) and he supports the selection of the Preferred 

Alternative. 

EPA Response: EPA fully appreciates the long standing support of the community and the 

UCAB for the clean-up activities at the Tucson International Airport Area Superfund Site. 

2. Comment: One commenter proposed that a specific innovative low cost air stripper be 

considered for implementation in the remediation operations. 

EPA Response: EPA supports the use of innovative technologies when applicable, but the 

proposed use of wellhead treatment is not relevant to the Preferred Alternatives identified in 

the Proposed Plan. . J 

3. Comment: Environmental Resources Management, on behalf of the AANG, provided a 

letter that provided several editorial comments on the Proposed Plan document. 

EPA Response: EPA appreciates the efforts by the contractors of AANG to review and 

propose edits to the Proposed Plan document. The document was already printed and 

distributed to the public before these comments were received. The Proposed Plan document 

went to the printer on October 24, 2011 and the comment letter from the AANG contractor 

was dated November 3, 2011. 

4. Comment: Several of the AANG comments on the Proposed Plan note it is written in a 

manner to imply that all of the contamination at West Plume B originates from AANG. It 

was proposed that references should be added that some of the contamination in West Plume 

B comes from West-Cap. 
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EPA Response: The 2002 Remedial Investigation Report for West Plume B states that the 

contamination from West Plume B originates from AANG property. The Proposed Plan as 

written is consistent with this determination. It has also been generally accepted that there is 

a commingled plume on AANG Property. The issues of allocation of responsibility do not 

factor into the selection of the remedy and these comments are not relevant. 

5. Comment: The AANG commented that there should be some reference to the recent EPA 

revisions to the toxicity evaluation of TCE. 

EPA Response: There has not been any change in the MCL for TCE at this time. The MCL 

is the ARAR used to develop the clean-up standards. Any future changes to the MCL for 

TCE and other COCs will be evaluated during future Five-Year Reviews. 

6. Comment: The AANG commented that there should be discussion of whether injections are 

planned between project Sites (particularly between AANG and West-Cap properties), as this 

would account for a large portion of the defined plume and contaminated media. 

EPA Response: EPA considered including specific injection locations in the figures and the 

discussion in the Proposed Plan, but decided it would be premature and misleading to try to 

identify specific locations for the injection of potassium permanganate. Data collected 

through the addition of two monitoring wells and the rebound test on the AANG property 

will be used to determine the most strategic locations for the implementation of the ISCO 

remedy. 

7. Comment: The AANG commented that the conditions for shut down of the existing pump 

and treat system should be identified in the discussion of the Preferred Remedy. 

EPA Response: EPA considers discussions for the details regarding the shut-down of the 

pump and treat system to be too detailed for the purposes of the Proposed Plan. The 

discussions in the selected remedy in the ROD Amendment do provide more details on the 

shutdown of the pump and treat system in relation to the rebound test, which will be used to 

identify strategic locations for ISCO treatment of residual VOC areas at the Site. 

8. Comment: The Arizona Department of Environmental Quality supports the selection of 

ISCO at West-Cap, Texas Instruments, and AANG with MNA at West Plume B as the 

selected' remedy. 

EPA Response: EPA appreciates the support and high level of cooperation of the Arizona 

Department of Environmental Quality in the remediation efforts at the TIAA Superfund Site. 

9. Comment: ADEQ believes there are data gaps that need to be closed before implementation 

of the selected remedy that include' a rebound test on AANG and the installation of additional 

monitoring wells. ADEQ is currently using EPA grant money to install additional wells to 

obtain any missing data. 

EPA Response: EPA agrees that certain data gaps need to be resolved and supports ADEQ 

using the EPA grant money to install the monitoring wells. 
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1.0 Introduction 
This memorandum evaluates whether using Monitored Natural Attenuation (MNA) is a 
viable alternative for remediation within Area B of the Tucson International Airport Area 
(TIAA) Superfund Site. Area B includes multiple plumes of trichloroethene (TCE) 
groundwater contamination; die plumes of contamination are managed as the West Plume 
B (WPB), Arizona Air National Guard (AANG), West Cap, and Texas Instruments project 
areas (Figure 1). The focus of this evaluation will be the WPB area because contaminant 
concentrations are relatively low and no active remediation has been implemented in this 
area. A more limited qualitative analysis of whether MNA could be a feasible alternative for 
AANG, West Cap and Texas Instruments project areas will also be discussed in the 
conclusions. 

This MNA assessment was conducted within the framework outlined in the Technical 

Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground Water (the 
Technical Protocol) (Unites States Environmental Protection Agency (USEPA), 1998). The 
basis for this analysis consists of the review of data presented in two previous MNA 
evaluations conducted in 2000 and 2006, as well as review of additional site data.collected 
since the previous evaluations were conducted. This information was used to identify and 
quantify attenuation mechanisms taking place in the WPB area according to methods 
proposed in tire Technical Protocol. If review of available data indicates insufficient 

information is available to quantify specific attenuation mechanisms, data gaps and 

methods of obtaining the missing information are identified. 

This technical memorandum includes: 

® 1.0 Introduction, which presents tire purpose and organization of the memorandum. 

® 2.0 Site Hydrogeology, which presents a brief description of hydrogeological conditions 
at tire site. 

• 3.0 Previous MNA Evaluations, which summarizes tire findings presented in previous 
MNA evaluations conducted in 2000 and 2006. 
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• 4.0 New Site Data, which presents new data collected between 2006 and 2009 and 
compares the new TCE concentration trends and distribution to those presented in tire 
2006 MNA evaluation. 

® 5.0 Attenuation Mechanisms, which identifies mechanisms responsible for the observed 
attenuation within WPB, and their relative significance compared to one another. 

o 6.0 Quantification of Attenuation Mechanisms, which presents mathematical methods 
used to estimate the effect each attenuation mechanism has on the overall attenuation of 
the WPB contamination plume. 

® 7.0 Enhanced Attenuation, which presents methods of enhanced attenuation (EA) which 
can be used in conjunction with MNA to achieve site remedial goals. 

o 8.0 Conclusions, which summarizes tire findings of this MNA evaluation. 

• 9.0 References, which presents the cited references. 

2.0 Site Hydrogeology 
In the vicinity of the TIAA Site, tire regional aquifer system is hydrogeologically complex 
due to lateral and vertical stratigraphic changes. This technical memorandum focuses on the 

Upper Unit of the aquifer, where VOC contamination has been observed, A complete 
description of the hydrogeology of the TIAA site is provided in tire Feasibility Study of Former 

West-Cap Property and West Plume B with Supplemental West-Cap Remedial Investigation Results ' 

(CH2M HILL 2002). 

Within Area B, tire Upper Unit occurs between approximately 85 and 145 feet bgs, and 
contains one or two coarse-grained layers (subunits) in some areas of tire Site, or consists 
entirely of fine-grained sediments. The coarse-grained subunits are termed the Upper 
Subunit (USU) and the Lower Subuirit (LSU) based on their relative depths. The fine­
grained sediments are termed Shallow Groundwater Zones (SGZs) when saturated. SGZs 
occur within tire Upper Unit where uncoirfined saturated silt- and clay-rich sediments exist 
above or within tire USU and/or the LSU. In these areas, continuously saturated conditions 
exist between the water table of the SGZ and the underlying subuirit(s). SGZs consist 
predominately of saturated, fine-grained sediment, but may be locally interbedded with 
very thin (less than 1 foot), discontinuous, lenses of coarser-graiired material. 

The water table occurs about 110 feet below ground surface (bgs). Groundwater in Area B 

generally flows from southeast to northwest. The West Cap and Texas Instruments project 
areas appear to have distinct source zones, while the WPB and AANG project areas do not. 
These source areas are believed to be residual contaminants within fine-grained sediments 
at tire base of the vadose zone, within tire capillary fringe, and in the upper SGZ. 

3.0 Previous MNA Evaluations 
Previous MNA evaluations related to TCE groundwater contamination in the WPB project 
area of the TIAA Superfund Site were conducted by CH2M HILL in 2000 and by tire 
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Arizona Department of Environmental Quality (ADEQ) in 2006. These evaluations are 

discussed below. 

2000 MNA Evaluation 

CH2M HILL conducted an evaluation of tire potential use of MNA as a remedial treatment 

for the WPB area in 2000. The evaluation was based on data collected from fourteen 

monitoring wells in tire WPB area (WPB-1 through WPB-14); the locations of these wells are 

presented in Figure 2. Historical groundwater sampling results from these monitoring wells 

were reviewed to evaluate temporal and spatial changes in TCE concentrations. MNA 

screening parameters including total petroleum hydrocarbons (TPH), oxidation-reduction 

potential (ORP), dissolved oxygen, pH, total organic carbon (TOC), methane, sulfate, and 

nitrate concentrations were measured to compare observed values in the WPB area to those 

values known to be conducive to biodegradation of TCE. The results of this evaluation are 

summarized below; tire complete report is presented in Using Monitored Natural Attenuation 

as a Potential Remedial Alternative for West Plume B (CH2M HILL, 2000). 

Three mechanisms for tire biodegradation of chlorinated aliphatic hydrocarbons were 

presented, including reductive dechlorination, direct oxidation, and co-metabolism. Based 

on the chemical and physical properties of chlorinated hydrocarbons, reductive 

dechlorination was reported as the mechanism most likely to cause tire biodegradation of 

TCE. However, reductive clrloriiration takes place in anaerobic conditions (e.g., dissolved 

oxygen concentration less than 1 milligram per liter (mg/L)), and the dissolved oxygen 

concentrations measured in monitoring wells studied in this evaluation ranged from 1.53 to 

9.88 mg/L. Based on tire observed dissolved oxygen concentrations, tire WPB area was 

reported "not likely to support reductive clrlorination on a widespread basis." 

Despite tire reportedly aerobic conditions observed in samples collected during this study, 

breakdown products of TCE, including primarily cis-l,2-dichloroetheire (cis-l,2-DCE) and, 

to a lesser extent vinyl chloride, were detected in monitoring wells WPB-5, WPB-6, and 

WPB-8. The detections, of these compounds provided evidence that tire anaerobic 

biodegradation of TCE by reductive dechlorination was occurring in some areas. One 

hypothesis presented to explain a mechanism which could create the conditions necessary 

for tire anaerobic degradation of TCE was tire presence of underground storage tanks (USTs) 

in the WPB area which may have leaked petroleum hydrocarbons to tire subsurface, 

resulting in tire consumption of oxygen through tire direct oxidation of petroleum 

hydrocarbons. 

TCE concentrations in the WPB area were observed to be decreasing over time and down-

gradient of tire suspected source. Based on this information, CH2M HILL reported that 

further evaluation could be carried out to quantify tire mobility of the contaminant to more 

accurately assess how dispersion, dilution, and adsorption affect MNA at the site. 

The evaluation concluded that biological degradation was likely not occurring to a. great 

enough extent to degrade all TCE by reductive dechlorination. It was concluded, however, 

that physical and geochemical processes may reduce TCE concentrations to less than the 

maximum contaminant levels (MCLs), and that MNA should be retained as a potentially 

viable remedial alternative for further evaluation in tire future Feasibility Study process. 
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2006 MNA Evaluation 

ADEQ conducted an evaluation of the potential use of MNA as a remedial treatment for tire 

WPB area in 2006. The evaluation was based on review of (1) sources of TCE contamination, 

(2) extent and degree of TCE contamination, (3) mass attenuation of TCE contamination, (4) 

TCE attenuation mechanisms, and (5) TCE risk management in the West Plume B area. The 

results of this evaluation are summarized below; tire complete report is presented in 

Monitored Natural Attenuation (MNA) Technical Memorandum, West Plume B - TIAA CERCLA 

Site (ADEQ, 2006). 

Sources of TCE contamination were evaluated for Area B of tire TIAA Superfund Site, 

including the WPB, AANG, West Cap, and Texas Instruments project areas. No sources of 

TCE were identified in the WPB area. Sources of TCE contamination were identified at 

project areas south of Valencia Road (hydraulically upgradient of WPB); however, ADEQ 

reported that the AANG operates a groundwater pump, heat, and injection system to 

contain TCE contamination south of Valencia Road. 

TCE distribution plumes were presented for 1999, 2002, 2004, and 2005 for TCE 

concentration contours of 5,10, and 20 parts per billion (ppb). Based on tire change in 

distribution of tire TCE concentration contours over time, the extent and degree of TCE 

contamination was reported to be "steadily decreasing due to attenuation." Concentration 

trend analysis was also performed for each monitoring well in tire WPB project area; this 

concentration trend analysis showed that TCE concentrations in "nearly all monitor wells 

have declined steadily between 1999 and 2005." ADEQ reported that the head of tire TCE 

plume is not advancing and concentrations in the central and tail of the plume are 

decreasing. ADEQ projected TCE concentrations in the WPB project area should be below 

the MCL for TCE (5 ppb) in approximately 10 years if capture of sources south of Valencia 

Road continues through the ongoing operation of the AANG treatment system. 

ADEQ reported that the mass of dissolved-phase TCE decreased 42% from 1.6 kg in 1999 to 

0.9 kg in 2005. Based on tire assumption that the fraction of organic carbon (Foc) in soil at the 

site is 0.001, tire total mass of TCE (including sorbed-phase TCE) was estimated to be 1.2 kg 

in 2005. 

The relative importance of TCE attenuation mechanisms (e.g., advection, dispersion, 

retardation, biodegradation) was not quantified in the evaluation. ADEQ reported that 

previous groundwater flow and contaminant transport modeling conducted for WPB, 

which assumed source control south of Valencia Road, no contaminant retardation or 

degradation, and transport by advection and dispersion, predicted TCE plume attenuation 

in 30 to 60 years. Based on tire information presented above, ADEQ also reported that 

attenuation is occurring significantly faster than previously predicted through modeling. 

Attenuation mechanisms were reportedly a combination of (1) dilution due to diffusion and 

dispersion, (2) retardation due to sorption and diffusion into dead-end pore spaces, and (3) 

anaerobic biodegradation. Similar to the 2000 MNA evaluation, the detection of TCE 

breakdown products was presented as evidence of anaerobic biodegradation as cis-l,2-DCE 

was detected in monitoring wells WPB-8 and PW-002. WPB-8 was reported to exhibit 

detectable levels of cis-l,2-DCE in tire previous MNA evaluation (CPI2M HILL, 2000); 

however, the detection of TCE breakdown products in monitoring well PW-002 provided 
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new information not available in 2000 which indicated more widespread anaerobic 

biodegradation of TCE than previously observed. 

ADEQ reported that risk management for the WPB project area includes coordination with 

the Arizona Department of Water Resources (ADWR) and private well owners on issues 

such as the installation of new wells, the monitoring of active private wells, reporting 

analytical groundwater sampling results to well owners, and providing municipal water 

supply to well owners whose wells have been impacted by contamination associated with 

WPB. These actions were recommended to continue until all portions of die aquifer in the 

vicinity of WPB exhibit chlorinated hydrocarbon concentrations below drinking water 

standards. 

Based on the information summarized above, ADEQ recommended that MNA be the 

selected remedy for the WPB project area. ADEQ recommended continued monitoring of 

existing wells and the installation of one additional groundwater monitoring well in the 

southern portion of the site to confirm the plume between AANG and WPB was 

discontinuous. ADEQ also recommended that the AANG install additional groundwater 

monitoring wells west of the AANG property to confirm containment and capture of TCE 

south of Valencia Road. Continued risk management and communication with private well 

owners was recommended. ADEQ also recommended that if any localized hotspots of TCE 

contamination persist longer than expected, treatment of these areas with potassium 

permanganate in-situ oxidation may be performed in order to reduce exposure risk and 

remediation timeframes. Review of the MNA remedy was recommended to occur once 

every 5 years to verify protectiveness. 

4.0 New Site Data 
The MNA evaluations described in Section 3 included data from 1998 through 2005. On June 

22, 2009, ADEQ provided CH2M HILL with groundwater sampling data for 173 monitoring 

wells within Area B, including tire WPB, AANG, West Cap, and Texas Instruments project 

areas. The locations of each of tire 173 monitoring wells included in tire database are 

presented in Figure 2. The data included groundwater samples collected from February 

1997 through March 2009. This database of analytical results was used to evaluate changes 

in tire extent and degree of TCE contamination in tire WPB project area which have occurred 

since1 tire previous MNA evaluation was conducted, and also to review tire behavior of TCE 

concentration trends among WPB monitoring wells over tire entire period of record. The 

results of these evaluations are presented below. 

As stated in the Technical Protocol, tire definition of monitored natural attenuation includes: 

".. .a variety of physical, chemical, or biological processes that, under favorable 

conditions, act zvithout human intewention to reduce the mass, toxicity, 

mobility, volume, or concentration of contaminants in soil and ground water." 

(USEPA, 1998) 

Pump and treat groundwater remediation systems have been operated at the AANG, West 

Cap, and Texas Instrument project areas for tire majority of the period for which analytical 

data are available for these sites. This human influence on tire reduction of mass, toxicity, 

mobility, volume, and concentration of contamination at these project areas makes 
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evaluation of the mechanisms and performance of MNA as a stand-alone remedy at these 

sites problematic. MNA is best evaluated under more steady-state conditions and over long 

periods of time. The conditions at AANG, West Cap, and Texas Instruments have been 

transient due to various active remediation efforts in operation. Therefore, the new site data 

has been used in this evaluation to assess possible mechanisms responsible for the observed 

attenuation at the WPB project area only, where no active remediation has taken place. 

Conclusions regarding the applicability of MNA at WPB will be evaluated to determine if 

the findings from WPB apply to other project areas within Area B. As stated in the Technical 

Protocol and the Technical and Regulatory Guidance, Enhanced Attenuation: Chlorinated 

Organics (Interstate Technology Regulatory Counsel (ITRC), 2008), when MNA is not an ' 

appropriate stand-alone remedy, successful application of MNA can b'e performed in 

conjunction with active remedies such as source control. The application of MNA in 

conjunction with active remedies is discussed further in Section 7. 

Extent and Degree of TCE Contamination at WPB 

The extent and degree of TCE contamination at WPB was evaluated graphically with TCE 

concentration contours of 5,10, and 20 micrograms per liter (pg/L) for the years 1999, 2004, 

and 2009 to determine how the spatial distribution and magnitude of TCE concentrations 

has changed through time (Figures 3 through 5). Comparison of Figures 3 through 5 shows 

that tire magnitude of TCE concentrations in WPB has decreased between 1999 and 2009. 

The overall findings from TCE concentration contour plots from 1999 through 2009 indicate 

that tine TCE plume is not advancing, tine size of the plume is reducing slowly, but more 

importantly tine magnitude of TCE concentrations is decreasing towards tine MCL of 5 pg/L. 

These findings are consistent with the TCE plume distributions presented in tine 2006 MNA 

evaluation. The decreasing concentration trends graphically presented in Figures 3 through 

5 are evaluated in more depth in the Concentration Trends in WPB Monitoring Wells section 

below. 

Concentration Trends in WPB Monitoring Wells 

The TCE concentration trends were evaluated for wells in the WPB project area. Duplicate 

samples were not considered in the concentration trend evaluation, and in instances of non-

detect results, a value of one half the reporting limit was used. 

Figures 6 and 7 present TCE concentrations for groundwater samples collected from wells in 

the southern and central portions of the WPB project area, respectively. All wells in these 

areas show decreasing or stable concentration trends below the MCL of 5 pg/L. The new 

data for the period between 2006 and 2009 indicate no change from conditions previously 

reported by ADEQ in 2006. Because all groundwater samples collected from these wells 

have exhibited TCE concentrations below 5 pg/L since at least February 2003, no further 

concentration trend analysis was performed for these locations. 

Figure 8 presents TCE concentrations for groundwater samples collected from wells in the 

northern portion of the of WPB project area. Monitoring well WPB-19 exhibited an 

increasing concentration trend from June 2004 through November 2005 when die maximum 

concentration of 5.1pg/L was measured; since November 2005, WPB-19 has shown a 

decreasing concentration trend with all subsequent samples exhibiting TCE concentrations 

below the MCL of 5pg/L. All other wells presented in Figure 8 have exhibited stable 
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concentration trends below tire MCL. The new data for tire period between 2006 and 2009 

did provide additional information on tire concentration trend of WPB-19. At the time of tire 

previous MNA evaluation, this monitoring well was exhibiting an increasing concentration 

trend with tire most recent sample result equal to tire MCL. Because this monitoring well is 

located in tire northern portion of WPB, tire concentration trend could be interpreted as tire 

migration of WPB in tire direction of groundwater flow to tire northwest. However, seven 

consecutive samples collected subsequent to tire 2006 MNA evaluation indicate that TCE 

concentrations in WPB-19 are both decreasing and have been below tire MCL since at least 

February 2006. Because groundwater samples collected from these wells have consistently 

exhibited TCE concentrations below 5 qg/L, no further concentration trend analysis was 

performed for these locations. 

Figure 9 presents TCE concentrations for groundwater samples collected from wells located 

in tire, zone of highest TCE concentrations in tire WPB project area. Groundwater samples 

collected from these wells consistently exhibit TCE concentrations above 5 qg/L. 

Monitoring wells WPB-05, WPB-08 and WPB-11 have exhibited decreasing concentration 

trends since at least August 2000. Monitoring well PW-002 exhibited an increasing 

concentration trend from February 1997 to November 2000 after which time this well has 

exhibited a decreasing concentration trend. The new data for the period between 2006 and 

2009 indicate tire decreasing concentration trends (for all wells shown in Figure 9) 

previously reported by ADEQ in 2006 have persisted in tire approximately three year period 

since tire 2006 MNA evaluatioxr. Projections regarding the attenuation rates in these wells 

which consistently exhibit TCE concentrations above tire MCL will be discussed in Section 6. 

The concentration trends of monitoring wells with fewer than three reported samples were 

not presented in Figures 6 through 10. This included monitoring well WPB-14 which was 

sampled once on August 2, 2006 and exhibited a TCE concentration of 4.7 qg/L, and 

monitoring well PW-021 which was sampled once on February 5, 2004 and exhibited a non-

detect TCE result of less than 0.'5 qg/L. In addition, monitoring wells MWAF-01 through 

MWAF-03 were each sampled on two occasions (August 2007 and February 2009). Both 

samples from monitoring well MWAF-01 contained less than or equal to 1.5 qg/L on both 

occasions. Samples collected from monitoring well MWAF-02 contained 6.3 qg/L TCE in 

August 2007 and 6.7 qg/L in February 2009. Samples collected from monitoring well 

MWAF-03 contained 7.6 qg/L TCE in August 2007 and 10 qg/L in February 2009. 

The concentration trend analysis discussed above was made based on data collected over a 

time period when die water table elevation did not change significantly in WPB. Substantial 

increases in groundwater table elevation, while not anticipated, could lead to changes in 

concentration trends due to mobilization of contaminants historically located in the vadose 

zone. 

Evidence of TCE Biodegradation 

As presented in Section 3, both the 2000 and 2006 MNA evaluations reported detections of 

cis-l,2-DCE and/or vinyl chloride as evidence that anaerobic biodegradation of TCE was 

occurring within die WPB project area. Among die new data reviewed for WPB and Area B 

from 2006 to 2009, continued detections of cis-l,2-DCE continue to support die hypothesis 

that biodegradation of TCE is occurring despite the generally aerobic groundwater 

conditions present in tire area. Among samples collected from February 2006 through March 

WEST CAP MNA TECH MEMO_FINAL.DOC 



2009, the TCE breakdown product cis-l,2-DCE was detected in 3 monitoring wells within 

the WPB project area (MWAF-03, PW-002, and WPB-08). The 2000 and 2006 MNA 

evaluations previously reported the detection of TCE breakdown products in monitoring 

wells PW-002 and WPB-08; however the detection of cis-l,2-DCE in monitoring well 

MWAF-03 provides evidence of a larger spatial distribution of locations where 

biodegradation of TCE is occurring than was previously reported. 

Vinyl chloride was detected on one occasion between 1997 and 2009 in wells WPB-06, WPB-

08 and WPB-10. The limited detections of vinyl chloride suggest that once this compound is 

formed, it is rapidly oxidized in the aerobic aquifer to form carbon dioxide, water and 

chloride ions. 

5.0 Attenuation Mechanisms 
As described in Section 1.3 of the Technical Protocol, several lines of evidence can be used to 

demonstrate attenuation of chlorinated aliphatic hydrocarbons, and include the following: 

° Demonstrating clear and meaningful decreasing concentration trends over time at 

appropriate sampling locations; this trend shall not be the result of contaminant 

migration. 

° Indirectly demonstrate the types of attenuation processes active in a study area, and 

determine the rate at.which such processes will lower contamination levels to the 

remediation goals. 

The distribution and concentration trend evaluations discussed in the first bullet above were 

provided in the 2006 MNA evaluation for tire WPB project area; additional concentration 

trend information gathered from data collected between 2006 and .2009 was presented in 

Section 4. Section 5 of this MNA evaluation expands upon information previously reported 

in the 2000 and 2006 MNA evaluations to demonstrate what mechanisms are responsible for 

tire attenuation observed in the WPB project area. This information will be used in the 

context of tire second bullet above to support any estimates made regarding tire rate at 

which attenuation processes at WPB will lower contamination levels to the remediation 

goals at the site. 

Attenuation mechanisms of chlorinated aliphatic hydrocarbons include destructive and 

non-destructive processes which result in the decrease in concentration of a contaminant in 

groundwater. Destructive attenuation mechanisms include biodegradation and abiotic 

chemical reactions such as hydrolysis. Non-destructive mechanisms include hydrodynamic 

dispersion, sorption, volatilization, and dilution due to groundwater recharge. Each of these 

mechanisms is discussed in further detail below to determine what primary mechanisms are 

responsible for the attenuation observed in the WPB area. Following the initial discussion of 

each mechanism, methods used in tire quantification of attenuation mechanisms are 

presented. 

Hydrodynamic Dispersion 

Elydrodynamic dispersion is the combination of molecular diffusion and mechanical 

dispersion. Molecular diffusion is the movement of molecules from areas of high 
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concentration to areas of low concentration, and is driven by concentration gradients. 

Mechanical dispersion is the result of phenomena associated with the advective flow of 

water through porous media/Variability in pore sizes, variability in the length and direction 

of groundwater flow paths at the pore scale, and variability of die speed of groundwater 

flow through a single pore (i.e., flow rate in center of pore versus flow rate at edge of pore) 

are all contributing factors to tire mechanical dispersion which occurs when water flows 

through porous media. The consequence of hydrodynamic dispersion on a contamination 

plume is that over time tire plume spreads out in space and concentrations within the plume 

decrease. 

While molecular diffusion can be a significant driver for the movement of contaminants 

from relatively high permeability materials such as sands and gravels into lower 

permeability materials such as silts and clays, the relative contribution of molecular 

diffusion to hydrodynamic dispersion compared to the contribution from mechanical ' 

dispersion is often insignificant and frequently neglected (Fetter, 1999). One situation where 

molecular diffusion would play a significant role in hydrodynamic dispersion would be in 

the case where no groundwater flow is occurring. In such a scenario, no mechanical 

dispersion would take place and molecular diffusion would be the sole mechanism 

contributing to hydrodynamic dispersion. However, this is not the case at WPB or in Area B; 

therefore attenuation due to hydrodynamic dispersion within WPB and Area B is assumed 

to be dominated by mechanical dispersion rather that molecular diffusion. 

The relative importance of mechanical dispersion can be further evaluated by analyzing 

mechanical dispersion in three dimensions. The effects of longitudinal mechanical 

dispersion (i.e., the degree of mechanical dispersion which takes place in tire direction 

parallel to groundwater flow) is significantly greater than the effects of transverse 

mechanical dispersion (i.e., tire degree of mechanical dispersion which takes place in 

directions perpendicular to groundwater flow). Transverse mechanical dispersion results 

only from the divergence of groundwater flow paths at tire pore scale. Longitudinal 

mechanical dispersion, on tire other hand, occurs as a result of additional mechanisms such 

as variations in pore size and variations in the velocity of groundwater flow through a pore 

(i.e., flow rate in center of pore versus flow rate at edge of pore) (USEPA, 1998). 

Based on tire information above, hydrodynamic dispersion is considered to be a significant 

mechairism in the attenuation observed at WPB. Mechanical dispersion is considered to play 

a much more important role than molecular diffusion in this process. Furthermore, tire 

effects of longitudinal mechanical dispersion are expected to result in more significant 

attenuation than those of transverse mechanical dispersion. Methods used to approximate 

tire magnitude of hydrodynamic dispersion are presented in Section 6. 

Sorption 

Sorption is a reversible process in which dissolved-phase chemicals partition from 

grouirdwater and adhere to tire surfaces of aquifer matrix particles such as clay particles or 

organic carbon material. Sorption can play a significant role in attenuation for several 

reasons. When sorption takes place, tire contaminant is no longer in the groundwater 

dissolved-phase thus temporarily reducing tire concentration of the contaminant in 

groundwater. The ongoing cycle of sorption and desorption also results in tire slowing 

dowir of tire transport of a contaminant through porous media compared to the 
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groundwater flow rate through the same porous media, a phenomena known as retardation. 

Various intra-molecular forces and other mechanisms drive sorption; however, hydrophobic 

bonding is a critical driving force in the sorption of chlorinated compounds (Devinny et al., 

1990). The Foe in the aquifer matrix has a significant influence on the amount of sorption that 

takes place. Previous soil samples collected from tire WPB area have been analyzed for Foe, 

and indicate that sorption is an attenuation mechanism which should be considered in tire 

MNA evaluation for WPB and Area B. These results are discussed further in Section 6. 

Volatilization 
At the interface between a body of water and air, the concentration of a chemical in the 

water is proportional to the concentration of that chemical in tire air above. This relationship 

is given by Henry's Law: 

C a = H C w ,  

\ 

where, 

C a  =  The concentration of a given chemical in air 

C w  = The concentration of a given chemical in water 

H  = Henry's Law Constant, specific to each chemical of interest 

While volatilization of chlorinated aliphatic hydrocarbons does occur from groundwater 

contamination plumes, and this volatilization does result in the removal of contaminant 

mass from tire plume, several factors combine to limit the amount of mass that is removed 

from the dissolved-phase plume and transferred into soil vapor. These factors include (1) 

the relatively small surface area over which chemical exchange can take place in the 

subsurface, (2) the limited movement of soil vapor in the subsurface, and (3) the fact that 

TCE and other chlorinated aliphatic hydrocarbons exhibit low Henry's Law constants due to 

their physical and chemical properties (USEPA, 1998). The Technical Protocol states that the 

effect of volatilization on contaminant mass reduction from a contamination plume can be 

neglected for most compounds. Based on this information, volatilization is not believed to 

be a primary attenuation mechanism in WPB or in Area B of the TIAA Superfund Site. 

Dilution 

Dilution of a contamination plume can occur through tire recharge of groundwater from 

precipitation percolating through the vadose zone to the aquifer below, and from recharge 

by surface water bodies such as lakes or streams. There are no lakes or perennial streams in 

the vicinity of WPB or any other project area within Area B. The AANG operates a 

groundwater pump, treat, and injection system south (hydraulically up-gradient) of WPB. 

While upgradient re-injection of groundwater which is also extracted from an upgradient 

location does not fit the traditional definition of dilution (i.e., by rainfall or surface water 

bodies), it is possible that the AANG treatment system could have a net diluting effect on -

the southern portion of the WPB TCE plume. In addition, Tucson receives approximately 12 

inches of precipitation annually. The majority of precipitation in the vicinity of Area B falls 

on paved asphalt and concrete surfaces as well as building roofs. Stormwater runoff flows 

to ephemeral washes which flow out of Area B. Unpaved surfaces in Area B contain 
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vegetation which intercepts some percentage of precipitation and releases it back into tire 

atmosphere through evapotranspiration. While some small amount of contamination plume 

dilution due to aquifer recharge is expected to occur at WPB and in Area B, tire amount of 

plume dilution due to groundwater recharge is inherently difficult to estimate. Methods 

used to quantify attenuation mechanisms are largely unable to separate out the effects of 

plume dilution from more significant mechanisms such as hydrodynamic dispersion; 

consequently, tire net effect of mechanisms such as hydrodynamic dispersion and dilution 

are typically calculated together. Such methods are presented in Section 6. 

Biodegradation 

Biodegradation represents a significant mechanism involved in tire attenuation of many 

forms of subsurface contamination. The process of biodegradation involves tire 

consumption (or breakdown) of contaminants such as TCE during metabolic processes of 

microorganisms present in soil and'groundwater. Specific metabolic processes depend on 

conditions such as the presence or absence of oxygen. As presented in Section 3, tire process 

most likely to lead to tire biodegradation of TCE in groundwater is reductive dechlorination, 

which takes place in anaerobic conditions. While groundwater in WPB and Area B exhibit 

levels of dissolved oxygen which largely indicate aerobic groundwater, evidence of 

reductive dechlorination is observed by tire detection of TCE breakdown products such as 

cis-l,2-DCE in groundwater samples collected from these areas. Based on the detection of 

TCE breakdowir products within WPB, biodegradation is considered to be a potentially 

significant attenuation mechanism for this area. 

Abiotic Chemical Reaction 

Abiotic destructive chemical reactions are not thought to contribute significantly to tire 

attenuation of TCE in groundwater. The half life of TCE in the vadose and saturated zones 

has been reported to be approximately 274 years (ADEQ, 1996). As a result, while it is 

recognized that this attenuation mechanism does account for a small decrease in TCE 

concentrations within WPB, tire magnitude of abiotic chemical reaction compared to others 

attenuation mechanisms discussed above is small. Therefore, this atterruation mechanism 

can be neglected and is not included in the attenuation mechanism calculations presented in 

Section 6. " 

6.0 Quantification of Attenuation Mechanisms 

Several methods were used to quantify tire attenuation observed at WPB. These methods 

included tire application of a curve-fitting model to data collected from monitoring wells 

which exhibit TCE concentrations above the MCL, and tire use of mathematical methods for 

estimating tire magnitude of select attenuation mechanisms described previously in Section 

5 of this memorandum. The basis for these methods and calculations used in this Technical 

Memorandum were Appendices B and C of the Technical Protocol which provide guidance 

on applicable models and techniques which can be used in attenuation-related calculations. 

These analyses are presented below. 
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Overall Attenuation Rate 

Figure 10 presents the projected attenuation of TCE in monitoring wells which consistently 

exhibit TCE at concentrations above the MCL. The attenuation projections are based on an 

exponential decay model of the form: 

C = C0e-h, 

where, 

C = TCE concentration at time t 

C0 = Initial TCE concentration 

e = an irrational numerical constant approximately equal to 2.71828 

k = overall attenuation rate 

t = time 

Based on the projected attenuations for each well shown in Figure 10, TCE concentrations in 

monitoring wells WPB-11 and WPB-08 are predicted to be less than 5pg/L between 2014 

and 2016. The projected attenuation of TCE to concentrations below 5pg/L in monitoring 

well WPB-05 is predicted to have occurred in the past (in 2008). In fact, the first sample 

collected from WPB-05 which exhibited a TCE concentration less than 5pg/L was collected 

in February 2008. Since that time, two samples collected in July 2008 and February 2009 

have exhibited TCE concentrations of 5.2 and 5.5pg/L, respectively; however, TCE 

concentrations in this well are expected to continue to decrease and stabilize at 

concentrations below 5pg/ L in the near future. The projected attenuation of TCE to 

concentrations below 5ug/L in monitoring well PW-002 is predicted to occur in 

approximately 2032. 

These projected attenuation periods are similar to those forecast by ADEQ in the 2006 MNA 

evaluation which appear to have been estimated using the same exponential decay function 

described above. TCE concentrations below 5pg/L were predicted by ADEQ to occur in 

monitoring well WPB-05 in 2008. Attenuation timeframes for WPB-11 and WPB-08 were 

predicted by ADEQ to occur several years after tire 2014 - 2016 timeframe described above; 

the reduction in the predicted attenuation timeframe for WPB-11 and WPB-08 can be 

attributed to tire relatively lower concentrations of TCE observed in these wells in samples 

collected between 2006 and 2009. No attenuation timeframe was proposed by ADEQ in 2006 

for PW-002, so no comparison can be made for that well. 

The attenuation projections described above are based on tire measured TCE concentrations-

in groundwater samples collected from WPB. Decreases in TCE concentrations in these 

groundwater samples can be attributed to all applicable attenuation mechanisms described 

in Section 5. In other words, tire curves shown in Figure 10 represent tire combined effect of 

hydrodynamic dispersion, biodegradation, sorption, dilution from groundwater'recharge, 

and all other acting attenuation mechanisms. In some cases, it is very difficult or impossible 

to accurately separate these mechanisms from one another and quantitatively predict their 

individual effect on a contamination plume. In other cases, it is possible to isolate the 

• contribution of one mechanism over another. These methods are summarized below. 
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Biodegradation vs. Other Attenuation Mechanisms 

As presented in Appendix C of the Technical Protocol, attenuation due to biodegradation 

can be separated out from attenuation due to other mechanisms if data for a suitable tracer 

compound are available. Tracer compounds suitable for this purpose include compounds 

with measurable concentrations which are resistant to biodegradation. The best tracer 

compounds will have physical properties such as a Henry's Law constant and a soil 

sorption coefficient which are tire same as tire contaminant of interest. In addition, when 

possible, it is recommended to use multiple tracers to compare results for consistency 

(USEPA, 1998). The Technical Protocol recommends selection of suitable tracer compounds 

for this purpose on a site by site basis with choices based on site-specific conditions. A 

suitable tracer has not been identified for tire West Plume B. 

Sorption 

Several mathematical relationships describing the behavior of organic chemicals with regard 

to sorption are given in Appendix B of the Technical Protocol. The distribution coefficient, 

Kd, represents tire distribution of an organic compound between the phase sorbed to the 

aquifer matrix and tire phase dissolved iir groundwater: 

K 
"  C;  

where, 

Kd = Distribution coefficient (milliliters per gram (mL/g)) 

Ca =  Sorbed concentration (mass contaminant in micrograms per mass of soil in grams) 

C, = Dissolved concentration (mass of contaminant in micrograms per volume of solution in 

milliliters) ' 

The distribution coefficient can also be related to organic content of soil, as: 

k = ^ l  
00 r? 

Foc 

where, 

Koc  = Soil Sorption coefficient 

Kd = Distribution coefficient 

Foc = Fraction total organic carbon 

The soil sorption coefficient (Koc) is chemical specific, and the soil sorption coefficient for 

TCE is reported in literature between 87 and 150 mL/g (Knox et al., 1993; Jeng e-t al., 1992; 

Howard, 1990; USEPA, 1998). The fraction total organic carbon in soil at WPB was 

previously reported in tire 2000 MNA evaluation as 0.0006. Assuming a Koc value of the 

average of 87 and 150 mL/g (118.5 mL/g), the distribution coefficient can be calculated: 

Kd =K0CxF0C =118.5 x 0.0006 = 0.071 \mL/g  
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Using the original equation for the distribution coefficient" from above: 

Q =0X)7I_1 =0(mi 

C, 1 

This is to say that based on the measured fraction of organic carbon in soil at WPB, and 

based on the values of Koc reported in literature, out of every 1.0711 micrograms TCE in tire 

WPB groundwater contamination plume, approximately 1 microgram will be dissolved in 

groundwater and approximately 0.0711 micrograms will be sorbed to the aquifer matrix. In 

other words, 6.6% of TCE in the WPB groundwater contamination plume is in a non­

aqueous phase due to sorption; this results in the lower observed groundwater 

concentrations than would be present if sorption were not active. 

Sorption also affects the speed with which a compound can flow through the aquifer matrix, 

with sorption resulting in tire net reduction in transport velocity, also referred to as 

retardation. The retarded contaminant transport velocity can be calculated based on tire 

distribution coefficient; this velocity is always lower than tire advective velocity of 

groundwater through the aquifer matrix. 

7.0 Enhanced Attenuation 

EA is a plume remediation strategy to achieve groundwater remediation goals by providing 

a "bridge" between MNA and aggressive source zone or dissolved-phase treatment (ITRC, 

2008). Treatment of project areas within Area B which exhibit ongoing sources of TCE to 

groundwater may require a more aggressive remedial treatment, rather than using MNA as 

a stand-alone remedy. At the same time, aggressive treatment methods such as pump and 

treat systems may not necessarily be appropriate in some of these areas. EA strategies such 

as MNA with source zone control are being studied to determine if EA may be the preferred 

remedial alternative at die other project areas within Area B. 

The primary method of enhancing attenuation that has been evaluated at Area B is using in-

situ chemical oxidation (ISCO) to control source areas or reduce VOC concentrations in 

dissolved plume areas. As reported in In-Situ Chemical Oxidation Pilot Test, Former West-Cap 

Property, Tucson International Airport Area Superfund Site (CH2M EIILL, 2009), a pilot test was 

conducted between March 6, 2009 and May 4, 2009 at the West Cap project area using 

potassium permanganate (KP) injection as a method of source control for TCE 

contamination at that site. The ISCO process involves the delivery of KP to the zone of 

contamination where it oxidizes residual TCE, producing inert compounds. Similar ISCO 

pilot tests using KP injection are being planned, performed, or have been recently 

performed at other project areas within Area B, including the Texas Instruments and AANG 

project areas. Ongoing groundwater monitoring results will be used to evaluate tire effect of 

KP injection on TCE concentration in groundwater. If ISCO is demonstrated to be an 

effective treatment of TCE source zones within Area B, continued ISCO treatment may be 

selected as an EA method for source zone control to be used in conjunction with MNA to 

reach remedial goals of Area B of the TIAA Superfund Site. 
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Enhancement Implementation 

As discussed in the technical and regulatory guidance for EA (ITRC, 2008), remediation of a 

contaminated site is an iterative process whereby the methods of remediation may change 

over time due to changes in site conditions. In order to evaluate these changes in remedial 

strategy over time, a decision sequence can be performed to evaluate when MNA is a 

suitable stand-alone remedy, when EA should be considered, and what conditions would 

justify tire transition from one treatment method to another. This decision sequence is 

presented in the Expanded MNA/EA Decision Flowchart (Figure 2-1, ITRC, 2008). In this 

decision sequence, site data are used to evaluate risk, system performance, remediation 

timeframe, and cost-benefit relationships to determine whether MNA alone is an 

appropriate remedial alternative. If tire answer is no, then enhancements can be evaluated 

by stating the project goals, identifying technologies available to (1) increase attenuation or 

(2) reduce loading, and consider options available to meet the project goals. After 

implementing an enhancement, plume stability is evaluated through time and decision 

sequences are repeated (i.e., annually) to evaluate changes that justify transition from one 

remedial strategy to another. 

The first step in implementing EA is to provide source area treatment. The current and 

planned ISCO pilot tests are intended to decrease the VOC loading from the source zone, 

although ISCO will likely be scaled up to a full-scale remedy before it can be considered a 

remedial enhancement. Once the enhancements have been implemented, data obtained 

through routine monitoring can be used to answer questions in the Decision Flowchart, and 

continue tire iterative process. Questions in the Decision Flowchart include: 

° Are the risks acceptable? 

• Is tlie plume stable or shrinking? 

• Are conditions sustainable? . 

• Is tire remediation time frame acceptable? 

• Are the cost-benefits acceptable? (ITRC, 2008) 

Evaluation of these questions can help determine whether additional enhancement is 

required. 

8.0 Conclusions 

CH2M HILL conducted an evaluation to determine whether MNA is an appropriate 

remedial alternative for tire treatment of TCE groundwater contamination found within 

Area B of tire TIAA Superfund Site. The WPB project area was tire primary focus of this 

evaluation based on tire fact that active remediation techniques (such as pump and treat) 

have not taken place at tire WPB project area. This allowed a clear evaluation of the 

effectiveness of MNA as a stand-alone remedy, and tire specific mechanisms responsible for 

tire attenuation observed in this area could also be identified. Conclusions drawn regarding 

tire use of MNA at WPB were then considered in tire context of other Area B project areas, 

including tire AANG, Texas Instruments, and West Cap project areas, particularly in 

conjunction with attenuation enhancements such as ISCO. 
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Mechanisms identified that play an important role in the attenuation of TCE contamination 

within the WPB project area include hydrodynamic dispersion, sorption, and 

biodegradation. Of the mechanisms which contribute to hydrodynamic dispersion, 

longitudinal mechanical dispersion is the most influential mechanism, with transverse 

mechanical dispersion and molecular diffusion playing much less significant roles. 

Additional attenuation mechanisms which are thought to contribute on a very limited basis 

to the attenuation of WPB include dilution due to groundwater recharge, volatilization, and 

abiotic chemical reactions. 

Based on the cumulative effect each of the attenuation mechanisms listed above have on 

TCE concentrations in groundwater, projections were made to predict the timeframe needed 

for MNA to achieve the remediation goal of lowering TCE concentrations below the MCL of 

5 pg/L throughout the entire WPB project area. The data indicate that all but one 

monitoring well in the WPB area are expected to exhibit TCE concentrations below 5 ug/L 

by 2016, with one monitoring well (PW-002) expected to take until 2032. An alternate well 

head treatment method may be an alternative for this well if it remains in active use. 

The time frames to reach the cleanup appear reasonable with respect to changes in current 

and foreseeable end use of the groundwater. Although the final remedial goal is to restore 

the aquifer to drinking water quality there appears to be no current or short-term end use 

that is limited by implementing an MNA strategy. However, it is always recommended that 

a regular review of changes in user needs along with tire monitoring of remedial progress be 

established. 

Overall, MNA appears to be an appropriate remedial alternative for the WPB project area 

because: 

e The VOC plume in groundwater is shrinking over time, and is not migrating 

downgradient; 

• There is no continuing source of VOCs to tire WPB plume; 

• Attenuation mechanisms have been identified; and 

o The site is expected to meet remediation goals within a reasonable time frame. 

Likewise, EA appears to be an appropriate remedial alternative for the lower concentration 

portion of the plumes in the West Cap, AANG and Texas Instruments project areas 

provided that certain criteria are met. For example, based on analogy with WPB, MNA is 

likely feasible for portions of tire other TCE plumes that are below approximately 30 ug/L 

(the initial concentrations observed at WPB), while the higher concentration zones would 

remain under an active remedy until they reached the necessary threshold. It is 

recommended that if this strategy is pursued, a more quantitative evaluation be focused on 

each area to identify potential local conditions that may inhibit attenuation. 
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APPENDIX B 

CONTINGENCY PLAN FOR REBOUND TEST ON THE 162ND FIGHTER WING 
ARIZONA AIR NATIONAL GUARD PROPERTY, TUCSON, ARIZONA 

A contingency plan is needed for the rebound test in the event that unanticipated increases of 

concentrations of contamination occur near the northern boundary of the Arizona Air 

National Guard property. To ensure that high levels of contamination do not migrate off 

AANG property, if any of the wells listed below shows analytical results greater than 

10 micrograms per liter (ug/L) or parts per billion (ppb) for trichloroethene (TCE), then 

the AANG will need to restart and operate the GWETRS until the [SCO remedy can be 

designed and installed. 
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Appendix C 
Letter of Concurrence from the Arizona 

Department of Environmental Quality 



1110 West Washington Street* Phoenix, Arizona 85007 
(602) 771-2300 • www.azdeq.gov 

OF 

ENVIRONMENTAL QUALITY 

ARIZONA DEPARTMENT 

Janice K. Brewer 
Governor 

Henry R. Darwin 
Director 

SROSPU12, 039 

April 6, 2012 

Mr. Martin Zeleznik 

Remedial Project Manager 

U.S. Environmental Protection Agency, Region 9 

Mail Code SFD-6-2 

75 Hawthorne Street • 

San Francisco, California 94105-3901 

Re: Tucson International Airport Area Superfund Site, Tucson, Arizona: ADEQ 

Concurrence on the Record of Decision Amendment, Tucson International Airport Area 
Superfund Site Area B 

Dear Martin: 

The Arizona Department of Environmental Quality (ADEQ) has reviewed the Area B Record of 

Decision (ROD) Amendment, dated March 2012, and hereby concurs with the ROD 

Amendment. If you have any questions, 1 can be reached at 520-628-6740. 

Marc E. Herman 

Project Manager 

Superfund Programs Unit 

cc: William Ellett / ADEQ-SRO (reading tile) 

Craig Kafura / ADEQ-SRO (email) 

Sincerely 

Southern Regional Office 
400 West Congress Street • Suite 433 • Tucson, AZ 85701 

(520) 628-6733 

Printed on recycled paper 
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I. PURPOSE 

This Statement of Work ("SOW") sets forth the tasks and requirements to be undertaken 

by Settling Defendant, in compliance with the Consent Decree ("CD"), for designing and 

implementing the remedy selected for the Texas Instruments Project Area ("Project 

Area") portion of Eastern Plume Area B within the Tucson International Airport Area 

("TLAA") Superfund Site as set forth in the 2012 Amendment to the Record of Decision 

("2012 ROD Amendment"). 

II. DEFINITIONS 

Unless otherwise expressly provided in this SOW, the terms used in this SOW that are 

defined in the Comprehensive Environmental Response, Compensation and Liability Act 

("CERCLA"), in regulations promulgated under CERCLA, or in the CD, shall have the. 

meanings assigned to them in CERCLA, in such regulations, or in the CD. 

III. SUMMARY OF THE REMEDIAL ACTION AND REQUIREMENTS 

The Work to be performed under this SOW has been developed based on the remedy 

selected for Area B of the TIAA Superfund Site in the 2012 ROD Amendment ("Selected 

Remedy"). The Selected Remedy for the Project Area is in situ chemical oxidation 

("ISCO") in groundwater contamination source areas. A full description of the Selected 

Remedy is presented in the 2012 ROD Amendment. 

The Work shall be conducted in accordance with this SOW. The major components of 

the Work associated with the Selected Remedy are summarized below. 

• Settling Defendant shall develop and implement a Work Plan which will propose 

the degree to which additional field sampling is conducted. As part of the 

Remedial Design ("RD"), Settling Defendant shall refine the extent of 

contamination requiring remediation as needed and conduct the additional 

sampling in accordance with the EPA-approved sampling plans. 

® Settling Defendant shall design and implement an ISCO injection system and 

monitoring wells, if required, in and near the Project Area until the Performance 

Standards are achieved. 

« Settling Defendant shall propose the methods required for monitoring system 

performance and achievements, including process monitoring, progress of the 

remediation, plume stability, compliance with Applicable or Relevant and 

Appropriate Requirements ("ARARs"), and the attainment of the clean-up goal. 

® Settling Defendant shall conduct long term monitoring as part of the Selected 

Remedy and in accordance with an EPA-approved Performance Monitoring and 

Verification Plan ("PMVP") to provide sufficient data on a semi-annual basis to 

document compliance with the cleanup goals and verify that the remedy continues 

to be effective in the long-term for the purposes of the Five Year Review ("FYR") 

process. 
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GENERAL REQUIREMENTS 

A. Deliverables 

All plans, reports and other deliverables required pursuant to this SOW are. 

subject to review and approval by EPA pursuant to Section XI of the CD. All 

submittals required pursuant to this SOW shall be provided to both EPA and the 

State. Unless otherwise directed by EPA, all submittals should be directed to the 

EPA Project Coordinator and the State Project Coordinator. Unless otherwise 

directed by EPA, all submittals shall be prepared in accordance with all applicable 

guidance, as noted in Section VI of this SOW. 

B. Standards 

Settling Defendant shall conduct the Work to ensure that it meets all Performance 

Standards of the 2012 ROD Amendment, the CD, this SOW, and applicable 

guidance. The Performance Standards include the ARARs, cleanup standards, 

standards of control, quality criteria and other substantive requirements, criteria or 

limitations set forth below, in the 2012 ROD Amendment, the CD, and/or 

contained in any approved deliverable. 

C. Supervising Contractor 

Pursuant to Paragraph 10 of the CD, the Work shall be under the direction and 

supervision of the Supervising Contractor who is subject to disapproval by EPA 

after review and comment from the State. 

D. Progress Reports 

Settling Defendant shall prepare monthly progress reports. 

1. Settling Defendant shall prepare these progress reports commencing with 

the month following lodging of the CD and shall continue until EPA 

issues the Certification of Completion of the Remedial Action ("RA"). 

2. Unless an alternate schedule is approved, Settling Defendant shall submit 

these progress reports to the EPA Project Coordinator and the State 

Project Coordinator by the tenth.(10th) day of every month following the 

lodging of the CD, in accordance with the Schedule in Section X of the 

CD ("Reporting Requirements"). Settling Defendant may submit a 

request for EPA approval to reduce the frequency of progress reports, if 

appropriate for the stage of Work that is being performed. 

3. Settling Defendant shall submit the progress reports electronically. 

4. The progress reports shall include the following elements: 

a) A summary of the Work that has been conducted during the 

previous month (or reporting period); 
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b) A summary of sampling and test results and all other data received 

or generated by Settling Defendant or its contractors or agents in 

the previous month (or reporting period); 

c) A list of all plans, reports, and other deliverables required 

completed and submitted during the previous month (or reporting 

period); 

d) A description of all actions that are scheduled for the next three 

months; 

e) A description of all information regarding percentage of Work 

completion, unresolved delays encountered or anticipated that may 

affect the future schedule for implementation of the Work, and a 

description of efforts made to mitigate those delays or anticipated 

delays; 

f) A description of any modifications to any work plan or other 

schedules that Settling Defendant has proposed to EPA, or that 

have been approved by EPA; and 

g) A description of all activities taken in support of the requests made 

by the Unified Community Advisory Board for the Project Area. 

Barriers 

Settling Defendant shall erect barriers to prevent unauthorized access to any 

active remediation work area. 

Long-Term Monitoring for Five Year Review 

Unless an alternate frequency is approved by EPA, Settling Defendant shall 

conduct semi-annual groundwater monitoring of selected wells approved by EPA 

for the purposes of documenting the continued effectiveness of the remedy to 

meet Performance Standards, in accordance with an EPA-approved PMVP. 

Best Efforts Green Remediation 

Settling Defendant shall use best efforts to reduce short term impacts of the Work 

beyond minimum legal requirements, such as, but not limited to: use of rail 

transport rather than trucking, use of alternative fuels (e.g., biodiesel with ultra 

low sulfur diesel for off road and on road vehicles); idle reduction; and, use of 

equipment retrofitted with emissions controls (e.g., diesel oxidation catalyst, 

diesel multistage filter, or diesel particulate filter). Other examples include waste 

recycling, purchasing materials with post-consumer recycled content, and water 

usage reduction. Information and resources are available through Smart Energy 

Resources Guide ("SERG") and Green Remediation: Incorporating Sustainable 

Environmental Practices into Remediation of Contaminated Sites. 
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H. Implementation 

Settling Defendant shall implement all Work described in reports and plans and 

other documents in accordance with the approved schedule. 

WORK TO BE PERFORMED 

Settling Defendant shall perform the tasks set forth below in accordance with Section IV, 

Paragraph 11 of the CD. 

A. Work Plan 

Settling Defendant shall submit a Work Plan within thirty (30) days following the 

lodging of the CD. The Work Plan shall: 

1. Include plans and schedules for implementation of all activities and any 

pre-design tasks identified in this SOW, or required by EPA to be 

conducted in order to implement the Selected Remedy; 

2. Include the identity of, contact information for, and description of the 

roles of the members of Settling Defendant's project team, including the 

Project Coordinator, Quality Assurance Official ("QA Official"), and 

Supervising Contractor; 

3. Document the overall management strategy for performing Design 

Investigations and RD, and present a general approach to construction, 

operation, maintenance, and long-term monitoring of the RA as necessary 

to implement the Selected Remedy and its effectiveness in meeting 

cleanup goals; 

4. Document the responsibility and authority of all organizations and key 

personnel involved in implementing the Selected Remedy; 

5. Identify any data gaps, and the approach to be used to address those data 

gaps; 

6. Describe the proposed quality assurance approach (e.g., peer review, etc.); 

7. Address permitting, ARARs and any other regulatory issues; 

a) Provide a process and schedule for compliance during RD and RA 

with any requirements that necessitate coordination \yith other 

entities (e.g., property owners, state agencies, local agencies, etc.), 

such as access, permitting, property acquisition, property leases, 

and/or easements required for implementation of the RD and RA; 

Methods for satisfying permitting requirements, including 

obtaining permits for off-Site activity and satisfying ARARs 

requirements; and 
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b) Provide methods for finalizing access agreements; 

8. Provide a schedule for completion of all deliverables; and 

9. Include a description of, and schedule for, deliverables to be submitted 

during the Work. The deliverables shall include: 

a) Progress Reports; 

b) Health and Safety Plan/Contingency Plan ("HASP/CP"); 

c) Field Sampling Plan/Quality Assurance Project Plan 

("FSP/QAPP"); 

d) Design Investigation, if required; 

e) ISCO Work Plan; 

f) Operation and Maintenance Plan ("O&M") Plan; 

g) Construction Quality Assurance Project Plan ("CQAPP"); 

h) Site-Wide Management Plan ("SWMP"); 

i) PMVP; and 

j) Semi-annual Reports. 

HASP/CP 

Settling Defendant shall submit a HASP/CP within thirty (30) days after the 

notice of authorization to proceed under Paragraph 10 of the CD. 

1. HASP - The HASP shall describe all efforts to be made to protect area 

residents and any potential future employees from physical, chemical and 

all other hazards posed by Settling Defendant's work at the Site. The ' 

HASP shall follow EPA guidance and all OSHA requirements, including 

• but not limited to 29 CFR §§ 1910.120 and 1926. The HASP shall include 

the following elements: 

a) Facility description; 

b) Personnel; 

c) Levels of protection; 

d) Safe work practices and safe guards; 

e) Medical surveillance; 
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f) Personal and environmental air monitoring; 

g) Personal protective equipment; 

h) Personal hygiene; 

i) Decontamination of persons and equipment; 

j) Site work zones; 

k) Contaminant control; 

1) Logs, reports and record keeping; and 

m) Training and safety audits. 

2. CP - The CP shall describe procedures to be used in the event of an 

accident or emergency at the Project Area (e.g., power outages, water 

impoundment failure, spill, etc). The CP shall include the following 

elements: 

a) Name of the person or entity responsible for responding in the 

event of an emergency incident; 

b) Plan and schedule for meeting(s) with the local community, 

including local, State and Federal agencies involved in the cleanup, 

as well as local emergency squads and hospitals; 

c) First aid medical information; 

d). Air Monitoring Plan (if applicable); and 

e) Spill Prevention, Control, and Countermeasures ("SPCC") Plan (if 

applicable), as specified in 40 CFR Part 109 describing measures 

to prevent, and contingency plans for, potential spills and 

discharges from the handling and transportation of materials. 

The CP shall include notification activities compliant with Section XV of 

the CD. 

FSP/QAPP 

Settling Defendant shall submit a FSP/QAPP within thirty (30) days after the 

notice of authorization to proceed under Paragraph 10 of the CD. The FSP/QAPP 

will be developed to support the baseline, injection and post-injection sampling. 

1. FSP - The FSP shall be written so that a field sampling team unfamiliar 

with the project would be able to gather the samples and field information 

required. The FSP shall describe: 
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a) Sampling objectives; 

b) Analytical parameters, analytical methods, and holding times; 

c) Sampling locations and frequencies; 

d) Sampling procedures and equipment; 

e) Sample preservation, sample packing, QA/QC samples; 

f) Sample paperwork and chain-of-custody procedures; 

g) Sample handling and shipping; • 

h) Management of investigation-derived wastes; 

i) Planned uses of the data; 

j) The sampling and data collection methods that will be used; and 

k) A schedule for activities that must be completed in advance of 

sampling, including acquisition of property, access agreements, and 

arrangements for disposal of investigation-derived waste. 

2. QAPP - The QAPP shall address all QA/QC requirements for the 

sampling efforts to which they apply. The QAPP shall cover sample 

analysis and data handling for all samples collected. The QAPP shall be 

consistent with the requirements of the EPA Contract Lab Program 

("CLP") for laboratories proposed outside the CLP. 

Design Investigation, if required 

If directed by EPA, Settling Defendant shall plan and conduct a Design 

Investigation to address data gaps. The Design Investigation shall include, but is 

not limited to, extent of contamination, geochemistry parameters, contaminant 

concentrations in groundwater, and proposed locations of injections. Settling 

Defendant shall propose any other Design Investigations that it considers 

necessary, including, but not limited to, investigations to assess lithology, other 

soil physical parameters, or other groundwater parameters. 

For any Design Investigation planned and conducted, Settling Defendant shall 

submit planning documents and reports for investigations necessary to support 

RD and shall perform the Design Investigations as approved by EPA. 

For any Field Investigation conducted as part of Design Investigation, Settling 

Defendant shall submit a Field Investigation Work Plan and Field Investigation 

Evaluation Report as described in further detail below. 
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1. Field Investigation Work Plan. Settling Defendant shall submit a Field 

Investigation Work Plan within thirty (30) days of EPA's direction to conduct'a 

Design Investigation or within an alternative amount of time approved by EPA. 

a) FSP - The FSP shall supplement the approved FSP described in 

Section C, above, and address all sample collection activities specific to 

any Design Investigative work needed. 

b) QAPP - The QAPP shall supplement the approved QAPP 

described in Section C, above, and address all QA/QC requirements for 

the sampling efforts to which they apply. The QAPP shall cover sample 

analysis and data handling for all samples collected. The QAPP shall be 

consistent with the requirements of the CLP for laboratories proposed • 

outside the CLP. 

c) Design Investigation HASP - if not covered in existing HASP 

previously included. 

d) Schedule for conducting field investigation activities and 

submitting the Field Investigation Evaluation Report. 

2. Field Investigation Evaluation Report, which includes: 

a) Narrative summary of the investigations performed; 

b) Narrative summary of the results of the investigations; 

c) Narrative interpretation of data and results; 

d) Resultant design parameters and criteria; 

e) Conclusions and recommendations for RD; 

f) Summary of validated data (i.e., tables and graphics); 

g) Data validation reports and laboratory data reports; 

h) Results of any statistical and modeling analyses; 

i) Copies of field notes and log books; and 

j) Photographs documenting the field investigation. 

ISCO Work Plan 

Settling Defendant shall submit an ISCO Work Plan within sixty (60) days after 

EPA approval of the Work Plan. The ISCO Work Plan submittal shall include the 

following elements: 
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1. Design assumptions and parameters, including design restrictions, process 

performance criteria, appropriate unit processes for any treatment train, 

and expected removal (concentration and volume); 

2. Summary of results from 2009 Pilot Test, subsequent monitoring results 

and data interpretation; 

3. Summary of Project Area characteristics including site-specific data, e.g., 

natural oxidant demand, needed to design the Selected Remedy; 

4. Detailed hydrogeology of the expected radius of influence of injection 

area; 

5. Injection strategy and dose calculations; 

6. Monitoring program during injection including monitoring within the 

injection radius of influence; 

7. Identification of volume and concentration of permanganate injected, 

radius of influence and rationale; 

8. Discussion of expectation of permanganate movement over time; 

9. Discussion of the potential impact of permanganate on the concentrations 

in groundwater of chromium, hexavalent chromium and arsenic; 

10. Preliminary plans, drawings, and sketches, including design calculations; 

11. Proposed cleanup verification methods, including compliance with 

ARARs; -

12. Permit requirements; 

13. Real estate acquisition through any purchases or easements that are 

necessary to implement the RA; 

14. Expected long-term monitoring and operation requirements; 

15. Project Delivery Strategy; 

16. Construction schedule, including a schedule for permit requirements; 

17. Site security measures; 

18. Value Engineering Screen or Study, as necessary; . 

19. Plan for procurement that describes Settling Defendant's contracting 

strategy; and 

20. O&M Plan, as further described below. 
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O&M Plan 

Settling Defendant shall submit an O&M plan according to the schedule specified 

by the approved Work Plan (see Section V(A) of this SOW). The O&M Plan may 

be submitted as part of the ISCO Work Plan and shall describe O&M of the ISCO 

Remedy or may be submitted separately. The O&M Plan shall include the 

following elements: 

1. Description of site security needs and provision; 

2. Description of and schedule for each operation task and maintenance task; 

3. Description of instrumentation and equipment monitoring; 

4. Example checklists and descriptions of reports; 

5. Waste transportation and plan for off-site disposal; 

6. Health and safety requirements, including, descriptions of precautions, 

necessary equipment, etc., for site personnel, and safety tasks required in 

the event of a systems failure; 

7. Description and analysis of potential operating problems, including 

common and/or anticipated remedies; 

8. Description of routine monitoring, 'data collection and laboratory testing, 

and schedule and procedures for monitoring; 

9. A FSP/QAPP'for any field sampling required as part of the routine 

monitoring, data collection and laboratory testing (the required 

components of an FSP/QAPP are described in. Section V(C) of this SOW); 

10. Description of alternative operations and maintenance in case of systems 

failure, including (a) alternative procedures to prevent release or 

threatened releases of waste material which may endanger public health 

and the environment or exceed Performance Standards, (b) analysis of 

vulnerability and additional resource requirements should a failure occur; 

and, (c) notification and reporting requirements should O&M systems fail 

or be in danger of imminent failure; 

11. Description of corrective action to be implemented in the event that 

cleanup or Performance Standards are exceeded, and a schedule for 

implementing such corrective action; and, 

12. Description of records and reports, including daily operating logs, 

laboratory records, reports regarding emergencies, personnel and 

maintenance records; and monthly and semi-annual reports to State 

agencies. 
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G. CQAPP 

Settling Defendant shall submit a GQAPP according to the schedule specified by 

the approved Work Plan (see Section V(A) of this SOW) and may be included as 

part of the ISCO Work Plan or may be submitted separately. The CQAPP shall 

detail the quality assurance program during injection activities, to ensure that the 

completed project meets or exceeds all design criteria, plans/and specifications. 

The CQAPP shall address sampling, analysis, and monitoring to be performed 

during the construction phase of the Work. The CQAPP shall include, at a 

minimum, the following: 

1. Identification of a QA Official independent of the Supervising Contractor 

to conduct a quality assurance program during the RA phase of the 

project; 

2. Qualifications of the QA Official to demonstrate he or she possesses the 

training and experience necessary to fulfill his or her identified 

responsibilities; 

3. Responsibilities and authorities of all organizations and key personnel 

involved in the design and implementation of the RA; 

4. Specific quality assurance systems to be used, if any; 7 

5. Monitoring, measurement, sampling, testing and daily logging to establish 

whether the RA implementation is performed in compliance with design 

specifications, ARARs, and Performance Standards (this shall include 

identification of the sample size, locations, frequency of testing, 

acceptance and rejection data sheets, problem identification and corrective 

measures reports, evaluation reports, acceptance reports, and final 

documentation); 

6. Protocols for monitoring, measurement, sampling and testing; 

7. Inspection and certification of the Work; and 

8. A detailed description of reporting requirements for CQAPP activities; 

(this shall include such items as daily summary reports, inspection data 

sheets, problem identification and corrective measures reports, design 

acceptance reports, and final documentation). 

H. SWMP 

Settling Defendant shall submit a SWMP according to the schedule specified by 

the approved Work Plan (see Section V(A) of this SOW) and may be included as 

part of the ISCO Work Plan or may be submitted separately, which includes: 

1. A description of site security needs and provisions; and 
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2. A description of the constraints and parameters imposed on the project by 

outside entities, including property owners, operating businesses, local 

agencies, etc., and a plan for accommodating these constraints in the 

implementation of the RA. 

I. Contractor Selection 

Within forty-five (45) days after EPA approval of the ISCO Work Plan, Settling 

Defendant shall notify EPA in writing of the name, title, and qualifications of any 

construction contractor proposed to be used in carrying out the RA under the CD 

and this SOW. Except as provided in the preceding sentence, the Settling 

Defendant shall demonstrate that the proposed construction contractor has a 

quality system that complies with American National Standards Institute 

("ANSI"), by submitting a copy of the proposed construction contractor's Quality 

Management Plan ("QMP") within forty-five (45) days after EPA approval of the 

Final Design. If EPA disapproves of the selection of any contractor as the 

construction contractor, Settling Defendant shall submit its proposed replacement 

contractors within thirty (30) days after receipt of EPA's disapproval of the 

contractor previously selected. EPA shall thereafter provide written notice of the 

name(s) of the contractor(s) it approves, if any. 

If at any time Settling Defendant proposes to change the construction contractor, 

Settling Defendant shall notify EPA and shall obtain approval from EPA as 

provided in this paragraph, before the new construction contractor performs any 

Work. 

J. RA Implementation 

Settling Defendant shall implement the RA as detailed in the approved ISCO 

Work Plan, the approved CQAPP, and the approved SWMP. Respondents shall 

notify EPA within ten (10) days prior to the completion of the RA. 

K. PMVP 

Settling Defendant shall submit a PMVP according to the schedule specified in 

the approved Work Plan. The purpose of the PMVP is to describe how the short-

term and long-term Performance Standards for the RA will be measured and 

evaluated. The PMVP shall include the following elements: 

1. A description of each of the Performance Standards; 

2. A description of how each of the Performance Standards will be met; a 

description of how ongoing achievement of the Performance Standards 

will be measured and reported (a FSP and QAPP, the elements of which 

are described in Section V.C.I of this SOW, shall be included for any 

environmental sampling required); and 

Page 14 



3. A description of the selected wells, well monitoring network to be 

sampled and the analytes to be sampled. Sampling shall occur a minimum 

semi-annually once the remedy is determined to be complete, with the 

monitoring results included in an semi-annual report to be submitted to 

EPA to verify and document compliance with the cleanup goals and that 

the remedy continues to be effective in the long-term. ' 

Inspections and Meetings during Remedy Implementation 

1. Meetings. Within thirty (30) days after approval of the ISCO Work Plan 

and before the start of construction, Settling Defendant shall hold a 

preconstruction meeting with EPA and the State, and others as directed or 

approved by EPA. During the construction phase of the Work (i.e., the 

period during which the ISCO system is being built and ISCO is being 

injected), Settling Defendant shall hold weekly meetings or conference 

calls with EPA, and others as directed or approved by EPA, to discuss 

progress and issues. The Settling Defendant shall provide an agenda and 

attendees to EPA prior to all meetings and shall prepare draft minutes of 

the meetings which shall be sent to. all parties in attendance at the meeting 

within five (5) days of the meeting. 

2. Periodic Inspections. Settling Defendant shall provide access to EPA arid 

the State during any and all periodic inspections and shall, as much as 

practicable, accompany EPA and the State during these inspections. EPA 

shall provide Settling Defendant with notice of any deficiencies in 

construction or construction not in substantial compliance with the 

approved ISCO Work Plan change notices, and the approved final Work 

Plan will be noted during periodic inspections. Upon such notice, Settling 

Defendant shall take all necessary steps to correct the deficiencies and/or 

bring the construction into compliance with the approved Final Design, 

any approved design changes, and/or the approved RA Work Plan. 

Semi-annual Reports after Remedy Completion 

Settling Defendant shall submit Semi-annual Reports commencing one (1) year 

after the notice of authorization to proceed under Paragraph 10 of the CD. The 

Semi-annual Reports shall include: work completed since the last report, 

operations and maintenance summary; description of monitoring activities 

including depth to water measurements and chemical analysis results; 

groundwater quality including chemicals of concern, residual permanganate and 

total metals; charts showing contaminant concentrations overtime at monitoring 

wells; assessments and statements as to whether Performance Standards are being 

satisfied at compliance monitoring wells; predictions, if appropriate, of possible 

future occurrences of noncompliance and of expected time to meet Performance 

Standards; relevant preliminary calculations and supporting data used to evaluate 

compliance; and any other relevant requirements. 
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N. Completion of RA 

1. RA Report - Settling Defendant shall submit a RA Report within thirty 

(30) days after the Final Construction Inspection. The RA Report shall 

include a certification by Settling Defendant's Project Coordinator and by 

a registered professional engineer that the physical construction for the RA 

has been performed in satisfaction of the requirements of the CD and this 

SOW. The certification is as follows: 

"I certify under penalty of law that this document and all 

attachments were prepared under my direction or supervision in 

accordance with a system designed to assure that qualified 

personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the 

system, or those persons directly responsible for gathering the . 

information, the information submitted is, to the best of my 

knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, 

including the possibility of fine and imprisonment for knowing 

violations." 

2. Preliminary Close-out Report. Within ninety (90) days of EPA's 

determination that all clean-up goals have been achieved, Settling 

Defendant shall submit a Preliminary Close-out Report. The report shall 

comply with EPA Guidance "Close Out Procedures for NPL Sites" (see 

Section VI of this SOW) or any subsequent guidance issued by EPA on 

close-out procedures. 

O. Completion of Work 

1. Pre-Certification Inspection. Within sixty (60) days after Settling 

Defendant concludes that all phases of the Work, other than any remaining 

activities required under Section VII (Remedy Review) of the CD, have 

been fully performed, the Settling Defendant shall schedule and conduct a 

Pre-Certification Inspection to be attended by the Settling Defendant, 

EPA, and the State. 

2. Pre-Certification Written Report. If, after the Pre-Certification Inspection, 

Settling Defendant still believes that the Work has been fully performed, 

Settling Defendant shall submit a written report by a Registered 

Professional Engineer or Registered Geologist stating that the Work has 

been completed in full satisfaction of the requirements of the CD. This 

report shall be submitted within thirty (30) days after completion of the 

Pre-Certification Inspection. The report shall contain the statement set 

forth in Paragraph 47 of the CD and Section V.N. of this SOW, signed by 

a responsible corporate official of Settling Defendant or Settling 

Defendant's Project Coordinator. 
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3. If, after review of the written report, EPA, after reasonable opportunity for 

review and comment by the State, determines that any portion of the Work 

has not been completed in accordance with the CD, EPA will notify 

Settling Defendant in writing of the activities .that must be undertaken by 

Settling Defendant and Settling Defendant shall perform all activities 

described in the notice in accordance with the specifications and schedules 

established therein. 

REFERENCES/GUIDANCE DOCUMENTS 

The following list, although not comprehensive, consists of many of the regulations and 

guidance documents that apply to the RD/RA process: 

• Uniform Federal Policy for Quality Assurance Project Plans (UFP-QAPP), Parts 
1, 2 and 3, EPA-505-B-04-900A, B and C, March 2005 (see Section V. A. of the 
Remedial Design SOW). 

• Construction Specifications Institute's Manual of Practice, 1985 edition, available 
from the Construction Specifications Institute, 601 Madison Street, Alexandria, 
Virginia 22314. . 

• Greener Cleanups Policy - EPA REGION 9, issued September 14, 2009; found 
at:http://www. epa.gov/region09/climatechange/green-sites. html. 

\ 

' Superfund Green Remediation Strategy, dated September 2010, htty://www. eya. 
gov/suyerfund/greenremediation/sf-gr-strategy.ydf. • 

• Smart Energy Resources Guide, EPAJ600/R-08/049, March 2008 

• Green Remediation: Incorporating Sustainable Environmental Practices into 
Remediation of Contaminated Sites, EPA 542-R-08-002 April 2008 

• CERCLA Compliance with Other Laws Plan, Two Volumes, U. S. EPA, Office of 
Emergency and Remedial Response, August 1988 (DRAFT), OSWER Directive 
No. 9234. 1-01 and-02. 

• EPA Guidance on Systematic Planning Using the Data Quality Objectives 
Process (EPA QA/G-4, 2006). 

• Guidance on Expediting Remedial Design and Remedial Actions, EPAJ540/G-
90/006, August 1990. 

• Guidance on Remedial Actions for Contaminated Ground Water at Superfund 
Sites, U.S. EPA Office of Emergency and Remedial Response (DRAFT), OSWER 
Directive No. 9283. 1-2., 1988 i 

• Guide to Management of Investigation-Derived Wastes, U. S. EPA, Office of 
Solid Waste and Emergency Response, Publication 9345. 3-03FS, January 1992. 
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Interim Guidance on Compliance with Applicable of Relevant and Appropriate 
Requirements, U. S. EPA, Office of Emergency and Remedial Response, July 9, 
1987, OSWER Directive No. 9234. 0-05. . 

National Oil and Hazardous Substances Pollution Contingency Plan; Fined Rule, 
Federal Register 40 CFR Part 300, March 8, 1990. 

Permits and Permit Equivalency Processes for CERCLA On-Site Response • 
Actions, February 19, 1992, OSWER Directive 9355. 7-03. 

Quality in the Constructed Project: A Guideline for Owners, Designers and\ 
Constructors, Volume 1, Preliminary Edition for Trial Use and Comment, 
American Society of Civil Engineers, May 1988. 

Remedial Design/Remedial Action (RD/RA) Handbook, U.S. EPA, Office of 
Solid Waste and Emergency Response (OSWER), 9355. 0-04B, EPA 540/R-
95/059, June 1995. 

EPA Requirements for Quality Assurance Project Plans for Environmental Data 
Operations, U. S. EPA, EPA/240/B-01/003, March 2001, Reissued May 2006. 

Guidance for Quality Assurance Project Plans, U. S. EPA, EPAJ240/R-02/009, 
December 2002. 

Scoping the Remedial Design (Fact Sheet), February 1995, OSWER Pub I. 9355-
5-21 FS. 

Standards for the Construction Industry, Code of Federal Regulations, Title 29, 
Part 1926, Occupational Health and Safety Administration. 

Standards for General IndustryCode of Federal Regulations, Title 29, Part 
1910, Occupational Health and Safety Administration. 

Superfund Guidance on EPA Oversight of Remedial Designs and Remedied 
Actions Performed by Potentially Responsible Parties, April 1990, EPAJ540/G-
90/001. 

Value Engineering (Fact Sheet), U. S. EPA, Office of Solid Waste and Emergency 
Response, Publication 9355. 5-03FS, May 1990. 

USEPA Contract Laboratory Program National Functional Guidelines for Low 
Concentration Organic Data Review, EPA-540-R-00-006, June 2001. 

USEPA Contract Laboratory Program National Functional Guidelines for 
Superfund Organic Methods Data Review, EPA-540-R-08-01, June 2008. 

American National Standards Practices for Respiratory Protection. American 
National Standards Institute Z88. 2-1980, March 11, 1981. 

( 
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• A Compendium of Superfund Field Operations Methods, Two Volumes, USEPA, 
Office of Emergency and Remedial Response, EPAJ540/P-87/00la, August 1987, 
OSWER Directive No. 9355. 0-14. 

• Data Quality Objectives for Remedial Response Activities, USEPA, Office of 
Emergency and Remedial Response and Office of Waste Programs Enforcement, 
EPA/540/G-87/003, March 1987, OSWER Directive No. 9335. 0-7B. 

• Engineering Support Branch Standard Operating Procedures and Quality 
Assurance Plan, USEPA Region IV, Environmental Services Division, April 
1,1986 (revised periodically). 

• NIOSH Plan of Analytical Methods, 2nd edition. Volumes I-VII for the 3rd 
edition, Volumes I and II, National Institute of Occupational Safely and Health. 

• Occupational Safety and Health Guidance Plan for Hazardous Waste Site 
' Activities, National Institute of Occupational Safety and Health/Occupational 

Health and Safety Administration/United States Coast Guard/Environmental 
Protection Agency, October 1985. 

• Superfund Remedial Design and Remedial Action Guidance, USEPA, Office of 
Emergency and Remedial Response, June 1986, OSWER Directive No. 9355.0-
4A. 

• EPA Region IX Sampling and Analysis Plan Guidance and Template (R9QAJ002. 
1, April, 2000). 

• Draft: Region 9 Superfund Data Evaluation/Validation Guidance, USEPA, 
Quality Assurance Office, R9QA/006. 1, December 2001. 

' Operation and Maintenance in the Superfund Program, EPA, May 2001, 
(OSWER 9200. 1-37FS, EPA 540-F-01-004). 

• Specifications and Guidelines for Quality Systems for Environmental Data 
Collection and Environmental Technology Programs (American National 
Standard, January 5, 1995), ANSI/ASQC E4-1994. 

• EPA Requirements for Quality Management Plans (QA/R-2), EPA/240/B-01/002, 
March 2001, reissued May 2006. 

• EPA Guidance for Data Quality Assessment, Practical Methods for Data Analysis 
(EPA QAJG-9, 1998). 

0 Close Out Procedures for National Priorities List Sites, EPA, January 2000 
(OSWER Directive 9320.09A-P). 

VII. SCHEDULE FOR DELIVERABLES AND MILESTONES 
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Major Deliverable Due Date 
SOW Sec 

IV(C) 

Written Notification of and Quality 

Management Plan for proposed Supervising 

Contractor 

10th day following lodging of 

CD 

SOW 

Sec IV(D) 

Progress Reports 10th day of every month 

following lodging of CD 

SOW 

Sec V(A) 

Work Plan 30th day following lodging of 

CD 

SOW 

Sec V(B) 

Health and Safety Plan/Contingency Plan 

(HSP/CP) 

30 days after notice of 

authorization to proceed 

under Paragraph 10 of the CD 

SOW 

Sec V(C) 

Field Sampling Plan/Quality Assurance 

Project Plan (FSP/QAPP) 

30 days after notice of 

authorization to proceed 

under Paragraph 10 of the 

CD. 

SOW -

Sec V(D) 

Field Investigation Work Plan for Design 

Investigation 

Within 30 days of direction 

by EPA 

SOW 

Sec V(E) 

ISCO Work Plan 60 days after approval of 

Work Plan 

sow 
Sec.V(F) 

Draft Operation and Maintenance Plan 

(O&M Plan) 

According to schedule 

specified in approved Work 

Plan 

SOW 

Sec V(G) 

Construction Quality Assurance Project Plan 

(CQAPP) 

According to schedule 

specified in approved Work 

Plan 

SOW 

Sec V(H) 

Site-Wide Management Plan (SWMP) According to schedule 

specified in approved Work 

Plan 

SOW 

Sec V(I) 

Contractor Selection 45 days after ISCO Work 

Plan approval 

SOW Sec 

V(J) 

RA Implementation According to, schedule 

specified in approved ISCO 

Work Plan 

SOW 

Sec V(K) 

Performance Monitoring and Verification 

Plan 

According to schedule 

specified in approved Work 

Plan 

SOW 

Sec V(L) 

Pre-Construction Meeting 
30 days after approval of the 

ISCO Work Plan and before 

the start of construction 

SOW 

Sec V(L) 

Draft minutes of Periodic Meetings Within 5 days of the meeting 
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SOW 

Sec V(M) 

Semi-annual Reports after Remedy 

Completion 

Within 1 year after notice of 

authorization to proceed and 

continuing every six months 

SOW 

Sec V(N) 

Remedial Action Report 30 days after the Final 

Construction Inspection 

SOW 

Sec V(N) 

. Preliminary Close Out Report Within 90 days after all 

cleanup goals have been 

achieved 

SOW 

Sec V(O) 
Pre-Certification Inspection Within 60 days after "all 

phases of Work has been 

completed 

SOW 

Sec V(O) 

Pre-Certification Written Report Within 30 days after 

completion of the Pre-

Certification Inspection 
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APPENDIX D 
Draft Performance Guarantee 

, FOR THE REMEDIAL DESIGN AND REMEDIAL ACTION 
Texas Instrument Project Area 

TUCSON INTERNATIONAL AIRPORT AREA SUPERFUND SITE 
Tucson, Arizona 

EPA Region 9 



(Issued on The Bank of Tokyo-Mitsubishi UFJ, Ltd., New York Branch Letterhead) 

IRREVOCABLE STANDBY LETTER OF CREDIT NUMBER: [ . 

ISSUANCE DATE: I • • . I 

MAXIMUM AMOUNT: U.S.$ 971,900.00 (Nine Hundred Seventy One Thousand Nine 

Hundred U.S. Dollars and no Cents) 

BENEFICIARY: 

United States Environmental Protection Agency 

c/o Enrique Manzanilla •; 

Director, Superfund Division, EPA Region 9 

75 Hawthorne Street 

San Francisco, CA, 94105 

Dear Mr. Manzanilla: 

APPLICANT: 

Texas Instruments Incorporated 

12500 TI Boulevard 

Dallas. Texas 75243 

TIAA Site Project Manager 

We hereby establish our irrevocable Standby Letter, of Credit No. 
... ..... , y.. . .. 

request and for the account of the Applicant, Texas Instruments Incorporated ("TI"), in the 

amount of exactly Nine Hundred Seventy-One Thousand Nine Hundred U.S. Dollars and no 

Cents ($971,900.00) (the "Maximum Amount"). We hereby authorize you, the United States 

Environmental Protection Agency (theUBeneficiary"), to draw at sight on us, The Bank of 

Tokyo-Mitsubishi UFJ, Ltd.. New York Branch, 1251 Avenue of the Americas, New York, NY 

10020, up to an aggregate amount equal to'the Maximum Amount upon presentation of: 
"V ' ' 
\ - . 

(1) your sight draft, bearing reference to this Letter of Credit No. |_ .] (which may, without 

limitation, be presented in.the.form attached hereto as Exhibit A); and 

(2) your signed statement reading as follows: "I certify that the amount of the draft is payable 

pursuant to that certain Consent Decree, dated! 1 . 2015, by and among the United 

States, the State of Arizona and TI entered into by the parties thereto in accordance with the 

authority of the Comprehensive Environmental Response, Compensation, and Liability Act 

(CERCLA) relating to the Tucson International Airport Area Superfund Site (the 'Site')." 

This letter of credit is effective as of " and shall expire on 

• - (date at least 1 year later), but such expiration date shall be 

automatically extended for a period of one (1) year on - (date) and 

in your favor, at the 



on each successive expiration date, unless, at least 120 days before the current expiration date, 

we notify both you and TI by certified mail that we have decided not to extend this letter of 

credit beyond the current expiration date. In the event you are so notified, any unused portion of 

the credit shall be available upon presentation of your sight draft for 120 days after the date of 

receipt by both you and TI, as shown on the signed return receipts, but on or before the 

expiration date. 

All notifications, requests, and demands required or permitted hereunder shall be given in 

writing, identify Tucson International Airport Area Superfund Site as the Site, and provide a 

contact person (and contact information). 

Multiple and partial draws on this letter of credit are expressly permitted, up to an aggregate 

amount not to exceed the Maximum Amount. Whenever this letter of credit is drawn on, under, 

and in compliance with the terms hereof, we shall duly honor such draft upon presentation to us, 

and we shall deposit the amount of the draft in immediately available funds directly into such 

account or accounts as may be specified in accordance with your instructions. 

All banking and other charges under this letter of credit are for the account of the Applicant. 

This letter of credit is subject to the most recent edition of the Uniform Customs and Practice for 

Documentary Credits, published and copyrighted by the International Chamber of Commerce. 

Very Truly Yours, 

The Bank of Tokyo-Mitsubishi UFJ, Ltd. 

New York Branch 

Authorized Signatory 

[Insert Bank of Tokyo Contact person/info] 

Date: 



Exhibit A - Form of Sight Draft 

United States Environmental Protection Agency 

Sight Draft 

TO: The Bank of Tokyo-Mitsubishi UFJ, Ltd., New York Branch 

1251 Avenue of the Americas, New York, NY 10020 

Attn: Trade Operations Dept. Standby L/C Section 

RE: Letter of Credit No. [ J ' • 

DATE: [Insert date that draw is" made] 

TIME: [Insert time of. day that draw is made J 

This draft is drawn under your IrrevocableiLetter of Credit No. [ ]. I certify 

that the amount'of the draft is payable pursuant to that certain Consent Decree, dated 

, 2015, by and among the United States, the State of Arizona and TI entered into by the 

parties thereto in accordance with the authority of the Comprehensive Environmental Response, 

Compensation, and Liability Act (CERCLA) relating to the Tucson International Airport Area 

Superfund Site (the '"Site'). Pay to the order of the United States Environmental Protection 

Agency, in immediately available funds, the amount of U.S. Dollars 

(U.s.si ]) x ./ • -• 
o " \ "S;-:-Wtoi,. A'-, 

Pay such amount as is specified in the immediately preceding paragraph by FedWire 

Electronic Funds Transfer (EFT) to the TIAA Special Account within the EPA Hazardous 

Substance Superfund in accordance with current EFT procedures, referencing File Number 

[ ], EPA Region and Site Spill ID Number AZD980737530, and DOJ Civil Action No. 

89-594-TUC-RMB, as follows: 

[Insert specific Special .Account wiring instructions and information]. 

The total amount paid shall be deposited by EPA in the TIAA Burr Brown Special 

Account to be retained and used to conduct or finance response actions at or in connection with 

the Site, or to be transferred by EPA to the EPA Hazardous Substance Superfund. 

This Sight Draft has been duly executed by the undersigned, an authorized representative 

or agent of the United States Environmental Protection Agency, whose signature hereupon 

constitutes an endorsement. 



[signature] 

[name] 

[title] 

[insert contact info] 




